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I. EXECUTIVE BRIEF 

Motion and Title: Staff recommends motion to: 

2-) 

3) 

Determine that Palm Beach County (County) has adhered to and implemented its Five Year 
Road Program (Program) based on substantial evidence that the funding for the current fiscal 
year and the addition of the new fifth year are as contemplated in the Comprehensive Plan 
(Plan) and that fewer than 20% of the FY 2011 construction projects are more than 12 
months behind schedule as defined in Attachment "1"; 

Approve deleting the construction of Belvedere Road and Military Trail Intersection based on 
the Findings of Fact presented by staff as defined in Attachment "2"; and 

Adopt an Ordinance amending Ordinance No. 85-40, as amended, establishing an amended 
Program; providing for title; purpose; adoption of revised Program and revised list of projects 
contained in Exhibit "A"; implementation of the Program; modification of Program; funding of 
other roadway improvements, interpretation of exhibit; repeal of Laws in conflict; severability; 
inclusion in the Code of Laws and Ordinances; and effective date. 

SUMMARY: This is the annual update of the County's Program which is required to be considered 
each year by the Program Ordinance. The Unified Land Development Code (ULDC) requires that 
concurrent with the adoption of the annual Program, the Board of County Commissioners (Board) 
must determine that the appropriate Findings of Fact associated with the Road Program have been 
made. Those Findings have been made .and are defined in Attachment "1". The ULDC also 
required prior to the deletion/delay of any construction project from the County's Five Year Road 
Program, the Board must determine that the Findings associated with the deletion have been made. 
They have been made, and they are defined in Attachment "2". Exhibit "A" to the Ordinance 
contains the road projects to be undertaken by the County in the next five years. 

Countywide (MRE) 

Background and Policy Issues: The approval of the Annual Update to the Program requires 
certain Findings be made in accordance with the Traffic Performance Standards and Unified Land 
Development Code. 

All Findings have been made and are defined in Attachment "1" & "2", of this item, therefore the 
approval of the Program Annual Update is recommended. 

This Program Ordinance was originally enacted in 1985 and provided for the funding and timing of 
the road improvements for the next five years. The Ordinance also requires the County to update its 
Program annually and add the new fifth year's projects. 

Attachments: 
1. Road Program Annual Update Findings of Fact memo. 
2. Road Program Annual Update Findings of Fact for deletion of construction project memo. 
3. Ordinance with Exhibit "A" 

0 =================================================================9 / 

Recommended By: co~ a.<~ I z I b / / 2... 
Division Director r Date 

Approved By: ----"/2-----9-_~ ..... j _,_1 ..... W=M-"---''------------'-'-2,-+-/-'--, o"--fl..L..J G __ _ 
U County Engineer 1Dat4 
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II. FISCAL IMPACT ANALYSIS 

A. Five Year Summary of Fiscal Impact: 

Fiscal Years 2013 2014 
Capital Expenditures $34.SM $36.6M 
Operating Costs -0- -0-
External Revenues ($34.SM) ($36.SM) 
Program Income (County) -0- -0-
In-Kind Match (County) -0- -0-
NET FISCAL IMPACT ($ 0.3M) ($ 0.2M) 
# ADDITIONAL FTE 
POSITIONS (Cumulative) 

Is Item Included in Current Budget? Yes X No 

Budget Acct No.: Fund_ Dept._ Unit_ Object 
Program 

2015 
$27.3M 

-0-
($27.6M) 

-0-
-0-

($ 0.3M) 

Recommended Sources of Funds/Summary of Fiscal Impact: 

2016 2017 
$16.9M $133.lM 

-0- _:2:: 
($17.SM) ($133.9M) 

-0- _:2:: 
-0- _:2:: 

($ 0.6M) ($ 0.8M) 

The Five Year Road Program is funded from Gasoline Taxes and hnpact Fees, including the interest on 
these two sources of funds, as well as Grants and Developer Contributions. 

C. Departmental Fiscal Review: --'''---.a,"-1-<7'"'""•· ~..,::;_;:;-1--....:;.......;;.__..;..:.._..;._ __ -_· __ 

III. REVIEW COMMENTS 

A. OFMB Fiscal and/or Contract Dev. and Control Comments: 

B. Approved as to Form 
and Legal Sufficiency: 

C. Other Department Review: 

Department Director 

This summary is not to be used as a basis for payment. 
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Commissioner Steven L. Abrams, Chairman and 
Members of the Board ofC~ Commissioners 

FROM: 
')::, \ .tJJk 

George T. Webb, P.E. ) 

RE: 

County Engineer 

ROADPROGRAM-ANNUALUPDATE 
PUBLIC HEARING - DECEMBER 18, 2012 
FINDINGS OF FACT 

Traffic Performance Standards, Article 12, Chapter M, Section 4 of the present 
Unified Land Development Code requires that: 

Concurrent with the adoption of the annual Five Year Road Program, the BCC 
shall determine whether PBC has adhered to and implemented its Five Year Road 
Program. In order to make the determination that PBC had adhered to and 
implemented it's adopted Five Year Road Program; the BCC must find the 
following based upon substantial competent evidence: 

A. 

B. 

C. 

Funding 
The amount of funding of the current fiscal year of the Five Year Road 
Program is, at a minimum, as contemplated in the Plan and the Five Year 
Road Program. 

New Fifth Year 
The new fifth year being added to the Five Year Road Program with 
Projects added to the Five Year Road Program at a rate contemplated in the 
Plan. 

Projects on Schedule 
Fewer than 20 percent of the programmed road construction Projects ( on a 
line item basis) from the preceding fiscal year over which PBC has control 
are more than 12 months behind schedule. 
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The Board determines that upon adoption of the 2013-2017 Capital Improvement 
Element Table of the Comprehensive Plan, the BCC will be in adherence with and 
able to implement the adopted Five Year Road Program and finds that the Funding, 
New Fifth Year and Projects are on schedule based on the following substantial 
competent evidence: 

A Funding 
The proposed funding level for the current fiscal year remains 
approximately at the amount previously contemplated in the 
Comprehensive Plan. 

B New Fifth Year 
A total of$133 million in projects has been added to the Road Program in 
FY 2017, which includes a $50.0 million delay for Roebuck Road, S.R. 7to 
Jog Road and $30.0 million delay for Jog Rd., Roebuck Rd. to S. of 45th St. 

C. Projects on Schedule 
All projects programmed for road construction in Fiscal Year 2011 were 
awarded prior to September 30, 2012. 

OAF:TNM:rac 

cc: Tanya McConnell, P.E., Deputy County Engineer 
Steven B. Carrier, P.E., Assistant County Engineer 
Marlene R. Everitt, Assistant County Attorney 
Omelio A. Fernandez, P.E., Director Roadway Production 
L. Morton Rose, P.E., Assistant Director, Roadway Production Div. 
David L. Young, P.E., Special Projects Mang., Roadway Production Div. 
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Commissioner Steven L. Abrams, Chairman and 
Members of the Board of County Commissioners 

George T. Webb, P.E. }:, ') T, W Jh 
County Engineer 

ROAD PROGRAM ANNUAL UPDATE 
PUBLIC HEARING- DECEMBER 18, 2012 
FINDINGS OF FACT 

Per Article 12.M.3.B of the Unified Land Development Code, prior to 
approving the deletion of any construction project from the County's Five-Year 
Road Program, the BCC must find: 

1) That the deletion of the construction Project will not result in any Link or 
intersection on the road network operating at greater than the Adopted LOS as 
defined in this Article if such Link would not have operated at greater than the 
Adopted LOS as defined in this Article had the Project been constructed as 
originally programmed in the adopted Five-Year Road Program; and 

2) That no Project which was approved and phased based upon such Assured 
Construction would be denied Building Permits because of the deletion of the 
construction. 

If both findings can be made, then the construction Project may be eliminated 
by a majority vote except, if the Project is in the current fiscal year, in which 
case a majority plus one vote is required. 

If only the second finding can be made, then a Project not in the current fiscal 
year could be deleted by a majority plus one vote. 
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However, in no case may a Project be deleted when the second finding cannot 
be made. Note that Article 12.B.2.F.2 of the ULDC also addresses the 
question of deletion of a construction project from the PBC Five Year Road 
Program Ordinance to which a Project was approved and phased. This section 
states that, "Building Permits for development that was phased to that Assured 
construction shall be issued, but not sooner than the end of the fiscal year 
construction was to commence." 

Article 12.M.3.A of the Unified Land Development Code defines "deletion of 
a construction Project" as "the elimination of the construction Project, the 
failure to let a road.construction contract, the removal ofor failure to establish 
funding of the construction Project, the material reduction in the scope of work 
or funding (as it affects the construction Project), or the postponement of the 
construction Project in the Five-Year Road Program for more than two years 
beyond the year the construction was originally programmed in the 1988-92 
Five-Year Road Program or in the Five-Year Road Program in which the 
construction was first added after 1987." 

One (1) project in the proposed annual update to the 5-year road program 
meets this definition. In order to assist the BCC in making the determination 
regarding Findings 1 and 2 for this project, the following substantial competent 
evidence has been provided: 

1. Belvedere Road at Military Trail, Intersection Improvements 
Construction of intersection improvements is currently scheduled for FY 2015. 
Construction of the project has been removed completely from the proposed 
program. 

Finding 1 
The 2012 peak season critical sum for this intersection is 1, 1 79 which 
corresponds to LOS C. Because the intersection is currently operating within 
the Adopted LOS, Finding 1 is met. 

Finding 2 
There are no development projects which are phased to this construction. 
Finding 2 is met. 

Because both findings can be made and the project is not in the current fiscal 
year, a majority vote is required. 

GTW:OAF:NU:rac 
cc: Tanya McConnell, P .E., Deputy County Engineer 

Steve Carrier, P.E., Assistant County Engineer 
Marlene Everitt, Assistant County Attorney 
Ornelio A. Fernandez, P.E., Director Roadway Production 
Morton Rose, P.E., Asst. Director, Roadway Production Division 
David Young, P .E., Special Projects Manager 
Dan Weisberg, P.E., Director, Traffic Division 
Nick Uhren, P .E., Senior Professional Engineer, Traffic Division 
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ORDINANCE NO. 2012-

ORDINANCE OF THE BOARD OF COUNTY COMMISSIONERS 
OF PALM BEACH COUNTY, FLORIDA, AMENDING ORDINANCE NO. 85-40, 
AS AMENDED, ESTABLISHING AN AMENDED FIVE YEAR ROAD PROGRAM; 
PROVIDING FOR TITLE; PURPOSE; ADOPTION OF REVISED FIVE YEAR ROAD 
PLAN AND REVISED LIST OF PROJECTS CONTAINED IN EXHIBIT "A"; 
IMPLEMENTATION OF PLAN; MODIFICATION OF PLAN; FUNDING OF OTHER 
ROADWAY IMPROVEMENTS, INTERPRETATION OF EXHIBIT; REPEAL OF 
LAWS IN CONFLICT; SEVERABILITY; INCLUSION IN THE CODE OF LAWS AND 
ORDINANCES; EFFECTIVE DATE. 

WHEREAS, by Ordinance 85-40, the County established a Five Year Road Program setting 

forth the road projects to be funded, designed and constructed by the County within the next five 

years; and 

WHEREAS, Ordinance 85-40 required annual updates of the road projects by December of 

each year and permits modifications of the plan no more than twice in a one year period; and 

WHEREAS, the Board of County Commissioners annually updated Ordinance 85-40 by 

enacting Ordinances in each fiscal year. by amending the attachment identified as Exhibit "A" to 

each of the Ordinances; and 

WHEREAS, the last adopted Ordinance was 2012-013; and 

WHEREAS, the Board has considered the funding and timing of road projects for the next five 

years as set forth in Exhibit "A" to Ordinance 2012-013 and desires to revise Exhibit "A" of 

Ordinance 2012-013 to reflect such changes; and 

WHEREAS, the Board wishes to amend the Five Year Road Program Ordinance by amending 

Exhibit "A" and enacting a new Exhibit "A" to this Ordinance. 

NOW, THEREFORE, BE IT ORDAINED BY THE BOARD OF COUNTY 

COMMISSIONERS OF PALM BEACH COUNTY, FLORIDA, 

THAT: 

SECTION I 

Ordinance 85-40, as amended by the last adopted Ordinance 2012-013; and is hereby amended. 
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TITLE 

This Ordinance shall be known as the "Palm Beach County Five Year Road Program 

Ordinance." 

PURPOSE 

The Palm Beach County Comprehensive Plan, Transportation Element, is designed to be used 

as a guide to meet existing and future ground transportation needs of the County including 

major roadways within incorporated municipalities. The element analyzes the primary 

transportation network within the County to determine system deficiencies and identify 

improvements. 

The Board of County Commissioners now desires to codify in this Ordinance a reasonably 

attainable program of roadway construction for the next five years and match the construction of 

the projects with available funding. 

The further purpose of this Ordinance is to encourage the prioritization of projects, provide for 

better timing of right-of-way acquisition and provide improved planning for financial funding 

mechanisms. 

ADOPTION OF REVISED FIVE YEAR ROAD PLAN 

The list of projects for the Five Year Road Program set forth in Exhibit "A," of Ordinance 85-

40, as amended, is hereby modified as set forth in a new Exhibit "A", attached hereto and 

incorporated herein, and is hereby adopted as the Five Year Road Plan. Exhibit "A" of 

Ordinance 2012-013 is hereby deleted and replaced with the new Exhibit "A", attached hereto. 

IMPLEMENTATION OF PROGRAM 

The County Administrator and the County Engineer are directed to implement the Five Year 

Road Program by taking such actions as are necessary to cause the construction of the roadway 

segments indicated on the Program, make periodic reports to the Board of County 

Commissioners with regard to the progress of the projects and to bring all necessary agreements 

and budget amendments to accomplish the project to the Board of County Commissioners for 

consideration. 
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MODIFICATION OF PROGRAM 

Each year prior to December, the Board of County Commissioners shall consider an amendment 

to this Ordinance modifying the list of projects contained on Exhibit "A" to create a viable list 

of funded projects for the succeeding five years. 

From time to time during each year, the Board of County Commissioners, by resolution, may 

shift funding within the program to promote the more efficient construction of the projects. 

Deletions, substitutions and additions of entire construction projects from Exhibit "A" may only 

be accomplished by Ordinance of the Board of County Commissioners. Deletions of projects 

may be accomplished no more frequently than twice a year. 

FUNDING OF OTHER ROADWAY IMPROVEMENTS, INTERPRETATION OF 

EXHIBIT 

This Ordinance shall not be construed to prevent the Board of County Commissioners from 

constructing other roadway improvements which are not listed on Exhibit "A," provided the 

projects are funded from sources which will not delete or delay projects included on Exhibit 

"A.11 

It is recognized that Exhibit "A" depicting limits of the various projects, length of projects, type 

of work, timetables and costs are approximations that will require modification and updating by 

the County Administrator based upon more detailed information and bidding results; provided 

that the following changes may only be made by the County Commission: 

(a) Changes that increase or decrease the total approved appropriations of the program. 

(b) Changes requiring funding from a reserve account. 

( c) Changes increasing a Board approved project budget by more than five percent. 

( d) Changes which significantly affect the scope, nature, or phasing of a capital project. 

REPEAL OF LAWS IN CONFLICT 

All local laws and ordinances applying to the unincorporated area of Palm Beach County in 

conflict with any provisions of this Ordinance are hereby repealed. 
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SEVERABILITY 

If any section, paragraph, sentence, clause, phrase, or word of this Ordinance is for any reason 

held by the Court to be unconstitutional, inoperative, or void, such holding shall not affect the 

remainder of this Ordinance. 

INCLUSION IN THE CODE OF LAWS AND ORDINANCES 

The provisions of this Ordinance shall become and be made a part of the Code of Laws and 

Ordinances of Palm Beach County, Florida. The sections of this Ordinance may be renumbered 

or relettered to accomplish such, and the word "ordinance" may be changed to "section," 

"article," or any other appropriate word. 

EFFECTIVE DATE 

The provisions of this Ordinance shall become effective upon filing with the Department of 

State. 

APPROVED AND ADOPTED by the Board of County Commissioners of Palm Beach 

County, Florida, this ___ day of _____ , 2012. 

Sharon R. Bock, Clerk & Comptroller 
Circuit Courts 

By: __________ _ 
Deputy Clerk 

APPROVED AS TO FORM AND 
LEGAL SUFFICIENCY 

Palm Beach County Florida, by its 
Board of County Commissioners 

By: 
Steven L. Abrams, Chairman 

EFFECTIVE DATE: Filed with the Department of State on the-~ day of ____ _ 

2012. 
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PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A 

Annual Update-Public Hearing - December 18, 2012 

FY 2013 FY 2014 FY 2015 FY 2016 
PROJECTED PROJECTED PROJECTED PROJECTED 

Local Option Gas Taxes Total 46,280,000 46,280,000 46,280,000 46,280,000 

LESS Mass Transit {Palm Tran) Share (32,176,500) (32,176,500) (32,176,500) (32,176,500) 

LESS Engineering Operating (Road Maintenance and Streetscape) (4,644,000) (4,644,000) (4·,644,000) (4,644,000) 

REMAINING ROAD PROGRAM ALLOCATION 9,459,500 9,459,500 9,459,500 9,459,500 

LESS 5% STATUTORY RESERVES (472,975) (472,975) (472,975) (472,975) 

Recurring Annual Expenses: 
GLADES AREA ROADS 700,000 700,000 700,000 700,000 
STREET LIGHTING 1,600,000 1,600,000 1,600,000 1,600,000 
OCEAN AVENUE LOAN REPAYMENT 1,029,000 1,029,000 1,029,000 1,029,000 

GAS TAX AVAILABLE FOR NEW ALLOCATIONS 5,657,525 5,657,525 5,657,525 5,657,525 

INTEREST EARNINGS 509,177 509,177 509,177 509,177 

BOND PROCEEDS 0 0 0 0 

MISCELLANEOUS 100,000 A 1,147,000 B 2,486,000 C 7,350,000 D 

IMPACT FEES USED FOR PROJECTS 19,546,000 8,114,000 17,736,000 2,655,000 

TOT AL CURRENT REVENUES 25,812,702 15,427,702 26,388,702 16,171,702 

BALANCES FORWARD 4,037,418 345,120 197,823 271,525 

CARRY FORWARD 5,000,000 21,000,000 1,000,000 1,000,000 

TOT AL REVENUES 34,850,120 36,772,823 27 ,586,525- 17,443,227 

PROJECT COSTS AS PROPOSED 34,505,000 36,575,000 27,315,000 16,875,000 

REVENUES LESS PROJECT COSTS 345120 197 823 271 525 568 227 

General note on Interest projections: 
Projections for interest earnings assume that average cash balances will approximate 3.0 times the current year revenue projections at an interest rate of 3% in FY 2013 thru FY 2017. 
Interest earnings on gas taxes are shown on this sheet. 
Interest earnings on impact fEies remain within each impact fee area and are not shown above. 

Footnotes; 

A FOOT (anticipates C!GP funds) up to $100,000 for design of Northlake Blvd. and Military Tr. Intersection in FY 2013. 

B FOOT (Florida Turnpike JPA) $147,375 for Jog Road, N. of S.R. 710 to N. of Florida's Turnpike Entrance !n FY 2014. 

Donald Ross Rd. and 1-95 $1,000,000 Scripps Florida Phase ll/Briger Proportionate Share Agreement. 

C FOOT (anticipates JPA} (LAP funds) $1,236,000 for construction of Community Dr. & Military Tr. Intersection in FY 2015. 

FY 2017 
PROJECTED 

46,280,000 

(32,176,500) 

(4,644,000) 

9,459,500 

(472,975) 

700,000 
1,600,000 
1,029,000 

5,657,525 

509,177 

80,000,000 

0 

41,118,000 

127,284,702 

568,227 

6,000,000 

133,852,929 

133,065,000 

787 929 

FOOT (ClGP funds) up lo $1,999,125 for the construction of Donald Ross Rd. and 1-95 Interchange Modifications. Reimbursement expected to be $1,000,000 or 50% of $2,000,000 in FY 2015. 

FOOT (anticipates CIGP funds) up to $250,000 for right---of-way acquisition of Northlake Blvd. and Military Tr. Intersection in FY 2015. 

D FOOT {anllcipates CIGP funds) up to $350,000 for construction of Northlake Blvd. and Military Tr. Intersection in FY 2016. 

Additional funds include $7,000,000 per Atlantic Ave. Agreement approved by BCC on 11/3/09. 

Exhibit "A", Page 1 of 4 

TOTAL 
PROJECTED 

231,400,000 

(160,882,500) 

(23,220,000) 

47,297,500 

(2,364,875) 

3,500,000 
8,000,000 
5,145,000 

28,287,625 

2,545,886 

80,000,000 

E 11,083,000 

89,169,000 

211,085,511 

4,037,418 

34,000,000 

249,122,929 

248,335,000 

787 929 
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PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A ( $'s IN 1,000'S ) 

Annual Update - Public Hearing - December 18, 2012 

PROJECT LIMITS DESCRIPTION 
FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 

Cost Phase Cost Phase Cost Phase Cost Phase Cost Phase 

10th Ave. N. Military Tr. Intersection Improvements 400 C 

45th St. 1-95 to Congress Ave. 0.5 mi, 8 L 100 D/R/M 

60th Street North W. of Royal Palm Beach Blvd. to E. of Royal 
0.5mi,3 L 2,900 C 

Palm Beach Blvd. 

A-1-A {Carlin Park) Bridge Bridge Replacement 750 C 

Admin. Support/Equipment Countywide Staff support and Computer Equip. for Program 370 P 370 P 370 P 370 P 370 P 

Annual Contract Advertising Countywide Advertising 10 P 10 P 10 P 10 P 10 P 

Atlantic Ave. SR 7 to W. of Lyons Rd. 1.0 mi, 4/6 L 1,260 D 7,100 RIM 

Atlantic Ave. Florida's Turnpike Intersection Improvements 50 D 280 C 

Australian Ave. 7th St. to 15th St. 0.6 mi, 5/6 L 2,300 C 

Belvedere Rd. Haverhill Rd. Intersection Improvements 260 C 

Camino Real Rd./Boca Club over lntracoastal Waterway Approach Bridge Span Rehabilitation 5,000 D/M/C 

Central Blvd. Indiantown Rd. Intersection Improvements 1,000 RIC 

Clint Moore Rd. Jog Rd. to Military Tr. 1.5mi,6L 100 DIR 

Community Dr. Military Tr. Intersection Improvements 1,600 C 

Congress Ave. Hypoluxo Rd. to Donnelly Dr. 0.7 mi, 4 L 1,100 C 

Congress Ave. S. of Lantana Rd. to Lantana Rd. 0.3 mi, 6 L BOO C 

Congress Ave. Palm Beach Lakes Blvd. Intersection Improvements 100 S 

Congress Ave. N. of Northlake Blvd. to Alt. A-1-A O.Gmi,2L&3L 1,500 D/RIM BOO RIM 2,000 P 

Donald Ross Road and 1-95 Interchange Modifications 2,000 P/C 

Ellison Wilson Rd. Juno Isles Blvd. to Ascot Rd. 0.1 mi,3L 300 D 1,400 C 

Flavor Pict Rd. SR 7 to Lyons Rd. 1.0mi,2L 470 D 100 M 4,500 C 

Glades Rd. Butts Rd. Intersection Improvements 50 D 100 R 200 C 

Glades Rd. Florida's Turnpike Intersection Improvements 100 D 220 C 

Hatton Hwy. Bridge over PDD Main Canal 2 Bridge Replacement 1,950 C 

Haverhill Rd. Lantana Rd. to S. of L.W.D.D. L-14 Canal 0.9mi,4L 2,600 C 

Legend for Phase(s): B=Beautification; C=Construction; D=Design; L=Street Lights; M=Mitigation; P=Payment; R=R/W Acq.; S=Study 
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PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A ( $'s IN 1,000'S) 

Annual Update 'Public Hearing - December 18 2012 
' 

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 
PROJECT LIMITS DESCRIPTION 

Cost Phase Cost Phase Cost Phase Cost Phase Cost Phase 

Haverhill Rd. S. of L.W.D.D. L-14 Canal to Lake Worth Rd. 1.3 mi, 4 L & 5 L 7,600 R/M/C 

Haverhill Rd. N. of Caribbean Blvd. to Bee Line Hwy. 1.Gmi,5L 700 D/R 1,000 RIM 11,000 C 

Hood Rd. E. of Florida's Turnpike to W. of Central Blvd. 1.2mi,4L 1,400 D 200 MIR 6,400 C 

Intersection Program Countywide Design, RfW & Construction 890 DIR/M/C 600 DIRIM/C 1,250 D/R/M/C 500 DIR/MIC 2,150 D/R/MIC 

Jog Rd. Roebuck Rd. to S. of 45th Street 1.9mi,4L 30,000 R/M/C 

Kirk Rd. Bridge over LWDD L-9 Canal Bridge Replacement 500 C 

Lake Worth Rd. Jog Rd. Intersection Improvements 500 R 630 C 

Linton Blvd. Military Tr. Intersection Improvements 210 DIS 200 R 300 R 280 C 

Lyons Rd. Hillsboro Canal to SW 18th Street 0.3 mi, 6 L 240 D 100 R 2,000 C 

Lyons Rd. Kimberly Blvd Intersection Improvements 100 C 

Lyons Rd. Clint Moore Rd. to Atlantic Ave. 3.0 mi, 4 L 1,200 D 2,800 RIM 9,700 C 

Lyons Rd. Lantana Rd. to Lake Worth Rd. 2.0 mi, 4 L 1,300 RIM 1,300 R/M/P 1,300 R/MIP 

Lyons Rd. Lake Worth Rd. to N. of L.W.D.D. L-10 Canal 1.0mi,2L 1,000 RIM 3,000 P 

Northlake Blvd. Seminole Pratt Whitney Rd. to Coconut Blvd. 3.4mi,4L 500 D/R/M 2,000 RIM 10,500 C 

Northlake Blvd. Military Tr. Intersection Improvements 200 D 500 R 700 C 

Okeechobee Blvd. Church St. Intersection Improvements 200 S/D 

Old Dixie Hwy. Park Ave. to Northlake Blvd. 0.9 mi, 3 L 3,000 RIC 

PGA Blvd. Military Tr. Intersection Improvements 600 R 150 C 

Palmetto Park Rd. over L.W.D.D. E-4 Canal (El Rio Canal) Bridge Replacement 10 D 500 D 2,600 C 

Pathway Program Countywide Pathways 1,500 D/R/C 1,500 DIRIC 1,500 D/RIC 1,500 D/RIC 1,500 DIR/C 

Purdy Ln. Forest Hill Elem E. Entr. to 54th Tr. S. 0.1 ml, 3 L 220 D 1,100 C 

Recording Fees Countywide Right-of-Way 20 R 20 R 20 R 20 R 20 R 

Reserve-Bridges Countywide Rehab./Repair/Replacement 1,000 S/D/R/MIC 2,300 SIDIR/MIC 2,500 SIDIR/MIC 500 SIDIR/M/C 500 SID/R/M/C 

Reserve-Plans/Align. Countywide Study, Design & Mitigation 200 S/DIM 200 S/DIM 200 S/D/M 200 SID/M 200 S/D/M 

Reserve-R/W Countywide Land Acquisition 200 R 200 R 200 R 200 R 200 R 

Reserve-Traffic Calming Countywide Minor Improvements 15 D/C 15 DIC 15 DIC 15 DIC 15 D/C 

Legend for Phase{s): B=Beautification; C=Construction; D=Design; L=Street Lights; M=Mitigation; P=Payment; R=R/W Acq.; S=Study 
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PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A ( $'s IN 1,000'S) 

Annual Update - Public Hearing - December 18, 2012 

PROJECT LIMITS DESCRIPTION 
FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 

Cost Phase Cost Phase Cost Phase Cost Phase Cost Phase 

Reserve~Traffic Signals Countywlde Mast Arms 600 D/C 600 D/C 600 D/C 600 D/C 600 D/C 

Roebuck Rd. Jog Rd. to Haverhill Rd. 1.0ml,5L 410 D 150 M/R 3,200 C 

Roebuck Rd. Haverhill Rd. Intersection Improvements 100 C 

Roebuck Rd. S.R. 7 to Jog Rd. 3.0 mi,4 L 50,000 M/C 

S.W. 3rd. St. S.R. 7 to E. of S.R. 7 0.1 mi,3L 280 D 1,200 C 

Sandalfoot Blvd. S.R. 7 to E. of S.R. 7 0.1 mi,5L 300 D 1,400 C 

Seminole Pratt Whitney Rd. Orange Blvd. to S. of Northlake Blvd. 1.8 mi, 4/6 L 6,800 C 

Seminole Pratt Whitney Rd. Northlake Blvd. Intersection Improvements 3,500 C 

Silver Beach Rd. E. of Congress Ave. to Old Dixie Hwy. 0.9 mi, 2 L & 3 L 3,100 C 

34,5051 36,5751 16,8751 133,0651 

Legend for Phase(s): B=Beautification; C=Construction; D=Design; L=Street Lights; M=Mitigation; ?=Payment; R=R/W Acq.; S=study 


