
Agenda Item #: 

PALM BEACH COUNTY 
BOARD OF COUNTY COMMISSIONERS 

AGENDA ITEM SUMMARY 

===========================-=-==----------------------------------Meeting Date: December 15, 2015 

Department: 

[ ] 
[ ] 

Submitted By: Engineering & Public Works 
Submitted For: Roadway Production Division 

Consent 
Workshop 

[ ] Regular 
[X] Public Hearing 

------------------------------------------------------------------------------------------------------------------------------------
I. EXECUTIVE BRIEF 

Motion and Title: Staff recommends motion to: 

A) Determine that Palm Beach County (County) has adhered to and implemented its 
Five Year Road Program (Program) based on substantial evidence that the 
funding for the current fiscal year and the addition of the new fifth year are as 
contemplated in the Comprehensive Plan (Plan) and that fewer than 20% of the 
Fiscal Year 2014 construction projects are more than 12 months behind schedule 
as defined in Attachment "1 "; 

B) Approve Road Program Findings of Fact (per Article 12.M.3.B of the Unified Land 
Development Code) with a majority affirmative vote that the deletion of Roebuck 
Road, SR 7 to Jog Road Construction will not result in any link or intersection on 
the road network operating at greater than the adopted level of service, and that 
no project which was approved and phased based upon such assured 
construction would be denied building permits because of the deletion of the 
construction; and 

C) Adopt an Ordinance amending Ordinance No. 85-40, as amended, establishing 
an amended Program; providing for title; purpose; adoption of revised Program 
and revised list of projects contained in Exhibit "A"; implementation of the 
Program; modification of Program; funding of other roadway improvements, 
interpretation of exhibit; repeal of Laws in conflict; severability; inclusion in the 
Code of Laws and Ordinances; and effective date .. 

SUMMARY: This is the annual update of the County's Program which is required to be 
considered each year by the Program Ordinance. The Unified Land Development Code 

{Continued on page 3) 
Countywide (MRE) 

Background and Policy Issues: The approval of the annual update to the Program 
requires certain findings be made in accordance with the Traffic Performance Standards 
and Unified Land Development Code. All findings have been made and are defined in 

{Continued on page 3) 
Attachments: 
1. Road Program Annual Update Findings of Fact memo. 
2. Road Program Annual Update Finding of Fact for deletion of construction project 

memo. 
3. Ordinance with Exhibit "A" 



II. FISCAL IMPACT ANALYSIS 

A. Five Year Summary of Fiscal Impact: 

Fiscal Years 
Capital Expenditures 
Operating Costs 
External Revenues 
Program Income (County) 
In-Kind Match (County) 
NET FISCAL IMPACT 
# ADDITIONAL FTE 
POSITIONS (Cumulative) 

2016 
$ 57.9 

-0-
($ 58.4) 

-0-
-0-

($ 0.5) 

2017 
$101.3 

-0-
($101.8) 

-0-
-0-

($ 0.5) 

Is Item Included in Current Budget? Yes No 

Budget Acct No.: Fund_ Dept._ Unit_ Object 
Program 

2018 
$ 39.1 

-0-
($ 39.9) 

-0-
-0-

($ 0.8) 

Recommended Sources of Funds/Summary of Fiscal Impact: 

2019 
$ 30.6 

-0-
($ 30.7) 

-0-
-0-

($ 0.1) 

2020 
$ 26.0 
_:2: 
($ 26.7) 
_:2: 
_:2: 
($ 0.7) 

The Five Year Road Program is funded from Gasoline Taxes and Impact Fees, including the interest on 
these two sources of funds, as well as Grants and Developer Contributions. 

C. Departmental Fiscal Review: ....;•;...._----1a..,.,.tll-,A.,/g,,4~--~~~, ;...:;..:~;;;;_:,.,__;:;._.;;....;;...=;.. _____ _ 

III. REVIEW COMMENTS 

A. OFMB Fiscal and/or Contract Dev. and Control Comments: 

B. Approved as to Form 
and Legal Sufficiency: 

~a-I JJ oj1< 
tA.ssistant County Attorney 

C. Other Department Review: 

Department Director 

This summary is not to be used as a basis for payment. 
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SUMMARY: (Continued from page 1) 
requires that concurrent with the adoption of the annual Program, the Board of County Commissioners must determine that the appropriate Findings of Fact associated with the Road Program have been made. Those findings have been made and are defined in Attachment "1 ". The ULDC also requires prior to the deletion/delay of any construction project from the County's Program, the Board must determine that the Findings associated with the deletion have been made. They have been made, and they are defined in Attachment "2". Exhibit "A" to the Ordinance contains the road projects to be undertaken by the County in the next five years and is included as Attachment "3". 

Background & Justification: (Continued from page 1) 
Attachments "1" and "2", of this item, therefore the approval of the Program annual update is recommended. This Program Ordinance was originally enacted in 1985 and provided for the funding and timing of the road improvements for the next five years. The Ordinance also requires the County to update its Program annually and add the new fifth year's projects. 
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Page 1 of2 

DATE: December 7, 2015 

TO: Honorable Mary Lou Berger, Mayor and 
Members of the Board of County Commissioners 

FROM: George T. Webb, P.E. 
County Engineer 

RE: ROAD PROGRAM - ANNUAL UPDATE 
PUBLIC HEARING - DECEMBER 15, 2015 
FINDINGS OF FACT 

Traffic Performance Standards, Article 12, Chapter M, Section 4 of the present 
Unified Land Development Code requires that: 

Concurrent with the adoption of the annual Five Year Road Program, the BCC 
shall determine whether PBC has adhered to and implemented its Five Year 
Road Program. In order to make the determination that PBC had adhered to 
and implemented it's adopted Five Year Road Program; the BCC must find the 
following based upon substantial competent evidence: 

A. 

B. 

Funding 
The amount of funding of the current fiscal year of the Five Year Road 
Program is, at a minimum, as contemplated in the Plan and the Five 
Year Road Program. 

New Fifth Year 
The new fifth year being added to the Five Year Road Program with 
Projects added to the Five Year Road Program at a rate contemplated in 
the Plan. 

C. Projects on Schedule 
Fewer than 20 percent of the programmed road construction Projects 
( on a line item basis) from the preceding fiscal year over which PBC has 
control are more than 12 months behind schedule. 

The Board determines that upon adoption of the 2016-2020 Capital 
Improvement Element Table of the Comprehensive Plan, the BCC will be in 
adherence with and able to implement the adopted Five Year Road Program 
and finds that the Funding, New Fifth Year and Projects are on schedule based 
on the following substantial competent evidence: 



A Funding 

Attachment "1" 
Page 2 of2 

The proposed funding level for the current fiscal year remains 
approximately at the amount previously contemplated · in the 
Comprehensive Plan. 

B New Fifth Year 
A total of 26.0 million in projects has been added to the Road Program 
in FY 2020. 

C Projects on Schedule 
All projects programmed for road construction in Fiscal Year 2014 
were awarded prior to September 30, 2015. 

GTW: OAF:dl 

cc: Tanya N. McConnell, P .E., Deputy County Engineer 
Steven B. Carrier, P.E., Assistant County Engineer 
Marlene R. Everitt, Senior Assistant County Attorney 
Omelio A. Fernandez, P .E., Director, Roadway Production Division 
;L. Morton Rose, P .E., Assistant Director, Roadway Production Div. 

F:\ROADWAY\AIS\FIVE_YEAR:.__RoAD_PROGRAM_\2016_Annual\ProgramFindings 12152015.Doc 
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ROAD PROGRAM ANNUAL UPDATE 
PUBLIC HEARING- December 15, 2015 
FINDINGS OF FACT 

Attachment "2" 
Page 1 of2 

Per Article 12.M.3.B of the Unified Land Development Code, prior to approving 
the deletion of any construction project from the County's Five-Year Road 
Program, the BCC must find: 

1) That the deletion of the construction Project will not result in any Link or 
intersection on the road network operating at greater than the Adopted LOS as 
defined in this Article if such Link would not have operated at greater than the 
Adopted LOS as defined in this Article had the Project been constructed as 
originally programmed in the adopted Five-Year Road Program; and 

2) That no Project which was approved and phased based upon such Assured 
Construction would be denied Building Permits because of the deletion of the 
construction. 

If both findings can be made, then the construction Project may be eliminated by 
a majority vote except, if the Project is in the current fiscal year, in which case a 
majority plus one vote is required. 

If only the second finding can be made, then a Project not in the current fiscal 
year could be deleted by a majority plus one vote. 

However, in no case may a Project be deleted when the second finding cannot be 
made. Note that Article 12.B.2.F.2 of the ULDC also addresses the question of 
deletion of a construction project from the PBC Five Year Road Program 
Ordinance to which a Project was approved and phased. This section states that, 
"Building Permits for development that was phased to that Assured construction 
shall be issued, but not sooner than the end of the fiscal year construction was to 
commence." 



Attachment "2" 
Page 2 of2 

Article 12.M.3.A of the Unified Land Development Code defines "deletion of a 
construction Project" as "the elimination of the construction Project, the failure 
to let a road construction contract, the removal of or failure to establish funding 
of the construction Project, the material reduction in the scope of work or 
funding ( as it affects the construction Project), or the postponement of the 
construction Project in the Five-Year Road Program for more than two years 
beyond the year the construction was originally programmed in the 1988-92 
Five-Year Road Program or in the Five-Year Road Program in which the 
construction was first added after 1987." 

Only one (1) project in the proposed Annual Update to the Five Year Road 
Program meets this definition. . In order to assist the BCC in making the 
determination regarding Findings 1 and 2 for this project, the following 
substantial competent evidence has been provided: 

1. Roebuck Rd., S.R. 7 to Jog Rd.: 
Construction of this new 4 lane divided facility is currently scheduled for FY 
2019. This road link will be required to relieve traffic on Okeechobee Blvd, 
S.R. 7 to Jog Rd. Construction of the project has been removed completely from 
the proposed program. 

Finding 1 
The 2015 peak season daily volume to capacity ratio for this segment of 
Okeechobee Blvd. is 0.88, which corresponds to LOS D. Because the link is 
currently operating well within the Adopted LOS, Finding 1 is met. 

Finding 2 
There are at least 3 development projects which are phased to this construction. 
But, no Project which was approved and phased to this Construction will be 
denied Building Permits because of the deletion of this construction. Finding 2 
is met. 

Because both findings can be made and the project is not in the current fiscal 
year, a majority vote is required. 

GTW:OAF 

CC: Tanya N. McConnell, P.E., Deputy County Engineer 
Steve Carrier, P .E., Assistant County Engineer 
Marlene Everitt, Assistant County Attorney 
Omelio A. Fernandez, P.E., Director, Roadway Production Division. 
Morton Rose, P .E., Asst. Director, Roadway Production Division 
Giridhar J eedigunta, P .E., Acting Director, Traffic Division 
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ORDINANCE NO. 2015-

ORDINANCE OF THE BOARD OF COUNTY COMMISSIONERS 
OF PALM BEACH COUNTY, FLORIDA, AMENDING ORDINANCE NO. 85-40, 
AS AMENDED, ESTABLISHING AN AMENDED FIVE YEAR ROAD PROGRAM; 
PROVIDING FOR TITLE; PURPOSE; ADOPTION OF REVISED FIVE YEAR 
ROAD PLAN AND REVISED LIST OF PROJECTS CONTAINED IN EXHIBIT 
"A"; IMPLEMENTATION OF PLAN; MODIFICATION OF PLAN; FUNDING OF 
OTHER ROADWAY IMPROVEMENTS, INTERPRETATION OF EXHIBIT; 
REPEAL OF LAWS IN CONFLICT; SEVERABILITY; INCLUSION IN THE CODE 
OF LAWS AND ORDINANCES; EFFECTIVE DATE. 

WHEREAS, by Ordinance 85-40, the County established a Five Year Road Program setting 
forth the road projects to be funded, designed and constructed by the County within the next 
five years; and 

WHEREAS, Ordinance 85-40 required annual updates of the road projects by December of 

each year and permits modifications of the plan no more than twice in a one year period; 
and 

WHEREAS, the Board of County Commissioners annually updated Ordinance 85-40 by 
enacting Ordinances in each fiscal year. by amending the attachment identified as Exhibit 
"A" to each of the Ordinances; and 

WHEREAS, the last adopted Ordinance was 2015-026; and 

WHEREAS, the Board has considered the funding and timing of road projects for the next 
five years as set forth in Exhibit "A" to Ordinance 2015-026 and desires to revise Exhibit 
"A" of Ordinance 2015-026 to reflect such changes; and 

WHEREAS, the Board wishes to amend the Five Year Road Program Ordinance by 
amending Exhibit "A" and enacting a new Exhibit "A" to this Ordinance. 

NOW, THEREFORE, BE IT ORDAINED BY THE BOARD OF COUNTY 
COMMISSIONERS OF PALM BEACH COUNTY, FLORIDA, 

THAT: 

SECTION I 

Ordinance 85-40, as amended by the last adopted Ordinance 2015-026; and is hereby 

amended. 
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TITLE 

This Ordinance shall be known as the "Palm Beach County Five Year Road Program 

Ordinance." 

PURPOSE 

The Palm Beach County Comprehensive Plan, Transportation Element, is designed to be 

used as a guide to meet existing and future ground transportation needs of the County 

including major roadways within incorporated municipalities. The element analyzes the 

primary transportation network within the County to determine system deficiencies and 

identify improvements. 

The Board of County Commissioners now desires to codify in this Ordinance a reasonably 

attainable program of roadway construction for the next five years and match the 

construction of the projects with available funding. 

The further purpose of this Ordinance is to encourage the prioritization of projects, provide 

for better timing of right-of-way acquisition and provide improved planning for financial 

funding mechanisms. 

ADOPTION OF REVISED FIVE YEAR ROAD PLAN 

The list of projects for the Five Year Road Program set forth in Exhibit "A," of Ordinance 

85-40, as amended, is hereby modified as set forth in a new Exhibit "A", attached hereto and 

incorporated herein, and is hereby adopted as the Five Year Road Plan. Exhibit "A" of 

Ordinance 2015-026 is hereby deleted and replaced with the new Exhibit "A", attached 

hereto. 

IMPLEMENTATION OF PROGRAM 

The County Administrator and the County Engineer are directed to implement the Five Year 

Road Program by taking such actions as are necessary to cause the construction of the 

roadway segments indicated on the Program, make periodic reports to the Board of County 

Commissioners with regard to the progress of the projects and to bring all necessary 

agreements and budget amendments to accomplish the project to the Board of County 

Commissioners for consideration. 
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MODIFICATION OF PROGRAM 

Each year prior to December, the Board of County Commissioners shall consider an 

amendment to this Ordinance modifying the list of projects contained on Exhibit "A" to 

create a viable list of funded projects for the succeeding five years. 

From time to time during each year, the Board of County Commissioners, by resolution, 

may shift funding within the program to promote the more efficient construction of the 

projects. Deletions, substitutions and additions of entire construction projects from Exhibit 

"A" may only be accomplished by Ordinance of the Board of County Commissioners. 

Deletions of projects may be accomplished no more frequently than twice a year. 

FUNDING OF OTHER ROADWAY IMPROVEMENTS, INTERPRETATION OF 

EXHIBIT 

This Ordinance shall not be construed to prevent the Board of County Commissioners from 

constructing other roadway improvements which are not listed on Exhibit "A," provided the 

projects are funded from sources which will not delete or delay projects included on Exhibit 

"A." 

It is recognized that Exhibit "A" depicting limits of the various projects, length of projects, 

type of work, timetables and costs are approximations that will require modification and 

updating by the County Administrator based upon more detailed information and bidding 

results; provided that the following changes may only be made by the County Commission: 

(a) Changes that increase or decrease the total approved appropriations of the program. 

(b) Changes requiring funding from a reserve account. 

( c) Changes increasing a Board approved project budget by more than five percent. 

( d) Changes which significantly affect the scope, nature, or phasing of a capital project. 

REPEAL OF LAWS IN CONFLICT 

All local laws and ordinances applying to the unincorporated area of Palm Beach County in 

conflict with any provisions of this Ordinance are hereby repealed. 
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SEVERABILITY 

If any section, paragraph, sentence, clause, phrase, or word of this Ordinance is for any 

reason held by the Court to be unconstitutional, inoperative, or void, such holding shall not 

affect the remainder of this Ordinance. 

INCLUSION IN THE CODE OF LAWS AND ORDINANCES 

The provisions of this Ordinance shall become and be made a part of the Code of Laws and 

Ordinances of Palm Beach County, Florida. The sections of this Ordinance may be 

renumbered or relettered to accomplish such, and the word "ordinance" may be changed to 

"section," "article," or any other appropriate word. 

EFFECTIVE DATE 

The provisions of this Ordinance shall become effective upon filing with the Department of 

State. 

APPROVED AND ADOPTED by the Board of County Commissioners of Palm Beach 

County, Florida, this ___ day of ______ , 2015. 

Sharon R. Bock, Clerk & Comptroller 
Circuit Courts 

By: -----------Deputy Clerk 

APPROVED AS TO FORM AND 
LEGAL SUFFICIENCY 

By: ___________ _ 
Assistant County Attorney 

Palm Beach County Florida, by its 
Board of County Commissioners 

By: ------------Mary Lou Berger, Mayor 

EFFECTIVE DATE: Filed with the Department of State on the __ day of 

-----, 2015. 



PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A 

Annual Update - Public Hearing-December 15, 2015 

FY 2016 FY 2017 FY 2018 FY 2019 
PROJECTED PROJECTED PROJECTED PROJECTED 

~ocal Option Gas Taxes Total 49,679,000 49,679,000 49,679,000 49,679,000 

LESS Mass Transit {Palm Tran) Share {33,045,000) {33,045,000) {33,045,000) {33,045,000) 

LESS Engineering Operating {6,526,000} {6,526,000} {6,526,000} {6,526,000} 

REMAINING ROAD PROGRAM ALLOCATION 10,108,000 10,108,000 10,108,000 10,108,000 

LESS 5% STATUTORY RESERVES {505,400) {505,400) {505,400) {505,400) 

OCEAN AVENUE LOAN REPAYMENT {1,029,000) {1,029,000) (1,029,000) (1,029,000) 

GAS TAX AVAILABLE FOR NEW ALLOCATIONS 8,573,600 8,573,600 8,573,600 8,573,600 

INTEREST EARNINGS 771,624 771,624 771,624 771,624 

BOND PROCEEDS 0 0 0 0 

MISCELLANEOUS 0 10,230,000 A 0 0 

IMPACT FEES USED FOR PROJECTS 39,466,000 57,734,000 26,003,000 13,604,000 

TOTAL CURRENT REVENUES 48,811,224 77,309,224 35,348,224 22,949,224 

BALANCES FORWARD 585,386 506,610 545,834 764,058 

CARRY FORWARD 9,000,000 24,000,000 4,000,000 7,000,000 

TOTAL REVENUES 58,396,61-0 101,815,834 39,894,058 30,713,282 

PROJECT COSTS AS PROPOSED 57,890,0()0 101,270,000 39,130,Q00 30,641,000 

REVENUES LESS PROJECT COSTS 506,610 545,834 764,058 72,282 
General note on interest projections: 
Projections for interest earnings assume that average cash balances will approximate 3.0 times the current year revenue projections at an interest rate of 3% in FY 2016 thru FY 2020. 
Interest earnings on gas taxes are shown on this sheet. 
Interest earnings on impact fees remain within each impact fee area and are not shown above. 

Footnotes: 

A FOOT {anticipates CIGP funds) up to $2,880,000 for right-of-way acquisition of Congress Ave., N. of Northlake Blvd. to Alt. A-1-A in FY 2017. 

FOOT (anticipates CIGP funds) up to $350,000 for construction of Northlake Blvd. and Military Trail Intersection in FY 2017. 

Additional funds include $7,000,000 from the Atlantic Ave. Agreement. 

Page 1 of 5 

FY 2020 TOTAL 
PROJECTED PROJECTED 

49,679,000 248,395,000 

{33,045,000) {165,225,000) 

{6,526,000} {32,630,000} 

10,108,000 50,540,000 

{505,400) {2,527,000) 

(1,029,000) (5,145,000) 

8,573,600 42,868,000 

771,624 3,858,120 

0 0 

0 10,230,000 

11,293,000 148,100,000 

20,638,224 205,056, 120 

72,282 585,386 

6,000,000 50,000,000 

26,710,506 255,641,506 

25,980,000 254,911,000 

730,506 730,506 
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PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A ( $'s IN 1,000'S ) 

Annual Update - Public Hearing - December 15, 2015 

FY 2016 FY2017 FY2018 FY 2019 FY2020 PROJECT LIMITS DESCRIPTION 
Cost Phase Cost Phase Cost Phase Cost Phase Cost Phase 

6th Ave. S. over Lake Osborne Dr. Bridge Replacement 1,200 D/R 150 R 6,000 C 

45th. Street E. of Haverhill Rd. to W. of Military Trail 0.1 mi, 6 L 50 D 50 R 

Admin. Support/Equipment Countywide Staff support and Computer Equip. for Program 370 P 370 P 370 P 370 P 370 P 

Annual Contract Advertising Countywide Advertising 20 P 20 P 20 P 20 P 20 P 

Atlantic Ave. Florida's Turnpike Intersection Improvements 1,500 C 

Australian Ave. Palm Beach Lakes Blvd. Intersection Improvements 
170 D 1,500 C 

Australian Ave. W 10th St. to 330' N ofW 13th. St Intersection Improvements 100 RIC 

Benoist Farms Rd. S.R. 80 to Belvedere Rd. 0.9mi,3 L 720 D/R 700 R 5,200 C 

Boynton Beach Blvd. Florida's Turnpike Southbound Entrance/Exit Intersection Improvements 801 P 

Camino Real RdJBoca Club over lntracoastal Waterway Bridge Rehabilitation 6,000 D/M/C 

Center St. Thelma Ave. to Woodland Estates Dr. 0.3mi,3 L 800 C 

Church St. Limestone Creek Rd. to W. of Central Blvd. 0.5 mi, 3 L 200 RIM 1,200 C 

Clint Moore Rd. over LWDD E-4 Canal E. of Congress Ave. to E. of L.W.D.D. E-4 Canal 0.3 mi, 6 L (Bridge Replacement) 150 D 100 R 1,500 C 

Congress Ave. overW.P.B. "F" Canal N. of Okeechobee Blvd. to Ware Dr. 0.1 mi, 5 L (Bridge Replacement - Culvert) 50 R 500 C 

Congress Ave. Palm Beach Lakes Blvd. Intersection Improvements 400 R 2,000 C 

Congress Ave. N. of Northlake Blvd. to Alt. A-1-A 0.6 mi, 2 L & 3 L 5,760 RIM 5,000 C 

Connector Lyons Rd. to Acme Dairy Rd. 0.5mi, 2/3 L 1,250 C 

Coral Ridge Dr. S. County Regional Park N. Entrance to 750' N. 0.1 mi, 2 L 800 C 

CR 880 (Old SR 80 ) Rehabilitation/Heavy Maintenance Rehabilitation 1,000 C 1,000 C 1,000 C 1,000 C 

CR 880 (Old SR 80 ) over C-51 Canal Bridge Replacement 2,200 C 

Drexel Rd. over L.W.D.D. L-2 Canal Fair Green Rd. to 15th Ln. N. 0.1 mi, 3 L (Bridge Replacement • Culvert) 700 C 

Flavor Pict Rd. S.R. 7 to Lyons Rd. 1.0mi,2L 60 D/R 4,500 C 

Florida Mango Rd. over LWDD L-9 &. L-10 Canals 10th Ave. North to Edgewater Drive 0.9 mi, 3 L (Bridge Replacements) 650 D/R 100 R 3,300 C 

Florida Mango Rd. over L.W.D.D. L-8 Canal Edgewater Drive to Barbados Rd. 0.6 mi, 3 L (Bridge Replacement) 50 R 1,600 C 

Florida Mango Rd. over L.W.D.D. L-6 Canal N. of Myrica Rd. to Summit Blvd. 0.5 mi, 3 L (Bridge Replacement• Culvert) 100 R 1,900 C 

Garden Rd. over FOOT Canal S. of FOOT Canal to S of Blue Heron Blvd. 0.3 mi, 3 L (Bridge Replacement • Culvert) 1,200 C 

Gateway Blvd. Military Trail Intersection Improvements 500 R 1,100 C 

*See Footnotes, Phase(s): S- Study; D=Design; M=Mitigation; R=R/W Acq.; C=Construction; P=Payment 
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PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A ( $1s IN 1,000'S ) 

Annual Update - Public Hearing - December 15, 2015 

FY2016 FY2017 FY2018 FY 2019 FY 2020 
PROJECT LIMITS DESCRIPTION 

Cost Phase Cost Phase Cost Phase Cost Phase Cost Phase 

Gateway Blvd. High Ridge Rd Intersection Improvements 100 R 1,060 C 

Glades Area R&R Throughout the Glades Repair/Reconstruction 700 C 700 C 700 C 700 C 700 C 

Glades Rd. Butts Rd. Intersection Improvements 100 RIP 300 C/P 

Haverhill Rd. Lantana Rd. to S. of LWDD L-14 Canal 0.9 mi, 4 L 3,500 C 

Haverhill Rd. S. of LWDD L-14 Canal to Lake Worth Rd. 1.3mi,5L 8,800 RIM/C 

Haverhill Rd. N. of Caribbean Blvd. to Bee Line Hwy. 1.6 mi, 5 L 500 D/M/C 9,000 C 

Hood Rd. E. of Florida's Turnpike to W. of Central Blvd. 1.2mi,4L 6,400 C 

Hood Rd. Central Blvd. Intersection Improvements 200 RIM 1,000 C 

Indiantown Rd. Jupiter Farms Rd. Intersection Improvements 750 C 

Jog Rd. S. of Clint Moore Rd., to Linton Blvd. Safety Improvements & Resurfacing 1,500 C 

Jog Rd. S. of Hypoluxo Rd. to 10th Ave. N. Safety Improvements & Resurfacing 2,100 C 

Jog Rd. Roebuck Rd. Intersection Improvements 920 D/C 

Kirk Rd. over L.W.D.D. L-7 Canal S. of L.W.D.D. L-7 Canal to Pot O'Gold St. 0.1 mi, 3 L (Bridge Replacement - Culvert) 800 C 

Lake Worth Rd. Jog Rd. Intersection Improvements 630 C 

Linton Blvd. Military Tr. Intersection Improvements 380 R 1,500 C 

Lyons Rd. Hillsboro Canal to S.W. 18th Street 0.3mi,6 L 2,000 C 

Lyons Rd. Clint Moore Rd. to Atlantic Ave. 3.0mi,4L 100 D 9,700 C 

Lyons Rd. Lantana Rd. to N. of L.W.D.D. L-14 Canal 0.9mi,4L 6,120 C 

Lyons Rd. N. of L.W.D.D. L-14 Canal to Lake Worth Rd. 1.1 mi, 4 L 400 D/R 5,000 C 

Lyons Rd. Lake Worth Rd. to S. of L.W.D.D. L-11 Canal 0.5 mi, 3 L 250 D 2,500 C 

Lyons Rd. S. of L.W.D.D. L-11 Canal to N. of L.W.D.D. L-10 Canal 0.6 mi, 2/3 L 100 P 

Northlake Blvd. E. of Seminole Pratt Whitney Rd. to E. of Hall Blvd. 1.0mi,4L 100 D 3,000 C 

Northlake Blvd. E. of Hall Blvd. to Coconut Blvd. 2.4mi,4L 2,000 RIM 9,200 C 

Northlake Blvd. S.R. 710 to Military Tr. Safety Improvements & Resurfacing 1,500 C 

Northlake Blvd. Military Tr. Intersection Improvements 1,000 C 

Okeechobee Blvd. Church St. Intersection Improvements 1,000 R 1,200 C 

Old Dixie Hwy. Yamato Rd. to Linton Blvd. 3.0 mi, 3 L 2,000 RIM 10,350 C 

*See Footnotes, Phase{s): S- Study; D=Design; M=Mitigation; R=R/W Acq.; C=Construction; P=Payment 
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Old Dixie Hwy. Park Ave. to Northlake Blvd. 0.9 mi, 3 L 3,500 C 

Palmetto Park Rd. E. of Military Trail to 1-95 Intersection Improvements 200 D/M 800 C 

Palmetto Park Rd. over L.W.D.D. E-4 Canal (El Rio Canal) Bridge Replacement 2,900 C 

Palmetto Park Rd. Bascule Bridge over lntracoastal Waterway Rehab/Painting 2,500 C 

Pathway Program Countywide Pathways 1,500 D/R/C 1,500 D/R/C 1,500 D/R/C 1,500 D/R/C 1,500 D/R/C 

PGABlvd. Central Blvd. Intersection Improvements 500 C 

PGABlvd. Military Tr. Intersection Improvements 1,800 C 

PGABlvd. Ellison Wilson Rd. Intersection Improvements 490 C 

Purdy Ln. over LWDD E-3 Canal Forest Hill Elem. To E. Major Dr. 0.2 mi, 3 L (Bridge Replacement) 2,300 RIC 

Recording Fees Countywide Right-of-Way 20 R 20 R 20 R 20 R 20 R 

Reserve-Bridges/Culverts/Pipes Countywide Rehab./Repair/Replacement 1,050 S/D/R/M/C 1,480 S/D/R/M/C 1,100 S/D/R/M/C 1,850 S/D/R/M/C 700 D/R/M/C 

Reserve-Intersections Countywide Design, R/W, Mitigation & Construction 3,600 D/R/M/C 3,840 O/R/M/C 3,250 O/R/M/C 500 D/R/M/C 3,750 D/R/M/C 

Reserve-Pavement Markings Countywide Pavement Markings 400 O/R/C 

Reserve-Plans/Align. Countywide Study, Design & Mitigation 200 S/O/M 200 S/O/M 200 S/O/M 200 S/D/M 200 S/D/M 

Reserve-Railroad Crossings Countywide Rehabilitation/Upgrade 600 D/C/P 600 O/C/P 600 O/C/P 600 O/C/P 600 O/C/P 

Reserve-Resurfacing Countywide Resurfacing 2,000 O/R/C 

Reserve-R/W Countywide Land Acquisition 200 R 200 R 200 R 200 R 200 R 

Reserve-Traffic Calming Countywide Minor Improvements 20 O/C 20 O/C 20 D/C 20 O/C 20 O/C 

Reserve-Traffic Signals Countywide Mast Arms 600 D/C 600 O/C 600 D/C 600 O/C 600 D/C 

Roebuck Rd. S.R. 7 to Jog Rd. 3.0mi,4L 100 D/M 

Roebuck Rd. Jog Rd. to Haverhill Rd. 1.0mi,5L 250 O/R 3,200 C 

Royal Palm Beach Blvd. M-Canal to S. of Orange Blvd. 1.0mi, 3/5 L 300 RIM 3,700 C 

Sandalfoot Blvd. over LWDD E-1 Canal State Road 7 0.1 mi, 5 L (Bridge Replacement) 1,850 C 

Seminole Pratt Whitney Rd. Orange Blvd. to S. of Northlake Blvd. 1.8 mi, 4/6 L 7,400 C 

Seminole Pratt Whitney Rd. Northlake Blvd. Intersection Improvements 4,200 C 

Sherwood Forest Blvd. over L.W.O.O. L-8 Canal Bridge Improvements 500 C 

Silver Beach Rd. E. of Congress Ave. to Old Dixie Hwy. 0.9 mi, 2 L & 3 L 4,080 C 

*See Footnotes, Phase{s): S- Study; D=Design; M=Mitigation; R=R/W Acq.; C=Construction; P=Payment 



Page 5 of 5 

PALM BEACH COUNTY FIVE YEAR ROAD PROGRAM - EXHIBIT A ( $'s IN 1,000'S ) 

Annual Update - Public Hearing - December 15, 2015 

FY 2016 FY 2017 FY2018 FY2019 FY 2020 PROJECT LIMITS DESCRIPTION 
Cost Phase Cost Phase Cost Phase Cost Phase Cost Phase 

Southern Blvd. Lyons Rd./Sanbury's Way Intersection Improvements 2,100 P 

S.R. 7 S.R. 710 to S. of 150th Ct. N. Right-of-Way 50 RIP 

S.W. 3rd. St. over LWDD E-1 Canal State Road 7 0.1 mi, 3 L (Bridge Replacement) 1,850 C 

S.W.18th St. Military Tr. Intersection Improvements 1,500 C 

Toney Penna Dr. Old Dixie Hwy. Intersection Improvements 200 C 

Woolbright Rd. Military Tr. to Lawrence Rd. Resurfacing, Safety and Drainage Improvements 1,100 C 

Project Totals 57,8901 1101,2101 39,1301 30,6411 25,9801 

*See Footnotes, Phase(s): S- Study; D=Design; M=Miligation; R=R/W Acq.; C=Construction; P=Payment 


