
PALM BEACH COUNTY 
BOARD OF COUNTY COMMISSIONERS 

AGENDA ITEM SUMMARY 

Agenda Item 3L5 

--------------------------------------------==-===-================= 
Meeting Date: April 4, 2017 

Department: 
Submitted By: 
Submitted For: 

(X) Consent ( ) Regular 
( ) Workshop ( ) Public Hearing 

Environmental Resources Management 
Environmental Resources Management 

-------------------------------------------------================--= I. EXECUTIVE BRIEF 

Motion and Title: Staff recommends motion to receive and file: Change Order No. 003 to Agreement No. S0751 (R2014-1946) with the Department of Environmental Protection (DEP) which deletes Attachment A-2, Task 4, Completion Date of June 30, 2017 and replaces it with a new task completion date of January 31, 2018, for the Lake Worth Lagoon Restoration Project Grant. 

Summary: On December 16, 2014, the Board of County Commissioners (BCC) approved Agreement No. S0751 with the DEP. Delegation of authority to sign all future time extensions, task assignments, certification and other forms associated with this Agreement was approved at that time. On June 21, 2016, the BCC approved Change Order No. 001 (R2016-0785) and Change Order No. 002 (R2016-0786) which provided Task 6 with a new completion date and a new completion date for Task 6, Deliverable 2 Final Report, respectively. Countywide (AH) 

Background and Justification: DEP Agreement No. S0751 for Lake Worth Lagoon restoration projects include Peanut Island Reef Complex, Grassy Flats, Living Shorelines Projects at West Palm Beach, Bryant Park, and Old Bridge Park was executed on December 16, 2014. Amendment No. 1 (R2015-0884) was approved by the BCC on July 7, 2015, to adjust monitoring methodologies. Amendment No. 2 (R2016-1604) was approved by the BCC on November 1, 2016, which provided a Revised Grant Work Plan and Revised Special Audit Requirements. 

Attachments: 
1. Change Order No. 003 to DEP Agreement No. S0751 
2. Delegation of Authority memo 

Approved by: 

Date 



II. FISCAL IMPACT ANALYSIS 

A. Five Year Summary of Fiscal Impact: 

Fiscal Years 2017 
Capital Expenditures 
Operating Costs 
External Revenues 
Program Income (County) __ 
In-Kind Match (County) 

NET FISCAL IMPACT :Jr --
# ADDITIONAL FTE 

POSITIONS (Cumulative) __ 

Is Item Included in Current Budget? 

2018 2019 

Yes 

2020 2021 

No 

Budget Account No.: Fund Department Unit __ Object ---- --- ---Program ---

8. Recommended Sources of Funds/Summary of Fiscal Impact: 
~ No Fiscal Impact 

C. Department Fiscal Review: 
1
:? "'1,-,Z 

,,.) .. /~ 
/ cl 

Ill. REVIEW COMMENTS 

A. OFMB Fiscal and /or Contract Dev. and Control Comments: 

8. 

~~ Pa~ 2>11\)ln. 
1 

OFMBI~~ 3/e )'\:>°' l 
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Legal Sufficiency: 

U:>:vY'Jl~, c:;)lelthli , .. 3 ✓/'I.; 11 
Assistant County A-ttorney 

C. Other Department Review: 

Department Director 

2 



DEP AGREEMENT NO. S075 L 
CHANGE ORDER NO. 003 

GRANTEE 
Palm Beach County Board of County Commissioners 
2300 Nonh Jog Road, 4•}. Floor 
Wut Palm Beach, Florida 33411-2743 

DEP Agreement No. S075 I as cntcrc:d into on the 6lil dny of March, 201 S, and as amended on the 2411, day 
of July, 2015, and the 20"' day of December, 2016, is herebyrcviscd as follows'. 

I. Attachment A-2, Task 4, Completion Date{s), ii; hereby ddeted in its ernirery and replaced with the 
following: 

Task 4: Bryant Park LMne Shoreline 
Completion Date(s}: January 31, 2018 

All other terms and conditions of the Agreement shall remain unchanged, 

PALM BEACH COUNTY BOARD 
OF COUNlY COMMISSIONERS 

Robert Robbins, Grantee Grant Manager 

-2- 2•.,,:/ - r·l Date:, _____ r __ --4.. ___ _ 

APt-RU\/r_LJ A':, (J r-UKM "-.Ntl 

LECflL SUI-FIC.lENCY 

~TY~--

STATE OF 1-1.0RIDA DErARTMENT 
OF ENVIRONMENTAL PROTECTION 

Eduardo Cambc:iro, DEP Grant Manager 

~tdi~ 
/1. ~ 

~-t' ( C c· c l ✓1-v-c, '-G· / 
Director, Office of Ecosystem Projects 
orDesignee 

Date: __ Z-_-_2_-:J_-_z_.o_· _1 _'1 ____ _ 

ATTACHMENT 1 

DEP Agreement No. S07Sl, Change Order No. 003, Page I of I 
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ATTACHMENT 2 

INTEROFFICE MEMORANDUM 
Palm Beach County 

Environmental Resources Management 

DATE: December 19, 2014 

TO: Robert Weisman 
County Administrator 

FROM: ;,1/il.obert Robbins, Director 
Environmental Resources Management 

SUBJECT: REQUEST FOR DELEGATION OF APPROVAL AUTHORITY: 
Grant Agreement No. S0751 with the Florida Department of 
Environmental Protection for Lake Worth Lagoon Restoration 
Projects. 

On December 16, 2014 agenda item 3L3 (R2014-1946) the County Commission 
approved the County Administrator or his designee to sign all future time extensions, 
task assignments, certifications, and other forms that do not change the scope of 
work, terms, or conditions of this Agreement. 

This memorandum is my formal request for delegation of signatory authority for the 
Director or Deputy Director of Environmental Resources Management (ERM) to sign 
any necessary amendments for the above mentioned Agreement. If you agree, please 
sign below and return this memorandum. I am available to answer any questions you 
may have concerning this request. Thank you in advance for your consideration. 

RR:mc 
Attachment 


