
Agenda Item #: 3-C-1 

PALM BEACH COUNTY 
BOARD OF COUNTY COMMISSIONERS 

AGENDA ITEM SUMMARY 

Meeting Date: November 21, 2017 [x] Consent [ ] 
[] Workshop [] 

Regular 

Department: 
Submitted By: 
Submitted For: 

Engineering & Public Works Department 
Engineering & Public Works Department 
Roadway Production Division 

I. EXECUTIVE BRIEF 

Public Hearing 

Motion and Title: Staff recommends motion to approve: Supplemental Contract No. 4 in the amount of $155,623.78 with HSQ Group, Inc. (HSQ), for professional services for the Lyons Road from Clint Moore Road to Atlantic Avenue project. 

SUMMARY: Approval of this supplemental will provide the services necessary for the preparation of revised plans for the project. This is Supplemental Contract No. 4 to the project contract dated July 1, 2014 (R2014-0894). HSQ is a Palm Beach County based company. The Small Business Enterprise goal for the project is 15%. HSQ is a SBE firm, the SBE participation proposed for this supplement by HSQ is 75.1 %. District 5 (LBH) 

Background and Justification: On July 10, 2013, the Consultant's Competitive 
Negotiations Act Selection Committee selected HSQ to design and permit the project. 
On July 1, 2014 the Board of County Commissioners approved the contract with HSQ. 
Palm Beach County now desires HSQ to prepare design plans to accommodate a new 
traffic signal at Mizner Club Drive, provide buffered bike lanes on Lyons Road, and 
design a new local road and additional drainage outfall within the Linton Boulevard right­
of-way. With the approval of Supplemental Contract No. 4, the total project cost will be 
$1,805,964.46. The fee, as detailed in Exhibit "A" of the attached supplemental, has 
been negotiated as just and reasonable compensation as follows: 

Basic Services (Lump Sum) .. . . ......... ... .. ... $155,623.78 (Roadway & Drainage 
Analysis and Design) 

Total: $155,623.78 

After reviewing the attached supplemental and finding it in proper order, the Engineering Department recommends the BCC's approval. 

Attachments: 
1 . Location Map 
2. Supplemental with Exhibits "A", "B", "C" and Certificate of Insurance (2) 
3. Project Work Schedule 
================================================================== 

Recommended by: ~ ~ a:Z/4/ 
Department Director 

F:\ROADWA Y\CCNA \2013\2013527\Project\Supp4\Supp4_AIS.doc 
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II. FISCAL IMPACT ANALYSIS 

A. Five Year Summary of Fiscal Impact: 

Fiscal Years 
Capital Expenditures 
Operating Costs 
External Revenues 
Program Income (County) 
In-Kind Match (County) 
NET FISCAL IMPACT 
# ADDITIONAL FTE 
POSITIONS (Cumulative) 

2018 
$155,624 

-0-
-0-
-0-
-0-

$155,624 

2019 
-0-
-0-
-0-
-0-
-0-
-0-

Is Item Included in Current Budget? 

2020 
-0-
-0-
-0-
-0-
-0-
-0-

Does this item include the use of federal funds? 

Budget Account No: 
Fund 3505 Dept 361 Unit 1388 Object 6505 

2021 
-0-
-0-
-0-
-0-
-0-
-0-

2022 
_± 
_± 
_± 
_± 
_± 
_± 

Yes X No 
Yes No X 

Recommended Sources of Funds/Summary of Fiscal Impact: 
Road Impact Fee Zone 5 
Lyons Road/Clint Moore Road to Atlantic Avenue 

Supplement# 4 
Basic Services $155,623.78 

C. Departmental Fiscal Review: _. ____ a_~ .... ------.... _,._. ________ ,... __ _ 
III. REVIEW COMMENTS 

A. OFMB Fiscal and/or Contract Dev. and Control Comments: 

B. Approved as to Form 
and Legal Sufficiency: 

ther Department Review: 

Department Director 

This summary is not to be used as a basis for payment. 
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SUPPLEMENTAL CONTRACT BETWEEN 

PALM BEACH COUNTY 
AND 

HSQ GROUP, INC. 

FOR PROFESSIONAL ENGINEERING SERVICES ON 

LYONS ROAD 
CLINT MOORE ROAD TO ATLANTIC AVENUE 

PROJECT#: 2013527 
PALM BEACH COUNTY, FLORIDA 

THIS SUPPLEMENTAL CONTRACT No. 4 (Contract), made and entered into this day of 

_____________ 2017 by and between Palm Beach County (COUNTY), a 

Political Subdivision of the State of Florida, by and through its Board of County Commissioners, and, 

HSQ Group, Inc., a Florida Corporation with an address of 1489 West Palmetto Park Road, 

Suite 340, Boca Raton, FL, hereinafter CONSUL TANT. 

WITNESS ETH 

WHEREAS, the COUNTY and CONSULTANT entered into a Standard Form of Contract 

Between Palm Beach County and Consultant for Professional Services (Project Contract), dated 

July 1, 2014 (R2014-0894), to provide professional engineering services required for the design 

of Lyons Road, Clint Moore Road to Atlantic Avenue, Palm Beach County, Florida (hereinafter 

PROJECT}; and, 

WHEREAS, the COUNTY now desires for the CONSUL TANT to prepare final construction 

plans for the PROJECT; and, 
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RE: LYONS ROAD, CLINT MOORE ROAD TO ATLANTIC AVENUE 
ProjectNo.2013527 

WHEREAS, the following fee has been negotiated as just and reasonable compensation for 

these professional services to be performed by the CONSULTANT: 

Basic Services in a lump sum fee of$ 155,623.78; 

Totaling $155,623.78 

NOW, THEREFORE, THIS INDENTURE WITNESSETH: That for and in consideration of 

the mutual benefits to flow from each. to the other, the parties hereto agree as follows: 

1. The CONSULTANT agrees to provide professional services as described in composite 
Exhibit "A", attached hereto and incorporated herein. 

2. The CONSUL TANT further agrees to terms and conditions as described in 
composite Exhibit "B", attached hereto and incorporated herein. 

3. The CONSUL TANT agrees to Small Business Enterprise Participation as described in 
Exhibit "C", attached hereto and incorporated herein. 

4. The COUNTY agrees to pay the CONSULTANT a fee of One Hundred Fifty Five 
Thousand, Six hundred Twenty Three thousand and Seventy Eight cents ($155,623.78). 

Except as hereby amended, changed or modified, all other terms and conditions of the Project 
Contract, dated July 1, 2014 (R2014-0894) and Supplements and Amendments thereto, if any, 
shall remain in full force and effect. 

THIS SPACE LEFT BLANK INTENTIONALLY 

Page 2 of 3 



RE: LYONS ROAD, CLINT MOORE ROAD TO ATLANTIC AVENUE 
ProjectNo.2013527 

IN WITNESS WHEREOF, the parties hereto have made and executed this Contract as of the 
day and year first above written. 

OWNER: 
Palm Beach County, a Political Subdivision 
of the State of Florida, by and through its 
Board of County Commissioners: 

BY: ____________ _ 

Mayor 

SEAL 

ATTEST: 
Sharon R. Bock, Clerk & Comptroller 
Circuit Court 

BY: ____________ _ 

(Print Name) 

(Signature) 

APPROVED AS TO TERMS 
AND CONDITIONS: 

BY~ QdmfL:r.:~-~f 
Director of Roadway Production 

APPROVED AS TO FORM & 
LEGAL SUFFICIENCY: 

BY: ___________ _ 
Liz Herman, Assistant County Attorney II 

Page 3 of 3 

CONSUL TANT: 
HSQ Group, Inc. 

' C ,, ' 

CORPORA TE SEAL :~~ 

ATTEST WITNESS: 
1'.j 
Ir 

BY: ·vs;_ -L 1---/vd (] e,,----, 
(PrintN~ 

~ure).~ 

F:\ROADWA Y\CCNA\2013\2013527\Project\Supp4\Forms For HSQ\Supp4_Supplemental Agreement.Doc 
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Exhibit "A" - Page I of 13 

HSQ GROUP, INC. 
Engineers • Planners • Surveyors 

Lyons Road 
(Clint Moore Rd to Atlantic Avenue) 

Supplemental # 4 
COUNTY PROJECT NO. 2013527 A 

DESCRIPTION OF ADDITIONAL SERVICES 

This supplemental agreement is related to the followings tasks: 

Task A­
Task 8-

Changing the typical section of Lyons Road from south of Linton Blvd to Atlantic Av 
New roadway alignment of Linton Blvd from Lyons Rd to approximately 2800' along 
Linton Blvd. 

SCOPE Of SERVICES FOR TASK A 
Roadway: 

1- Revise the plans to accommodate the proposed signal at Mizner Club Drive. The signal will 
be designed by the Palm Beach County and coordinated with HSQ Group, Inc. The needed 
transition to accommodate the new signal are as follow: 

a- Begin transition of the outside southbound edge of pavement at station 120+00, 
46 LT and ends at station 123+00, 43' LT. Then keep the southbound outside 
edge of pavement at 43' LT to the north as much as far as possible. 

b- Then start transition from 43' LT and end transition at station 613+60, 33' LT. 
c- Maintain SB EOP at 33' LT between station 613+60 and 640+26.33 

2- Change the northbound outside edge of pavement from Mizner Club Drive to Linton Blvd to 
at the ultimate location, i.e. 9' from the existing right of way line. Transition from the 4-lane 
divided to the 5-lane section will be done by pavement marking. 

3- Construct 8' sidewalk contiguous to the outside curb of the northbound from north of Mizner 
Club Drive to Atlantic Avenue. Also, eliminate the proposed sidewalk at the west side of 
Lyons Road from north of Divine Savior to Atlantic Avenue. 

4- Shift the outside southbound curb line to the west to provide for a 4' bike lanes from Linton 
Blvd to south of Atlantic Avenue. 

5- Provide 7' bike lanes from Clint Moore Road to Linton Blvd. 

6- Due to shifting of the outside southbound edge of pavement and the PGL in the vicinity of 
the 5-lane section, the geometry of the curves south of Atlantic Avenue will be affected and 
revised. 

7- Revise the plans of the southbound to have one lane and no taper from station 669+44 to 
station 678+20. 

1489 West Palmetto Park Road, Suite 340 Boca Raton, Florida 33486 
hsqgroupinc.com 
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HSQ GROUP, INC. 
Engineers • Planners • Surveyors 

SCOPE OF SERVICES FOR TASK B 
Roadway: 

Exhibit "A" - Page 2 of 13 

1- Proposed Linton Blvd typical section starting at the existing ditch as follows: 
Provide 3: 1 side slope to match the existing ditch, 6' unpaved shoulder with 3% cross 
slope, 2-1 O' wide lanes with 6' wide compacted and unpaved shoulders up to maximum of 
8% slope, 3: 1 side slopes and construct a swale at the south side of the proposed location 
of Linton Blvd where the back slope of the swale is at 4:1 and provide 5' flat area between 
the top of the front slope and the Mizner Country Clubs right of way. 

2- Obtain cross sections of the ditch that is located north of the swale from Linton Blvd to 
approximately 2800' east. 

3- Keep the location of the intersection of Linton Blvd at Lyons Road as is and provide a 
reversed curve so that the proposed Linton Blvd will be closer to the existing ditch as 
described above. Provide 300' centerline radius for each curve. 

Signing and Pavement Marking: 

1- Revise the pavement marking to accommodate 7' bike lanes on both sides of the 
road by striping the pavement at 11' inside lane +12' outside lane + 7' bike lane. 

2- Provide signing and pavement marking for Linton Blvd. 

Drainage design: 

See attached scope from Kimley-Horn 

1489 West Palmetto Park Road, Suite 340 Boca Raton, Florida 33486 
hsqgroupinc.com 

Page 2 of 13 

Phone (561) 392-0221 Fax (561) 392-6458 



~ 
Lyons Road (Clint Moore Rd to Atlantic Ave) 

Summary of fee proposal 

G R 0 U-J; County project number 2013527 A 
SA#04 

HSQ GROUP, INC. 
Engineers • Planners • Surveyors 

SENIOR ENGINEER PROJECT MANAGER PROJ.ECT ENGINEER ENGINEER INTERN CADD TECHNICIAN Total Total 

ACTIVITY STAFF HR. STAFF HR. STAFF HR. STAFF HR. STAFF HR. STAFF HRS. COST BY 

HOURS RATE · HOURS RATE HOURS RATE HOURS RATE HOURS RATE ACTIVITY ACTIVITY 

1-Roadwav Desian Analysis 47.20 $ 49.00 94.40 $ 48.00 59.00 $ 40.00 35.40 $ 27.00 0.00 $ 24.00 236.00 $ 10,159.80 

2-Roadway Plans 47.50 $ 49.00 95.00 $ 48.00 213.75 $ 40.00 71.25 $ 27.00 47.50 $ 24.00 475.00 $ 18,501.25 

3-Signing & Pavement Markina 13.80 $ 49.00 27.60 $ 48.00 124.20 $ 40.00 82.80 $ 27.00 27.60 $ 24.00 276.00 $ 9,867.00 

TOT AL Basic Services 108.50 217.00. 396.95 189.45 75.10 987.00 $ 38,528.05 

Si5 316 50 $10,416.0( $15,878.0C $5,115.15 $1.802.40 
$35,528.05 

HSQ FEE CALCULATIONS 

Type of services Cost by activity Overhead Overhead Subtotal Profit subtotal TOTAL 

multiplier cost {cost bv activitv + overhead cost) {%) profit 

Basic services (HSQ) $ 38,528.05 156.42% $ 60,265.58 $ 98,793.63 12.00% $ 11,855.24 $ 110,648.87 

Optional services (HSQ) $ - 156.42%1 $ - I $ 12.00%1 $ ~ $ ~ I 
ervices (HSQ) $ 6,234.91 

Optional survey services (HSQ) 

Reimbursables Reproduction and permit fees (HSQ) 

$116,883.78 - HSQ Total Basic Services 

(SUB-CONSULTANTS) 

Sub-Consultants 

Type of Services 
.. . .. a . 

TOTAL . 

Basic Services $ 38,740.00 $ $ 3n ~ --

Ootional Services $ -

REIMBURSABLES $ - $ - $ 

PROJECT TOTAL FEES SUMMARY 

155,623.78 HSQ lus all Subs 

HSQ 

HSQ 

155,623.78 HSQ plus all Subs 
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1 - ROADWAY DESIGN ANALYSIS 

BASIS 

OF 

TASK ESTIMATE 

l. Geometry (horiz. & verti.) LS 

2. Coordination with sub for drainge design, and 
coordiantion with PBC Traffic for signal design 
and coordinate with developments and utilities in 
the area for future improvements LS 

3- Revise quantities LS 

TOTAL 

2 - ROADWAY PLANS 
BASIS 

OF 
TASK ESTIMATE 

1. Plan views LS 

2. Profile views LS 

3. Cross-Sections LS 

TOTAL 

3 - SIGNING & PAVEMENT MARKING 
BASIS 

OF 
TASK ESTIMATE 

1- Revise quantities LS 

2. Plan Sheets (single panel) LS 

TOTAL 

Lyons Road (Clint Moore Rd to Atlantic Ave) 

SA#04 

NO.OF HOURS/ NOOF TOTAL 

UNITS UNIT SHEETS HOURS REMARKS 

provide transitions for the new signal at Mizner Club Rd, shift the PGL and 
BOP between approximately Linton Blvd to south of Atlantic Ave, revise 
the transition of the southbound to have one lane from station 669+44 to 
station 678+20, design new curb ramps at the intersection of Lyons Road 
and Mizner Club Rd, revise PGL as indicated above ( approximately 1.18 
miles will be revised from geometry point of view) horizontal and vertical 

1 180 180 geometry for Linton Blvd 

I 32 32 

I 24 24 

236 

NO.OF HOURS/ NOOF TOTAL 
UNITS UNIT SHEETS HOURS REMARKS 

1 126 126 12 sheets for Lyons Rd at 8 hrs each+ 5 sheets at Linton Blvd at 6 hrs each) 

no profile changes are needed north of Atlantic Ave, 10 for Lyons Rd at 10 hrs each + 5 

1 110 110 at Linton Blvd at 4hrs each 

62 cross sections for Lyons Rd AT 2.5 hrs each+ 28 cross section for Linton Blvd at 3hrs 

1 239 239 each 

0 475 

NO.OF HOURS/ NOOF TOTAL 
UNITS UNIT SHEETS HOURS REMARKS 

1 14 14 

revise sheets S-6 TO S-32, and sheets, S-36 and S-37 (29 sheets for Lyons Rd at 8 

1 262 1 262 hrs each) + 5 sheets at 6 hrs each 

1 276 

ja g e 4 ot 1J 



~~ ~ 0 LIP 

HSQ GROUP, INC. 
Engineers • Planners • Surveyors 

'.',i:;· ,-: ' ·.• ' 

,<;: ,, :~rtt~QY!~ : ,l ·_. 

Basic Survey Services 16.00 $ 48.00 

$768.00 

HSQ FEE CALCULATIONS 

Basic services $ 2,171.00 

TOTAL 

Lyons Road (Linton Extention) 
Summary Surveying fee proposal 

SA#4 

5.00 $ 43.00 44.00 $ 

$215.00 $1.IRROO 

27.00 

. :J' " $~ptotal . ,.~ 
· ;,Jcostbv:cictlvltv-:f:-0)leroead:e<>$O: 

156.42% $ 3,395.88 $ 5,566.88 

Page 5 of 13 

0.00 $ 65.00 $ 2,171.00 

$2 171 00 

.. · " ," Ffroflt • · -:', '+'•;Olaf 1' 

. c • .•. • > I !(0/4) :• : ,/ [·',','~, • 

12.00% $ 6,234.91 

$ 6,234.91 



. 

I·· 

WorkT~sk· 
Item .. Nee: 

Cross-section Linton Blvd at 100' intervals extending 
25 feet outside the right of way for total distance of 

1 approximately 2800' 

2 revise DTM 

revise Microstation files for design i.e, Topo file, 
3 ASCII file, etc 

4 Update Specific Purpose Survey 
,;, 

TOI-Al. HOV~S 

Lyons Road (Linton Extention) 
Basic Survey Services 

SA#4 

~ G A O U P 

HSQ GROUP, INC. 

Engineers• Planners• Surveyors 

.· 

· Est.im~jed Work:tt()ur~ - ; 
•' 

TWo~Mar:i ' • ·· -Professidnar "Survey/CAOD. 
.·. field :crew ' Land Surve'Y(?.i: Tec~niCiah . · 

16 2 4 28 sections 

0 2 16 

8 

1 16 
-

16 ,5 
.. 44' 
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DRAINAGE REDESIGN SCOPE OF SERVICES 
Project No. 2013527 A 

Amendment #4 
Typical Section Revisions 

Kimley-Horn and Associates 

February 2017 

Revised July 2017 

Exhibit "A" - Page 7 of 13 

After the 65% Phase of the project, there was a need to revise the typical section to provide minimum 4' 
bike lanes and avoid right of way encroachments. This required revision to the roadway alignment and 
typical sections, which necessitated drainage revisions. Additionally, Linton Blvd will now be 
reconstructed and realigned, which will require redesign of the drainage system. Consultant will provide 
additional drainage design and plan revisions as detailed below. 

Drainage Design Analysis 

• Redesign 25 structures along Lyons Road including storm tabs for location and elevation 
• Revise drainage areas' perv/imperv calculations 
• Redo the entire Linton Blvd drainage design due to realignment revisions 
• Perform the flood routing analysis (ICPR) for Systems 5, 6, and 8. 
• Redo pipe sizing analysis for affected 3 systems 
• Revise drainage report 

Drainage Plans 

• Prepare details for separate control structure for Linton's private properties 
• Redraw new structures in plan view due to location changes 
• Prepare details for two dry detention ponds for system 6 
• Review revised conflict locations 

The design involves redesign of 25 impacted drainage structures (locations, elevation, structure labels, 
and drainage area perv./imperv. recalculations. It also involves redoing flood routing modeling for 
systems 5, 6, and 8. 

All plan and profile design and utility coordination will be provided by HSQ prior to making any drainage 
design modifications. 

K:\WPB _ Design\042575011 _Lyons_ ClintM-L38\KHA _Files\Contract\Negotiations\Amendment #4\Scope of Services_ Lyons_ Amendment 4 Typ sec rev 2 _ :MHM:.docx 
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ESTIMATE OF WORK EFFORT AND COST • PRIME CONSUL TANT 

Name of Project 
County: 
Project No.: 
FAPNo · .. 

5. Roact.vay Plans 

6. Drainage Analysis 

Staff Classification 

Total Staff Hours 

Total Staff Cost 

Amendment#4 Lyons Road & Linton Blvd typical section related drainage revisions 
PB 
2013527A 

Total Staff 
Project Senior Project Project Engineering 

Hours From Chief Engineer 
"SH Manager Engineer Engineer Intern 

Summary-
Firm• $52.90 $0.00 $47.92 $41.50 $28.45 

78 8 0 31 16 0 

202 34 0 131 36 0 

280 42 0 162 52 0 

$2,221.80 $0.00 $7,763.04 $2,158.00 $0.00 

Designer 

$33.50 

23 

0 

23 

$770.50 

C:\Usersldixie.mcgafficklAppData\Local\MicrosoftlWindows\Temporary Internet Files\Content.Outlook\607JFWZU\Fee Est_SA 4_drng redesign for typ sec revision 2017.07.24 rev1.xfs 

Fee Sheet- KHA 

Sr CAD 

$26.50 

0 

0 

0 

$0.00 
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$0.00 

0 

0 

0 

$0,00 

Consultant Name: Kimley-Hom and Associates, Inc. 
Consultant No.: TBD 

Date: 8/3/2017 rev 

Estimator· MM 

SH Salary Burdened 

By Cost By Cost Per 

$0.00 $0.00 $0.00 $0.00 Activity Activity Task 

0 0 0 0 78 $3,343.22 $10,029.66 

0 0 0 0 201 $9,570.12 $28,710.35 

0 0 0 0 279 

$0.00 $0.00 $0.00 $0.00 $12,913.34 $38,740,01 

Check= $12,913.34 

SALARY RELATED COSTS: $12,913.34 

OVERHEAD • CAPPED: 
OPERATING MARGIN: 
FCCM (Facilities Capita! Cost Money): 
EXPENSES: 

SUBTOTAL ESTIMATED FEE: (Lump Sum) 

167.857% 

12.00% 

0.000% 

$21,675.95 
$4,150.71 

$0.00 
$0.00 

$38,740.00 

8/3'2017 



Proiect Activity 5: Roadway Plans 

Estimator: MM 

Task 
Task Scale Units - No. 

5.1 Key Sheet Sheet 

5.2 
Summary of Pay Items Including Quantity 

Sheet 
Input 

5.3 Drainage Map Sheet 

5.4 Interchange Drainage Map Sheet 

5.5 Typical Section Sheets Sheet 

5.6 General Notes/Pay Item Notes Sheet 

5.7 Summary of Quantities Sheet 

5.8 Box Culvert Data Sheet Sheet 

5.9 Bridge Hydraulics Recommendation Sheets Sheet 

5.10 Summary of Drainage Structures Sheet 

5.11 Optional Pipe/Culvert Material Sheet 

5.12 Project Layout Sheet 

5.13 Plan/Profile Sheet Sheet 

5.14 Profile Sheet Sheet 

5.15 Plan Sheet Sheet 

5.16 Special Profile Units 

5.17 Back of Sidewalk Profile Sheet Sheet 

5.18 Interchange Layout Sheet Sheet 

5.19 Ramp Terminal Details (Plan View) Sheet 

5.20 Intersection Layout Details Sheet 

Fee Est_SA 4_drng redesign for typ sec revision 2017.07.24 rev1 .xis 
5. Roadway Plans 

No. of Hours/ No.of 
Units Unit , S.he~ts = 

0 0 0 

0 0 0 

3 6 3 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 
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Lyons Road and Linton Blvd drainage SA 

· To.tal 
Comments 

Hours . 

0 

0 

18 Revisions for systems 4.5.6.8 

0 N/A 

0 

0 

0 

0 N/A 

0 N/A 

0 

0 

0 

0 NIA 

0 

0 

0 

0 N/A 

0 N/A 

0 N/A 

0 

8/3/2017 



Proiect Activity 5: Roadway Plans 

Task 
Task Scale Units 

No. of Hours/ · 
No. .Units Unit 

5.21 Miscellaneous Detail Sheets Sheet 0 0 

5.22 Drainage Structure Sheet EA 0 0 

5.23 Miscellaneous Drainage Detail Sheets Sheet 1 12 

5.24 Lateral Ditch Plan/Profile Sheet 0 0 

5.25 Lateral Ditch Cross Sections EA 0 0 

5.26 Retention/Detention Ponds Detail Sheet Sheet 2 24 

5.27 Retention Pond Cross Sections EA 0 0 

5.28 Cross-Section Pattern Sheet Sheet 0 0 

5.34 Utility Adjustment Sheets Sheet 0 0 

5.35 Selective Clearing and Grubbing Sheet 0 0 

5.36 Erosion Control Plan Sheet 0 0 

5.37 SWPPP Sheet 0 0 

5.38 Project Control Network Sheet Sheet 0 0 

5.39 Environmental Detail Sheets LS 0 0 

5.40 Utility Verification Sheet (SUE Data) Sheet 0 0 
.. 

5. Roadway_ Plans Total 

Fee Est_SA 4_drng redesign for typ sec revision 2017.07.24 rev1 .xis 
5. Roadway Plans 
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,No.of 
Sheets 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

4 

Total 
Comments Hours_ 

0 

0 
new control structure for private property to 

12 separate from Linton control structure and revise 
control stuctures for pond 

0 

0 

48 2 dry detention pond details 

0 included in detail sheets above 

0 N/A 

0 

0 N/A 

0 

0 

0 

0 N/A 

0 Included in HSQ's utility coord. 

78 
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Project Activity 6: Drainage Analysis 

Estimator: MM 

Task 
Task Units No. 

6.1 Coordinate design revisions LS 

6.2 Pond Sitina Analvsis and Report Per Basin 

6.3 Design of Cross Drains EA 

6.4 Design of Roadway Ditches Per Ditch Mile 

6.5 Design of Outfalls EA 

6.6 
Design of Stormwater Management Facility 

EA 
(Offsite Pond) 

Design of Stormwater Management Facility 
6.7 (Roadside Ditch as Linear Pond or Infield Per System 

Pond) 

6.8 DesiQn of adiacent system EA 

6.9 Design of Storm Drains EA 

6.10 Optional Culvert Material LS 

6.11 French Drain Svstems Per System 

6.12 Drainage Wells EA 

6.13 Drainage Design Documentation Report LS 

6.14 Bridge Hydraulic Report EA 

6.15 Temporary Drainage Analysis LS 

Fee Est_SA 4_drng redesign for typ sec revision 2017.07.24 rev1 .xis 
6. Drainage Analysis 

Lyons Road and Linton Blvd drainage SA 

Noof Hours/ Total 
Comments Units . Unit Hours 

obtain and incorporate revised design plan files and 

1 16 16 
revised cross sections and areas for Lyons Rd, and for 
the complete realignment and redesign including 
sections of Linton Blvd 

0 0 0 

1 12 12 
Linton Blvd connecting north and south due to 
realiament 

0 0 0 see 6.7 

1 6 6 new separate outfall for private properties 

2 28 56 
design 2 dry ponds and flood routing for system 6 based 
on revised typical and areas 
complete redesign of Linton Blvd linear pond system 5 

2 20 40 
due to realignment (24 hrs) and modify flood routing 
model for system 8 based on revised typical section 
and areas(16 hrs) 

0 0 0 

redesign 25 struc due to typ section change for systems 
4,5,6 (location, elevation, struc info, plan view, pipe 

25 1.75 44 lengths, recalculate perv/imperv areas due to typ 
section change). Note structures had to be designed 
and plotted in computer and in plan view hard copies 

0 0 0 

0 0 0 

0 0 0 N/A 

1 20 20 
Revise report and document redesign, revise storm 
.tabs, flood routing model tables, exhibits, etc. 

0 0 0 N/A 

0 0 0 

8/3/2017 
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Proiect Activity 6: Drainage Analysis 

Task 
Task Units 

No of fiours/ 
No. Units Unit_ 

6.16 Cost Estimate LS 0 0 

6.17 Technical Special Provisions LS 0 0 

6.18 Other Drainage Analysis LS 0 0 

Drainage Analy~is Technical S!Jbtotal 

6.19 Field Reviews EA 0 0 

6.20 Technical Meetings LS 1 8 

6.21 Quality Assurance/Quality Control LS % 0% 

6.22 Independent Peer Review LS % 0% 

6.23 Supervision LS % 0% 

Drainage Analysis· Nontechnical Subtotal 

6.24 Coordination LS % 0% 

6~ Drainag~ Analysis· Total . 

Fee Est_SA 4_drng redesign for typ sec revision 2017.07.24 rev1 .xis 
6. Drainage Analysis 

Page 12 of 13 

Total 
Hours 

0 

0 NIA 

0 NIA 

194. 

0 

8 see listing below 

0 

0 

0 

8 

0 

202 

Comments 

8/3/2017 
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M -~ 
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..... ..... 
..D 

~ 

Proiect Activity 6: Drainage Analysis 

Task 
Task Units NQ. 

Technic.al Meetings 

Base Clearance Water Elevation EA 
Pond Siting EA 
Agency EA 
Local Governments (cities, counties) EA 
FOOT Drainage EA 
Other Meetinas EA 
Subtotal Technical Meetings 

Progress Meetings EA 
Phase Review Meetings EA 

Total Meetings 

Fee Est_SA 4_drng redesign for typ sec revision 2017.07.24 rev1 .xis 
6. Drainage Analysis 

Noof Hours/ Total· 
Comments 

Units Unit Hours 

0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
2 4 8 meeting to go over revisions with County and follow up mtg 

8 

0 0 0 
0 0 0 

8 

8/3/2017 
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Exhibit "B" - Page 1 of L{ 

CERTIFICATION STATEMENTS 

Project: Lyons Road, Clint Moore Road to Atlantic Avenue 

Project No.: 2013527 

Consultant/Annual Consultant: HSQ Group, Inc. 

TRUTH-IN-NEGOTIATION STATEMENT 

By entering into this Contract, the CONSUL TANT/ANNUAL CONSUL TANT certifies that the wage 
rates and costs used to determine the lump sum fees contained in herein are accurate, complete and 
current as of the date of this Contract. 

The said lump sum fees shall be adjusted to exclude any significant sums should the COUNTY 
determine that the lump sum fees were increased due to inaccurate, incomplete or non-current wage 
rates or due to inaccurate representations of fees paid to outside consultants. 

The COUNTY shall exercise its right under this "Certificate" within one year following final payment. 

PROHIBITION AGAINST CONTINGENT FEES STATEMENT 

By entering into this Contract the CONSUL TANT/ANNUAL CONSUL TANT warrants that they have 
not employed or retained any company or person other than a bonafide employee working solely for 
the CONSUL TANT/ANNUAL CONSUL TANT to solicit or secure this Contract and that they have not 
paid or agreed to pay any person, company, corporation, individual or firm other than a bonafide 
employee working solely for the CONSULTANT/ANNUAL CONSULTANT, any fee, commission, 
percentage, gift or other consideration contingent upon or resulting from the award of making of this 
Contract. 

PUBLIC ENTITY CRIMES STATEMENT 

As provided in F.S. 287.132-133, by entering this Contract or performing any work in furtherance 
hereof, the CONSUL TANT/ANNUAL CONSUL TANT certifies that it, its affiliates, suppliers, sub­
contractors and consultants who will perform hereunder, have not been placed on the convicted 
vendor list maintained by the State of Florida Department of Management Services within the 36 
months immediately preceding the date hereof. This notice is required by F.S. 287.133 (3) (a). 

F:\ROADWA Y\CCNA\2013\2013527\Project\Supp4\Affidavit.doc 



Project: 
Project No.: 

CONFLICT OF INTEREST DISCLOSURE FORM 

Lyons Road from Clint Moore Road to Atlantic Avenue 
2013527 

Exhibit "B" - Page 2 of 4 

ENGINEER represents that it presently has no interest, either direct or indirect, which would or ·could 
conflict in any manner with the performance of services for the County, except as follows: 

(Attach additional sheets as needed.) 

ENGINEER further represents that no person having any interest shall be employed for said 
performance. By signing below, ENGINEER certifies that the information contained herein is true 
and correct and constitutes all current potential conflicts of interest which may influence or appear to 
influence ENGINEER'S judgment or quality of services being provided to the County. 

ENGINEER shall promptly notify the COUNTY in writing by certified mail of all potential conflicts 
of interest that may arise in the future through any prospective business association, interest or other 
circumstance which may influence or appear to influence ENGINEER'S judgment or quality of 
services being provided to the County. Such written notification shall identify the prospective 
business association, interest or circumstance, the nature of work that ENGINEER may undertake 
and request an opinion of the COUNTY as to whether the association, interest or circumstance 
would, in the opinion of the COUNTY, constitute an unacceptable conflict ofinterest if entered into 
by the ENGINEER. 

If, in the sole opinion of the COUNTY, the prospective business association, interest or circumstance 
of ENGINEER would constitute an unacceptable conflict of interest to the COUNTY, the COUNTY 
shall so state in the notification and the ENGINEER shall not enter into said association, interest or 
circumstance. 

TIDS DISCLOSURE is submitted by Nour Shehadeh, P .E., as 
(Name of Individual) 

Vice President , of _ ___;.H=S..asO;....G.=;;..ro;;..;u""'p=,..,;;;;In=c=·-----------
(Title/Position) (Firm Name of ENGINEER) 

who hereby certifies that the information stated above is true and correct. Further, it is hereby 
acknowledged that any misrepresentation by the Consultant on this Disclosure is considered an 
unethical business practice and is grounds for sanctions against future County business with the 
Consultant. ~ ~ ~ 

d -~ /~--~~---- 4 - IL(, 17 
~ (Date) 

F:\ROADWA Y\CCNA\2013\2013527\Project\S pp sure Doc.doc 

1 
Revised 01/27 /05 



NON-DISCRIMINATION POLICY FORM 
Project No.: 2013527 

Exhibit "B" - Page 3 of · 4 

Pursuant to Palm Beach County Resolution R-2014-1421 ("Resolution), as may be amended, it is the policy of the 
Board of County Commissioners of Palm Beach County ("County") that the County "shall not conduct business 
with nor appropriate any funds for any organization or entity that practices discrimination on the basis of 
race, color, national origin, religion, ancestry, sex, age, familial status, marital status, sexual orientation, 
gender identity and expression, disability, or genetic information." 

This Resolution requires that each organization or entity doing business with the County is "required to submit a 
copy of its non-discrimination policy, which shall be consistent with the non-discrimination policy stated above, prior 
to entering into any contract with the County." In the event an organization or entity does not have a written non­
discrimination policy, such organization or entity "shall be required to sign a statement affirming their non­
discrimination policy is in conformance with this resolution." 

Check one: 

(X) Organization/Entity hereby attaches its non-discrimination policy, which is consistent with the 
County's Non-Discrimination Policy and Resolution. 

OR 

( _) Organization/Entity hereby acknowledges that it does not have a written non-discrimination policy and 
hereby affirms by signing below that its non-discrimination policy is in conformance with the 
County's Non-Discrimination Policy and Resolution. 

Rev. 06.13.2017 

ORGANIZATION / ENTITY INFORMATION: 

HSO Group, Inc. 
Name of Organization or Entity 

j_..,~ 
0ignature 

N our Shehadeh 
Name (type or print) 

Vice President 
Title 

F:\ROADWAY\CCNA\2013\2013527\Project\Supp4\NON-DISCRIMINATION FORM. June 2017.docx 



EXHIBIT 111B" - PAGE 4 OF 4 

Equal Employment Opportunity 

We are committed to. equfll employmenlopportunUy. We 
will not disGrinifoate against emptoy:ees or clpplicants for 
employment o-n any legaHy-recognized b.asis im::luding, 
but notlimited to; veterar1status,. uniform servicernember 
status, race', color, religion, sex, nation<:11 origin, ag.e, 
physical or mental di$abilityc; genetjq infQrmation and/or 
any other prote'Cted :Class · under feQeraf,, stpte, or local 
statute. 

You may discuss eqt1al employment opportunity related 
questions with your supervisor or any other designated 
member of management 

American$ With Disabilities Act 

We are committed to providing equal employment 
opportunities to qualified individuals with disabilities. This 
may include providing reasonable accommodation 
where appropriate in order· for an otherwise qualified 
indh.4do.aJ to pe.rform the essential funcuons of the Job. It 
is your responsibitityto notify yoursupervisor of the need 
for an accommodation~ Upon doing so, your supervisor 
may ask you for your input or the type of accommodation 
you believe may be necessary or the functional 
limitations caused by your disal;liJity. Also1 when 
appropriate., we may need , your permission lo obtain 
additional information from your physician.. or other 
rnedlcal~ or rehabmtation professionals. The company 
wm not seek genetic information in connection with 
requests for accommodation. All medical information 
received by the comp~rw Jn connection with a r~quest 
for accommodation wiU be, treated as· confidential. 

4 07/13 



Palm Beach County Exhibit "C" - Page 1 of 2 

Engineering & Public Works Roadway Production 

PARTICIPATION FOR MWBE/SBE CONSULTANTS 
Supplement Number 4 Date 

Project Name: Lyons Road from Clint Moore Road to Atlantic Avenue Project Number: 2013527 

Prime Vendor: HSQ Group, Inc. Resolution Number 

Telephone: (561) 392-0221 Resolution Date 

Contact: Nour Shehadeh, P.E. Department: Engineering & Public Works 

Total Supplement Amount $155,623.77 

Minority Type of Work 
Contract Dollar Amount for Sub-Consultant 

Sub-Consultant Performed Black Hispanic Women Other White Male Pct 

HSQ Group, Inc. 

1489 W PALMETTO PARK RD STE 3 MWBE 0.00 0.00 0.00 0.00 0.0% 
BOCA RATON, FL 33486 

SBE 0.00 0.00 0.00 116,883.77 0.00 75.1% (561) 392-0221 

Total MWBE 0.00 0.00 0.00 0.00 0.0% 

Percentage 0.00% 0.00% 0.00% 0.00% 

Total SBE 0.00 0.00 0.00 116,883.77 0.00 75.1% 

Percentage 0.00% 0.00% 0.00% 75.11% 0.00% 

9/1/2017 10:13:16 AM Page 1 of 1 



SCHEDULE 1 

LIST Of PROPOSED SBE-M/WBE PRIME AND/OR SUBCONTRACTOR PARTICIPATION 

PROJECT NAME OR BID NAME: Lyons Road -Clint Moore Road to Atlantic Avenue PROJECT NO. OR BID NO.:_2_0_1_35_2_7 _____________ _ 

NAME OF PRIME BIDDER: HSO Group. Inc. ADDRESS: 1489 W. Palmetto Park Rd., Ste. 340, Boca Raton, FL 33486 

CONTACT PERSON: Nour Shehadeh PHONE NO.: 561-392-0221 FAX NO.: 561-392-6458 

BID OPENING DATE: _________________ _ USER DEPARTMENT: Engineering & Public Works Department 

THIS DOCUMENT IS TO BE COMPLETED BY THE PRIME CONTRACTOR AND SUMBITTED WITH BID PACKET. PLEASE LIST THE NAME, CONTACT 
INFORMATION AND DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SBE -M/WBE SUBCONTRACTORS ON THIS PROJECT. 
IF THE PRIME IS AN SBE-M/WBE, PLEASE ALSO LIST THE NAME, CONTACT INFORMATION AND DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE 
COMPLETED BY THE PRIME ON THIS PROJECT. 

Name, Address and Phone Number 

HSQ Group, Inc. 
1489 W. Palmetto Park Rd., Ste. 340 

I. Boca Raton, FL 33486 
',f;J -~g?.-0??.1 

2. 

3. 

4. 

5. 

(Please use additional sheets ifnecessaiy) 

Total Bid Price$ __ 15_5_,6_2_3_. 7_8 ________ _ 

(Check one or both Categories) 

MffilBE SBE 

Minority 
Business 

IX] 

Small 
Business 

D D 

D D 

D D 

D D 

Total 

DOLLAR AMOUNT OR PERCENTAGE OF WORK 

Black Hispanic Women Caucasian Other 
(Please Specify) 

75.1% 

75.1% 

Total SBE-M/WBE Participation Dollar Amount or Percentage of Work _7_5_. l~C}f_o _________ _ 

Note: 1.The amount listed on this form for a subcontractor must be supported by price or percentage listed on the signed Schedule 2 or signed proposal in order to be counted toward goal 

attainment. 
2. Firms may be certified by Palm Beach County as an SBE and/or and M/WBE. If firms are certified as both an SBE and N/WBE, please indicate the dollar amount or percentage 
under the appropriate category. 
3. M/WBE information is being collected for tracking purposes only. Revised 03/15/2011 

F:\ROADWAY\CCNA\2013\2013527\Project\Supp4\ComplianceSchedule 1.docx 
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HSQGROU-01 GMASTERS 
ACORD" CERTIFICATE OF LIABILITY INSURANCE I 

DA TE (MMIDD/YYYY) 
~-

09/28/2017 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S}, AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the pollcy(les) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS. WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder In lieu of such endorsement(s); 

PRODUCER 

~ Collinsworth, Alter, fowler & French, LLC 
ri,g,Ntio, Ext): (305) 822-7800 . __________ Jr~, No):(305) 362~2443 

--T-._.. 

8000 Governors Square Blvd 
Suite 301 l.il'Mbs: ·---------------Miami Lakes, FL 33016 

INSURER(S) AFFORDING COVERAGE _______ _j NAIC # ___ --------
~--··- INSURER A: Hartford Casualty ----==~r~---· INSURED INSURER e: Araonaut lns~rance Com~an~ 

HSQ Group, Inc. 
INSURERC: , .. ' -----· . "" - ·---·~ . --- ,_ 1489 Palmetto Park Road 

I 1NSURERD: Suite#340 --· -·------·-•·, ----...••--·--·- --- ~ 

Boca Raton, Fl 33486 'INSURERE: 
-·- -·- ...... ·-=-•-... ~--- ..... - - - ------· 

i 

! INSURERF: 

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER· 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS . 

I~~ TYPE OF INSURANCE ADDLSUBRJ POLICY NUMBER . POLICY.EFF J POLICY~ ' LIMITS 
A X COMMERCIAL GENERAL LIABILITY l j ! i EACH OCCU.Jl!l§ie__E_i_ .. 2,000,000 ,-

j CLAIMS-MADE 00 OCCUR x) 1 
121SBAIG1445 : 10,1112011: 10111,2018 ~~il~r&!lm . 1 ____ 300,000 ,-

10,000 
I--- ----•--•A-•--•••-~•-• • ...... --...-

1 
r MED EXP ..L~.JJL~PJL~2I!L ,}__ ., 

2,000,000 I 
. , PERSONAL & ADV INJURY 1--~, ----~ ...... -.... - ....... --~--_,,.,_- • • "-----~---- 1 · -

4,000,000 GEN'LAGGREGATE LIMIT APPLIES PER: i 1 · GENERAL AGGREGATE .J $ ---xi. POLICY • ~rc?f • LOC PRODUCTS • COMP/OP AGG I~$.: ____ 4,000,000 
OTHER: HIRED NONOWNED ·s 2,000,000 

A AUTOMOBILE LIABILITY COM::~iflNGLE LIMIT $ 1,000,000 -
ANYAUTO ;21SBAIG1445 10/17/2017 10/17/2018 ~LY tN.LUR"({Per oersom $ ,_ 
OWNED n SCHEDULED 
AUTOS ONLY AUTOS I ~ INJURY.tPer accident) $ x ·~L'f&oNLY [!] ~8~vtrl~ I ~f=8AMAGE $ ,_ 

' I I 

' l ' 1 
$ 

A 1 .X 
f XJoccuR : 

( 

EACH OCJ;~J:Y;fll,Cg_____ _,,~ J_ __ _ 1,000,000 UMBRELLA LIAB r ;i EXCESS LIAB -- CLAIMS-MADEf i 21SBAIG1445 , 10/17/2017. 10/17/2018 I 1,000,000 
I AGGREGATE_, __ ---- .. ,_$ --

I DED I X I RETENTION$ 10,000 i s 
WORKERS COMPENSATION I 

1:~UTE i rn~~~-- .. f AND EMPLOYERS' LIABILITY -----·-··-----
ANY PROPRIETOR/PARTNER/EXECUTIVE LJ 

NIA i ! E..~ EACH ACCIDENT __ ., __ , •. . !_, ___ 
·-•-.... ·--·-~J~~i~it1 EXCLUDED? 

E.L DISEASE - EA E~M.,~ . .t~.-g;a~~~ ~~PE~TIONS beloW 
-~·-·~•<-••··-· ...... -•--'-.............. -.--

i E.L DISEASE· POLICY LIMIT $ 
B Prof Liab Claim Made 11AE4197350 06/0312017 06/03/2018 EachClalm 2,000,000 
B Deductible $20,000 IIAE4197350 06/03/2017 06/03/2018 Aggregate 

f 
2.000.000 

I J I 
DESCRIPTION OF OPERATIONS/ LOCATIONS/ VEHICLES J,ACORD 101, Addltional Remarks Schedule, may be attached If more space Is required) 

PROFESSIONAL LIABILITY RETRO DATE -1/1 2005 
Palm Beach County Board of County Commissioners, a Political Subdivision of the State of Florida, Its Officers, Employees &Agents are named additional 
Insured, If required by written contract, as respects Commercial General Liability, for all projects Insured Is working on for Palm Beach County. 

CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
Palm Beach County THE EXPIRATION DATI: THEREOF, NOTICE WILL BE DELIVERED IN 

c/o Insurance Tracking Services, Inc. (ITS) 
ACCORDANCE wrrH THE POLICY PROVISIONS. 

P .0. Box 20270 
Long Beach, CA 90801 AUTHORIZED Rl:PRESl!!NTATIVE 

/f{.J~ 
I 

ACORD 25 {2016/03) ©1988-2015 ACORD CORPORATION. All rights reserved. 
The ACORD name and logo are registered marks of ACORD 



Page 2 of 3 

CERTIFICATE OF LIABILITY INSURANCE 
mis CERTIFICATE IS ISSUED AS A MAMER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON TH£ CERTIFICATE HOLDER. nm 
canRCATE DOES NOT AFflRIIIA11VELY OR NSGA.11\IELY AMEND, EXTBID OR ALTER THE COVERAGE! AFFORDED BY 1HE POLICIES 
BELOW. THIS CERTFICATI! Of INSURANCI DOES NOT CONSTITUTE A CONTRACT BETWEEN THI! BSSUING INSURER(S), AUTHORIZED 
REPResENTAlWE OR PRODUCER, AND THE CERTIFICATE MOLD!!;R. 
IMPORT Mm If the CGl'tlfle&te holder as an .ADDfflONAl. INSURED, th& pohcy(las) must have ADDITIONAL INSURED provision, or H 111mderlld. 
If SUBROGATION IS WANED, m,Ject to the terms •d condition of u.. pollcy. certain poQctu may require an emdonement. A stmm1ent on 
lblB eetffllcate doaa not confer ri hts to the cortlftctte Mldar In Dau of such andomement • • 

PRODUCER ~M-ari~on.......,,~~aztO~.-----------------c 
statelilfm Marton Fa%10 maurance Agency Inc. 5612760330 • 681276tK360 

~~11,.&!11~--~---,---~--Ut!i!b.J!l!!li:..._~=-=..:.::.::.:::__-f 

INSURED 

805 George Bush Blvd 

Delray Beach Fl 33483 

HSQGROUP 
14889 WPALM PK RD STE 340 
BOCA RATON Fl 33488 

CERTIFICATE NUMBER: 

25178 

IN!IIIIJRERB: 

REVISION NUMBER; 
THIS IS TO CERTIFY THAT lllE POLICIES OF INSURANCE USTEC ELOW HAVE BEEN ISSUED TO fflE INSURED NAMED N!0VE. FOR THE POLICY PERIOD 
INDICATED. NOTVlffliSTANDING /.IN REQUIAEMENT. 11:RM OR C0N0moN OF AMY CONTRACT OR OTHER DOCUMENT fflTH RESPECT TO WHICH THIS 
CERT~FtCATe NAY BE ISSUED OR MAY PERTAIN, TifE tNSURANCE AFFORDED BY THE POLICIES DESCRIED HEREIN IS SU9JECT 10 ALL THE TERMS. 
EXCLUSIONS AND CONDITIONS OF SUCH POUOIES. UMtrs SHO\\'N MAY HAVE BEEN REDUCED BY PAID ClA1MS. 

-~-~ ~ nPEOFINIURANCE ,- LIMITS 

COMMERCW-GEI\IEML UAIIIUTY ~ ocamRENCE $ ,__ 
:] CUIMS-MAOE • OCCUR - · PREMJses-;:.. . s 

. MEO EXP tlmv one D«ll'll-Cltll $ 
~ 

- . PERSONAL &N:N INJURY ,g 

GEN'LAGGREOATEUMIT AfPUE8 PER: GEti!ERALAGBREGI\TE l R POIJCY • ~ • LOC 
PRODUCT8 .. CCINPIOPAGG $ 

OTHER: ' $ 

~ IJABIU1'Y C80 83&4-E1M9A 05>'12/2017 11/12/2017 $ -- Nl'fAUTO 994 2729-C06-59B 09/08/2017 03/06/2018 BODII.YINJURV (P'wpmon) S 1.000.000 

~ 
OVIINEO - SCtlEDUI.EO BOOILY INJURY (Per acddllnQ I 1.000,000 AUTCSONLY - ~ED 961 7835-C1+59C 09114/2017 0311.u.2018 
~ONLY 

-=--..,.--~ ............... ., l 1.000,000 - AUTQSONLY 
439 G94k02-59G 05l0212017 11/02/2017 ' UMBRELLA UAB HOCCUR EACH OCCURRENCE ' ,__ 

UCUSUMJ CI.AIMS4'MDE AGGREGATE $ 

ni=nJ I I ' WQNCERSC ,a I ~'li..m= I I~"· 
AND EUPLOYl!RS' UASltJTY N 

:s ANY PR0AUIS10R/PARTNeMc>CECUTIVE • NIA E..l.EACH~ 
OfJFICERIMEMBER excwcen, 
(Mmdmhlcy flll MH) l=,t.. Ol&eASE• EA EMPLOYEE .·$ 

lfyes, •~orrOPERA'T1{')t.JS below . E.L DISEASE- P0UCV UMIT · S 

~DNDFCIPERA110NIU1.0CAllOM&tVl!JICI.ES fACORD10frAcNlllllcmialbmam-Sehedvla,IIIQ'be~lfa,orupa~(amqlllm) 

06FORO F150 VIN; 1FTRX14VV66NB80474 14 TOYOTA TACOMA VIN: 5TFTX4CN1EX0382S1 
06 TOYOTA TACOMA VIN: 5mx22N462243428 11 JEEP COMPASS VIN: 1J4NT1F81BD280022 
15 TOYOTA TACOMAVIN: 5TFUX4EN8FX03S295 0912312017-00l2312018 

CERTIFICATE HOLDER 

Palm Sesd1 County 
CIO lnusrance Tradclng Services Inc. (ITS) 
PO80X20270 

Long Beach. CA 90801 

ACORD 25 (2016/03) 

CANCEU..ATION 

.SHOULD ANY OF THE ABOVE DESCAIBa) POUCIE$ SE CANCEU,..ED BER>RE 
THE EXPIRATION • NOTICE Will BE D!l..M;RED IN 
ACCORDANCE wmt YPR() IONS. 



Page 3 of 3 

CERTIFICATE INSURANCE 
DA.TI: (M 

06/09/17 

CERTIFICATE IS ISSUED AS A MATTER OF INFORMAllON ONLY AND CONFERS NO RIGHTS UPON THE CERTIACATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER llfE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BE1WEEN THE ISSUING INSURER(SJ, AUTHORIZED 
REPRESENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLDER. 

the ce cate o er Is an IT ONAL , the po cy(les) must have DI O NSU D provisions or be 
endorsed. If SUBROGATION IS WAIVEDt subject to the mrms and conditions of the policy, certain policles may require en endorsement A 
statement on this certfficate does not confltr hts to the certificate holder In llau of auch endorumen s . 

PRODUCER 
Aon Rltlk Sel"IICGB, I~ of flotide 
1001 Brickell Ela:, Drive, Slme#1100 
Miami, FL 331g1--4937 

INSURED 
ADP TotalSOl.l!Ce CO XXI, Inc. 
10200 Si.niet Dtiva 
Miami, FL33l73 
ALTERNATE EMPLOYER 
rlSQ Group Inc. 
1489 W Palmetto Parle Rd, Ste S40 
eoca Raton, FL 33486 

COVERAGES 

Aon Rlak SeMOea, Inc of Florida 

AIC No: 800-622-7514 

Aon.mm 

INSURER A : lllinal6 Naliol191 Insurance Co 23B17 

INSURER 8: 

INSUREftC: 

INSURERD: 

INSURER IE: 

INSURERF; 

CERTIFICATE NUMBER: 1673074 REVISION NUMBER: 
THIS IS TO CERTIFY THAT THE POLICIES OF lNSlJRANCE LISTED eaow HAVE BEEN ISSUED TO THE INSUREC NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. N01WITHSTANDING ANV REQUIREMENT, TERM OR CONOffiON OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFF'ORDED BY THE POLICIES DESCRll:3E0 HEREIN IS SUBJECT TO All THE TERMS. 
EXCLUSIONS AND CONDfflONS OF SUCH POt.lCIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. LIMITS SHOWN ARE AS REQUESTED. 

11\r,:ffi TYPe or: INSURANCE ADDL !WEIR POLICY I\IUMBER PCUCYEFF POLJt,-YElilP 
UMITS LTR INSR WVD iMMIDDIVYY\'l tMMIDl'.ll'.VYYYI 

COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ -~ CLAIMS-MADE • OCCUR 
...,. ................. " ...... 

$ - PREMISES•l&OCt:IJrrenoe) 

MED EXP {Mo/ one Jlllrsortl s -· --
PERSONAL &ADV INJURY $ 

Gatl AGGREGATE LIMIT APPLIES PER: GE:NeRAL AGGREGATE s 
~ POLICY • PROJECT D LOC PRODUCTS -COMP/OP AGG. s 

OTHER $ 

~01\IOlBILE LIABILITY 
'-',IBW:,[ ,~ ""fl 

$ (Ea actident) 

ANVAUTO _BODILY INJURY (Per ~BOil! s -- OWNEO - SCHEDULED 
_, AUTOSONLV - /1.UTOS BODILY INJURY :Per accident! $ 

HIRED NON-OWNED PROPERTY DAMAGE - AUTOS ONLY - AUTOS ONLY (Per 8ecldenl) ' s 
UllllBREUAUAB OCCUR EACH OCCURRENCE $ - -EXCESSLIAB Cl.AIMS-MADE AGGREGATE ' $ 

DEC J I. RETENTION$ 
\11/0IOO:RSCONIPENSATION l'PER I l~TH-;AMI) l:IIIPLO"fS'tS' UASIUTY Y/N X STATUTE 

A AMY' PROPRIETORIPARTNERIEXEClm\/E G WC 026160313 FL 7/1/2017 7/1/2018 E.L EACH ACCIOENT $ 2,000,ooc, OFFICER/MEMBER EXCLUDED? NIA 
(Mllnd&tGry In NH) E.L DISEASE • EA EMPLOYEE s 2,000,000 
If yes. dellalbe !!Ider 

$ 2,DC0,000 DESCRIPTION OF OPERATIONS below E.L DISEASE • POLICY LIMIT 

' DESCRIPTION OF OPERA.TIONS I LOCATIONS I VEHICLES (ACORD 101, Additional Remarks Schedule, may be attac:bed If more &Pflce ls ,vqulred) 
All WO!tslte e~ol,'Ses wortdng for HSQ GROUP INC, paid under ADP TOTALSOURCE. INC.'& payroll ere (:OVBred under th& &bow stated potlcy. HSQ GROUP INC fun &ttemale employer under this 
pollcy. 
ProprtetorJPartner/Execulive OfficertMemher are no1 llltduded as long as lhsy are In ttm, AOPTS payrcll or heve complehld !he SEI P8ft!Cipation Addenwm 

CERTIFICATE HOLDER CANCELLATION 

PALM BEACH COUNTY SHOULD ANY OF THE ABOVE DESCRIBED IPOUCfES BE CANCELLED BEFORE 
C/0 INSURANCE TRACKING SERVICES, INC, THE EXPIRATIOH DATE THEREOF, NOTICE WILL BE DELIVERED 1H 
(ITS) ACCORDANCE wrrn THE POLICY PROVISIONS. 
P .0. BOX 20270 
LONG BEACH, CA 90801 AUTHORIZED REPRESENTATIVE 

.),~ ~~~-t? . 
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ID !Task Name 

10 

11 

12 

13 

14 

15 

16 

17 

Lyons 3-sch 

Notice To Pro-oeed . 

Design Survey 

Geotec:hnical•lllVestlgatlon 

Typical Section 

Master Plan 

County. Review 
~eviee ma,ter plan 

couriiy $econcl review bf master plan 

SA#, (exten~projecttimb} 

35% Ph1ns lncJd. Bridge IROW1111ps 

QC/QA a. revise plaoo aa neai:ktd 

County Review 

SA# 2, Union 131114 + Cllrrt Moor and LYont Rd 

Ub11ty lililial Contact 

66% Plans lncld. Bridge & signal 

Right-of-way acquisition (county) 

County Review 

18 SA# 4, change rciaciwaYiypical section 

19 NTP for SA 4 (BEFORE BCC APPROVAL) 

20 , Supplemental survey 

~ 96% Plans incld Bridge / signal 
I 

22 County Review 

23 lJtiltty Pothole Coordination (supj:,iementril due to typ sec changes 

24 

25 

-26 

27 

28 

29 

30 

31 

32 

Utility Conflict Resoiution 

Permitting froin SFWMD IACOE 

FOOT PERMITS (SIGNAL AND DRAINAGE) 

Permitting from LVVDD 

Permitting from ERM 

Sketch&-legal des: ForTCE 

100% Plans lncld Bridge/ signal 

CouriiY-Review 

Final Plans lncld Bridge/ signal 

Task 

Project Lyons 3-tich 
Date: Wed 9127/17 

Split 

Milestone 

Summary 

JIIHtlltHtti>l1i1Uli 

• 

I Duration Start 

1413 days: Thu 7/10/14 

1 &y Tliu1l<o7f4 

6D daya Fri 7111/f,4 

soc1aya ru,7129114 

30 daya Thu 7/31114 

44 days Wed 9/10/14 

20 daya Fri 1D,'24/14 

35daya Thu11113/14 

138_~. Thu 12/1S/14 

121 911)'$ Tlie 5/5/15 

120daya Thu9/3/15 

9 days Wed 12123/15 

76 ~ Fri 1/1/16 

132 d!fY8 Thu 3/17/16. 

~ daya Fri 1/1/16 

135 days Wed 7127/16 

eo ii,iys Fri 1m11s 
46 days Fri 12/9/16 

301 days rue 1r.2,i111 

1 day, Tue 11/21117. 

15 day& Wed H/22/17 

90 days Fri 11/24/17 

15 days Thu 2122/18 

46 days Thu 2122/1 e 
30 days Mon 4/9/18 

1io-dayii Mon 1W18 

88 daye tu• 1Hsi1a 

120 days Tue 1ii:ii18 

90 days Wed 1i24ifti 

20 days 'niii 212i/Hi 

35 days Fri 312i1iJ 

15 day& Fri4/6i18 

30 days Sat 4i21/18 

Project Summary 

Finish 

Tue 5/22/18 

rhuti1o7'14 

Mon9/ll/14i 

TueD/16/141 

.Fri 8129/14j 

Thu 10/23/14! 

Wed11/12114/ 

Wed 12/171141 

Mon5/4115J 

Wed9!2115; 

Thu 12131/151 

Thu 12131/15! 

Wed 3/16/fe: 

Tli$7~161 

Monw11e: 

Thu12/8/16 

Wed3/8/17 

Mori 112:i111 

Mon 11iiot11 

Tue 11121/17 

Wed 12/6/17 

Wed 2/2111sj 

Thu 3/8/18 

sun4/ili1il 

TuesiB/18 

Mon 5121i18 

Fri 4/13/18 

fuesiw11i 

Mon412ai1a 

Tue 3/13/18 

Thu 4/5{18 

Fri4/20/18 

sun s120,ie 

Inactive Task 

Lyons Road 
(Clint Moore Rd to Atlantic Av) 

Duration-only 

External Tasks [ ·.---- -·-~,____,,''.1 Inactive Milestone <:· Manual Summary Rollup 

External MHestone • Inactive Summery Manual Summary 

Inactive Task Manual Task start-only 

HSQ Group, Inc. 
Engineers Planners Surveyors 

[ 

Finish-only 

Progress 

Deaciine 

J 

Wed9/27/17 


