
-----------------------------------------------------------------------------

Agenda Item: 5Bi-1 
PALM BEACH COUNTY 

BOARD OF COUNTY COMMISSIONERS 

AGENDA ITEM SUMMARY 

============================================================================= 
Meeting Date: April 18, 2023 [ ] Consent [X] Regular 

[] Workshop [ ] Public Hearing 
Submitted By: Department of Airports 
============================================================================= 

I. EXECUTIVE BRIEF 

Motion and Title: Staff recommends motion to approve: Change Order No. 1 to Amendment 
No. 1 Work Order SCC 01 Concourse B Expansion - Package 1 at Palm Beach International 
Airport (PBI) to the Construction Manager (CM) at Risk Contract (Contract) with Suffolk 
Construction Company, Inc. (Suffolk) for CM at Risk Services in the amount of $802,677. 

Summary: The CM at Risk Contract with Suffolk was approved by the Board on June 15, 2021 
(R-2021-0843) for the Concourse B Expansion project at PSI. Services under this Contract are 
provided on a task/work order basis and are approved in accordance with PPM CW-F-050. The 
project will ultimately provide for the construction of approximately 56,000 square feet of additional 
space at the end of Concourse B, including expansion of concession, passenger seating and 
restroom spaces, improvement of aircraft parking apron, construction of infrastructure to support 
two (2) additional passenger boarding bridges, extension of existing building systems and an overall 
refresh of the concourse. To minimize the impacts to passengers, the construction will be 
completed in multiple phases. Approval of Change Order No. 1 in the amount of $802,677 will 
provide for the purchase and installation of electrical equipment required to support the full 
expansion of Concourse B and a future project for the replacement of the Pre-Conditioned (PC) Air 
system. The estimated time to receive the equipment is approximately 22 months from the date it 
is ordered as a result of supply chain issues. Although the electrical equipment is not needed until 
the next phase of the Concourse B expansion project, approval of Change Order No. 1 will reduce 
delays in the construction of both projects. Suffolk is based in Boston, Massachusetts; however, 
the work will be directly managed by its regional office in West Palm Beach, FL. An overall 
Disadvantaged Business Enterprise (DBE) goal of 20% was established for this Contract. DBE 
subcontracting participation for this Change Order No. 1 is 0% since the majority of cost is for the 
purchase of the equipment. DBE subcontracting participation for the Contract, including this 
Change Order No. 1, is 19.86%. The total DBE participation for Amendment No. 1 is 16.42%. 
Pursuant to changes to Chapter 332, Florida Statutes, effective October 1, 2020, a governing body 
of a commercial service airport may not approve purchases of contractual services in excess of the 
Category Five threshold amount of $325,000 provided in Section 287.017, Florida Statutes, on a 
consent agenda. This Change Order exceeds the threshold amount and must be approved on the 
regular agenda. Countywide (AH} 

Background and Policy Issues: The expansion of Concourse B is impacted by a separate project 
to replace the PC Air system, which is the air conditioning system that cools an aircraft while parked 
at a passenger boarding bridge. The existing PC Air system will be changed from a central plant 
water/glycol cooled system to a Point of Use (POU) PC Air system in a future project. In the event 
of a failure in the central plant, an entire concourse or multiple gates are put out of service. With 
POU units, only one gate will be affected by a failure of a unit. The POU Air system requires larger 
electrical circuits to power the units at each passenger boarding bridge. The Concourse B 
Expansion will include two additional passenger boarding bridges. Purchasing the equipment in 
advance will ensure the POU PC Air system is operational prior to the installation of the new 
passenger boarding bridges. 

Attachments: 
1. Change Order No. 1 to Amendment No. 1 with Suffolk (w-Contract History) - 3 originals 

Recommended By: (l..m ~- .oa A .. 0An ....3 ... , ~ :L? ~re~ UJDate 
Approved By: -------"~----.M~~+~=-,____,;;;-----· '1f...:..+-Si-+/,---=r6£::::::;,,,-'-) _ 

County Administrator I D'ate 



II. FISCAL IMPACT ANALYSIS 

A. Five Year Summary of Fiscal Impact: 

Fiscal Years 2023 2024 2025 2026 2027 

Capital Expenditures $802,677 
Operating Costs 
External Revenues (Grants) 
Program Income (County) 
In-Kind Match (County) 
NET FISCAL IMPACT $802.677 

# ADDITIONAL FTE 
POSITIONS (Cumulative) 

Is Item Included in Current Budget? 
Does this item include the use of federal funds? 

Yes X 
Yes __ 

No 
No ----__ X __ 

Budget Account No: Fund 4111 Department 121 Unit A394-445 Object 6504 
Reporting Category 

B. Recommended Sources of Funds/Summary of Fiscal Impact: 

Approval of this item provides budget for Change Order No. 1 to Amendment No. 1 of the 
contract with Suffolk in the ~unt of $80~677. The funds for this change order are 
budgeted in the current year, '\ / \ 

~ I 1\ 

\\ /' \ \ 
\ i 'I '\ 

C. Departmental Fiscal Rev~ (U[~101 o ~i LtL1vt~eo JA;QaJ 

Ill. REVIEW COMMENTS 

A. OFMB Fiscal and/or Contract Development and Control Comments: 

3/zt/ 2-3 
~\ OFMB 
"';( 

B. Legal Sufficiency: 

C. Other Department Review: 

Department Director 

REVISED 11/17 

(THIS SUMMARY IS NOT TO BE USED AS A BASIS FOR PAYMENT) 



DocuSign Envelope ID: 7C4AF6FA-D22A-4AD1-8A9C-1E1A2B90009C 

CHANGE 
ORDER 

~ Owner Initiate Quantity Overruns/Underruns 
Differing Site Conditions Request By Another Agency/Outside Party � � 

� � � � 
Zoning/Code/Ordinance Changes A Reimbursable D B. Non-Reimbursable 

� Errors/Omissions/In Design Other 

PROJECT: Concourse B Expansion at CHANGE ORDER NO: One (1) 
Palm Beach International Airport (PBI) COUNTY/FAA PROJECT NO: PB20-11 
WO SCC-01 Package 1 CONTRACT DATE: June 15, 2021 

RESOLUTION NO. R2021-0843 Contract 
WO SCC-01: NTP 2/13/2023 R-2023-0217 
DISTRICT# Countywide 

TO: Suffolk Construction Company 
426 Clematis Street 
West Palm Beach, FL 33401 

Description of Change: 
This Change Order includes compensation for one (1) Contract Change Proposal as submitted by Suffolk 
Construction Company (Suffolk)). These modifications are referenced in the attached Exhibit 1 Summary by 
CCP number along with a description of the CCP, individual cost, category of change, and a brief explanation. 
The time for this work order will be addressed in a future change order as noted in Exhibit 1. 

Total Change in Contract Amount ...................................................................... $ 802,677.00 

EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES ALL CLAIMS FOR, COSTS AND TIME 
ASSOCIATED, DIRECTLY OR INDIRECTLY, WITH THE ABOVE STATED MODI FICA TION(S), INCLUDING ALL CLAIMS FOR CUMULATIVE DELAYS 
OR DISRUPTIONS RESULTING FROM, CAUSED BY, OR INCIDENT TO, SUCH MODIFICATION(S), AND INCLUDING ANY CLAIM THAT THE ABOVE­
STATED MODIFICATION(S) CONSTITUTES, IN WHOLE OR PART, A CARDINAL CHANGE TO THE CONTRACT. 

The Original Guaranteed Maximum Price (GMP) was ......................................................... $12,398,676.00 
Net change by previous Change Orders ........................................................................................... $00.00 
The GMP prior to this Change Order .................................................................................... $12,398,676.00 
The GMP will be increased/decreased by this Change Order ................................................. $802,677.00 
The new GMP including Change Order will be .................................................................... $13,201,353.00 
The Time to complete this Work will be increased/decreased by ...................................... O Calendar days. 
The Date of Substantial Completion of this Change Order therefore is ............................. January 17, 2024 

RS&H Suffolk Construction Company 

Engineer Contractor 
3125 W Commercial Blvd, Suite 130 426 Clematis Street 
Fort Lauderdale FL 33609 West Palm Beach, FL 33401 

Name and Title: 

Juan D }tt.eDocu~~r-a 7 counsel"" SE 1 

Signatur ~ Juan Diaz 
Date: '--83FF60C5729A4E2 ... 

3/6/2023 

PBC Bd Of County Commissioners 

Owners 

PO Box 21229 

West Palm Beach, Fl 33416-1229 

' 

Name and Title: 

Asst. secy. 
Signature 

Date: 

PALM BEACH COUNTY DEPARTMENT OF AIRPORTS 

Attest: Joseph Abruzzo Approved As To Terms Approved as to Form and Legal 
Clerk of the Circuit Court and Conditions Sufficiency 
& Comptroller 

By: ________ _ 

Deputy Clerk 
B~~ 

irector of Airports 

http:13,201,353.00
http:802,677.00
http:12,398,676.00
http:12,398,676.00
http:802,677.00


PROJECT INFORMATION 
AIRPORT: PALM BEACH INTERNATIONAL AIRPORT (PBll 
PROJECT: PB 20-11 WO sec 01: Concourse B Expansion Package 1 at PBI 

CONTRACTOR: SUFFOLK CONSTRUCTION COMPANY (SUFFOLK) 
CONTRACT: RESOLUTION NO: R2021--0843(Contract):WO sec 01: R2023-2017;NTP 2/1412023 

EXHIBIT 1 CHANGE ORDER NO 1: SUMMARY 

ITEM# 
Ref Doc 

DESCRIPTION 
COST 

DAYS CODE SUMMARY EXPLANATION 
UNIT QTY UNIT COST AMOUNT 

1 

FB 001 LS 1.00 $754,916.00 $754,916.00 

0 

Owner 

The PC Air system, which is the air conditioning system that 
cools aircraft while parked at airport gates will be changed 
from a central plant water/glychol coaled system to a Point 
Of Use (POU) PC Air system in a future project. With POU 
units, only one gate is lost if there's a problem with that unit 
instead of losing multiple gates or entire concourses if central 
plant has issues. The point of use type system requires 
much larger electrical circuits to power the PC Air units on 
each gate when compared to central plant type system. The 
Concourse B Expansion includes 2 new gates and to save 
the costs of relocating the existing glycol lines only to have 
them demolished under the PC Air project its desired to have 
the POU PC Air system operational prior to the new gates 
being installed. The point of use type system requires 
much larger electrical circuits to power the PC Air units on 
each gate when compared to central plant type system. 
These two new electrical distribution switchboards have 
excessively long lead times as expressed in summary below. 
This change order will include the procurement and 
installation of these switchboards to support both the 
Concourse B Expansion and the PC Air POU project. 

Bonds & Insurance 1.00 $30,020.00 $30,020.00 Owner Bonds and insurance 

CM Fee LS 1.00 $17,741.00 $17,741.00 Owner 
This change order also includes the allowable mark-up per 
contract 

Subtotal $802,677.00 

Contract Time Adjustments - Summary 

The anticipated lead time from the manufacturer of the 
equipment is 88 weeks. Time will be addressed as 
necessary once the euipment is shipped and the date of 
delivery is confirmed 

Total Change Order No. 1 $802,677.00 

I LEGEND 

Error 

$0.00 Omission/recommended and/or required in project. 

$0.00 Other Agency 

Department of Airports 

Condltlons not normally anticipated or encountered in construction 

$802,677.00 

$0,00 

Quantity Underruns. contract adjustments, 
$0.00 

$802,677.00 I Total Change Order#1 

http:802,677.00
http:802,677.00


3/2/2023 

PBI Airport - Concourse B Expansion 

Change Order Request #1 

CODE DESCRIPTION 
TRADE 

CONTRACTOR 
TOTAL 

2610 Electrical - Switchgrear Davco 754,916 

SUBTOTAL l_$ __ 1_s4_,_s1_s_l 

Construction Phase Management Fee -

0.00% Sub Bonds -

2.06% Builder's Risk Insurance Including Deductible 16,535 

1.00% General Liability Insurance 8,027 

0.68% Performance & Payment Bonds 5,458 

0.10% Warranty Reserve 755 

2.25% Fee 16,986 

0.00% Construction Contingency -

TOTAL CHANGE ORDER COST I ... _$ __ s_o_2,_s1_1_1 

GMP #1 Value 12,398,676 

Change Order #1 Value 802,677 

REVISED GMP #1 COST I $ 13,201,3531 



SCHEDULE 1 
LIST OF PROPOSED DBE FIRMS 
(Attachment __ to Bid Form) 

Project/Bid Name: PSI Concourse B Expansion - Package 1 Project/Bid No: _____________________ _ 

Name of Prime Bidder: Suffolk Construction Change Order/Task/Amendment No. (if applicable): Change Order #1 

Contact Person: Michael Bowen Bid Opening Date: March 3, 2023 

Department: ______________________ _ Address: 426 Clematis Street, West Palm Beach FL 

Phone No.: 317-223-7285 Fax No: ________ _ E-mail Address: mbowen@suffolk.com 

� Prime Contractor 
� Subcontractor $ $ $ � Supplier 
� Manufacturer 
� Prime Contractor 
� Subcontractor $ $ $ � Supplier 
� Manufacturer 
� Prime Contractor 
� Subcontractor $ $ $ � Supplier 
� Manufacturer 
� Prime Contractor 
� Subcontractor $ $ $ � Supplier 
� Manufacturer 

$ 

$ 

$ 

$ 

Total Value of DBE Participation: $0.00 
Notes: 
1. The amounts listed on this form for each DBE Firm must be supported by the price included on Schedule 2, "Letter of Intent to Perform as a Disadvantaged Business Enterprise", in order to be 

counted toward attainment of the DBE goal. 
2. Firms identified on this form must be certified as a DBE by the State of Florida's Unified Certification Program. 
3. If materials or supplies are proposed to be purchased from a DBE regular dealer, sixty percent (60%) of the proposed expenditure is counted toward attainment of the DBE goal. Reduce dollar 

amount to 60% of supplier's quote for purposes of determining value of DBE participation. Amounts listed on Schedule "2" should reflect the full expenditure (i.e., do not reduce supplier's quote). 

rai:1--PffFAP. Bidder is committing to utilize the above referenced DBE Firms on the Project and that the Prime Bidder will monitor 
is actually performed by the by the DBE Firms. 

Print Nameffitle of Person Executing on Behalf of the Prime 

Date: March 3. 2023 *Additional sheets may be used if necessary. 

Schedule 1 (v. 7-3-13) 

mailto:mbowen@suffolk.com


PREPARED BY AND RETURN TO: 

Suffolk Construction Company, Inc. 
Legal Department 
426 Clematis Street 
West Palm Beach, Florida 33401 
ATTN: Juan Diaz, General Counsel-South 

NOTICE OF RECORDING CONTRACT 
PAYMENT AND PERFORMANCE BOND INCREASE RIDER 

(Palm Beach International Airport-Concourse B Expansion-Package 1 Project) 

Suffolk Construction Company, Inc., as principal, and Fidelity and Deposit Company of Maryland, Liberty 

Mutual Insurance Company and Federal Insurance Company, as sureties', hereby give Notice of recording 

an Increase Rider to the Contract Payment and Performance Bond (Bond Numbers 9420463 / 12212776 

/K.41644837) recorded on February 21, 2023 (CFN 20230056785 ORBK 34132 PG 1173-1185; 13 pages) 

wherein Palm Beach County, Florida is the named Obligee in the Public Records of Palm Beach County, 

Florida on the following described real property: 

Palm Beach International Airport Concourse B Expansion-Package 1 Project 
3200 Belvedere Road, West Palm Beach, Palm Beach County Florida 33406 

,...,, 

Dated: March 15, 2023 l'j 

Suffolk Construction Company, Inc.~ zI 
426 Clematis Street - -
West Palm Beach, Florida 33401 -;-_ 

By: 
Juan Diaz, General Counsel-South/ Asst. Secy. 

STATE OF FLORIDA ) 
) 

COUNTY OF PALM BEACH ) 
Q__ 

The foregoing instrument was acknowledged before me this \5 day of ,)v\{\:,.c).,._ 2023 by Juan Diaz as 
General Counsel-South/Assistant Secretary on behalf of the corporation. He is personally known to me or has 
produced->.:,,C;.o... ____________ (type of identification) as iden_· cation. "--. 

Notary Public, State of Florida 

PrintName: €1\fa )A~c,..._~ 
" 

Commission No: \-\ t'\ \l);\\{1 }X' 
Commission,.,, u 

. "i l '-\ · aa"""a--:_:=i+--­Expires: · ' 



J • 

INCREASE RIDER 

To be attached to and form a part of Bond Number 9420463; 12212776; K41644837 in the 
amount of Twelve Million, Three Hundred Ninety Eight Thousand. Six Hundred Seventy Six and 00/100 
($12,398,676.00} Dollars issued by Fidelity and Deposit Company of Maryland / Liberty Mutual 
Insurance Company / Federal Insurance Company on behalf of Suffolk Construction Company, Inc. in 
favor of Palm Beach County for the Concourse B Expansion - Package 1 project. 

It is understood and agreed that the bond described above is hereby modified to Increase 
bond amount: 

FROM: Twelve Million. Three Hundred Ninety Eight Thousand. Six Hundred Seventy Six and 
001100 ($12,398,676.00l Dollars 

TO: Thirteen Million, Two Hundred One Thousand, Three Hundred Fifty Three and 00/100 
{$13,201,353.00) Dollars 

It is further expressly understood and agreed that the aggregate liability of the company 
under said bond to the obligee herein mentioned and any additional obligees listed 
on the bond shall not exceed the amount stated above. Nothing herein contained 
shall be held to vary, alter, waive, or extend any of the terms, agreements, conditions or 
limitations of the above-mentioned bond, other than as above stated. 

r r ' '!//,,, J~ "t' / \ t J 

s . 1· Signed, Sealed, and dated this 14th day of March, 2023. -· ., < ., ,_, 
,; . 

0. 

Suffolk Construction Company. Inc. ATTEST: ) 
Principal 

~~~ 
Fidelity and Deposit Company of Maryland 
Liberty Mutual Insurance Company 
Federal Insurance Company 

ATTEST: 
Surety·.• .• . . .. ·f· ..... ·./. · .. ! . . ,.,11 , l 1 1/ ". ·• l 

·i::il"fd.. if, I f\_{Li.i.\ (J- \_:1{-t(.,c \/ 
I ) { '\ 

Mary T. Flanigan, Attorney-in-Fact 

~ ,_. 'r <; ,,, ... 

http:13,201,353.00
http:12,398,676.00


ZURICH AMERICAN INSURANCE COMPANY 
COLONIAL AMERICAN CASUALTY AND SURETY COMP ANY 

FIDELITY AND DEPOSIT COMP ANY OF MARYLAND 
POWER OF ATTORNEY 

KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State ofNew 
York, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Illinois, and the FIDELITY 
AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Illinois (herein collectively called the "Companies"), by 
Robert D. Murray, Vice President, in pursuance of authority granted by Article V, Section 8, of the By-Laws of said Companies, which 
are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, do hereby nominate, 
constitute, and appoint Debra J. SCARBOROUGH, Kellie A. MEYER, Christy M. BRAILE, Mary T. FLANIGAN, Tahitia M. 
FRY, Charissa D. LECUYER, Rebecca S. LEAL, C. STEPHENS GRIGGS, Lauren SCOTT, Veronica LAWVER, Hillary D. 
SHEPARD, Erin C. LAVIN, Patrick T. PRIBYL, Evan D. SIZEMORE, Jeffrey C. CAREY and Charles R TETER, ID, all of 
Kansas City, Missouri, its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for, and on its behalf 
as surety, and as its act and deed: any and all bonds and undertakings, and the execution of such bonds or m1dertakings in 
pursuance of these presents, shall be as binding upon said Companies, as fully and amply, to all intents and purposes, as if they had been 
duly executed and acknowledged by the regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at 
its office in New York, New York., the regularly elected officers of the COLONIAL AMERICAN CASUALTY AND SURETY 
COMPANY at its office in Owings Mills, Maryland., and the regularly elected officers of the FIDELITY AND 
DEPOSIT COMP ANY OF MARYLAND at its office in Owings Mills, Maryland., in their own proper persons . 

The said Vice President does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article V, Section 8, 
of the By-Laws of said Companies, and is now in force. 

IN WITNESS WHEREOF, the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the 
said ZURICH AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and 
FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 5th day of October, A.D. 2021. 

ATTEST: 
ZURICH AMERICAN INSURANCE COMPANY 

COLONIAL AMERICAN CASUALTY AND SURETY COMPANY 
FIDELITY AND DEPOSIT COMP ANY OF MARYLAND 

By: Robert D. Murray 
Vice President 

By: Dawn E. Brown 
Secretary 

State of Maryland 
County of Baltimore 

On this 5th day of October A.D. 2021, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, 
Robert D. Murray, Vice President and Dawn E. Brown, Secretary of the Companies, to me personally known to be the individuals and officers described 
in and who executed the preceding instrument, and acknowledged the execution of same, and being by me duly sworn, deposeth and saith, that he/she is 
the said officer of the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and that the said 
Corporate Seals and the signature as such officer were duly affixed and subscribed to the said instrument by the authority and direction of the said Corporations. 

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above written. 

Constance A. Dunn, Notary Public 
My Commission Expires: July 9, 2023 



EXTRACT FROM BY-LAWS OF THE COMPANIES 

"Article V, Section 8, Attorneys-in-Fact. The Chief Executive Officer, the President, or any Executive Vice President or Vice President 
may, by written instrument under the attested corporate seal, appoint attorneys-in-fact with authority to execute bonds, policies, 
recognizances, stipulations, undertakings, or other like instruments on behalf of the Company, and may authorize any officer or any such 
attorney-in-fact to affix the corporate seal thereto; and may with or without cause modify ofrevoke any such appointment or authority at any 
time." 

CERTIFICATE 

I, the undersigned, Vice President of the ZURICH AMERJCAN INSURANCE COMP ANY, the COLONIAL AMERJCAN 
CASUALTY AND SURETY COMPANY, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the 
foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that Article V, Section 8, of 
the By-Laws of the Companies is still in force. 

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of 
Directors of the ZURICH AMERlCAN INSURANCE COMPANY at a meeting duly called and held on the 15th day of December 1998. 

RESOLVED: "That the signature of the President or a Vice President and the attesting signature of a Secretary or an Assistant Secretary 
and the Seal of the Company may be affixed by facsimile on any Power of Attorney ... Any such Power or any certificate thereof bearing such 
facsimile signature and seal shall be valid and binding on the Company." 

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of 
Directors of the COLONIAL AMERJCAN CASUALTY AND SURETY COMPANY at a meeting duly called and held on the 5th day of 
May, 1994, and the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a 
meeting duly called and held on the 10th day of May, 1990. 

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature 
of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a 
certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect 
as though manually affixed. 

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seals of the said Companies, 
this 14th day of March 2023 

-: _. 

Mary Jean Pethick, Vice President 

TO REPORT A CLAIM WITH REGARD TO A SURETY BOND, PLEASE SUBMIT A COMPLETE DESCRIPTION 
OF THE CLAIM INCLUDING THE PRINCIPAL ON THE BOND, THE BOND NUMBER, AND YOUR CONTACT 
INFORMATION TO: 

Zurich Surety Claims 
1299 Zurich Way 
Schaumburg, IL 60196-1056 
www .reportsfclaims@zurichna.com 
800-626-4577 



This Power of Attorney limits the acts of those named herein, and they have no authority to 
bind the Company except in the manner and to the extent herein stated. 

~Liberl): Liberty Mutual Insurance Company 
The Ohio Casualty Insurance Company Certificate No: 8206414-674009 ~MutuaL 

West American Insurance Company 
SURETY 

POWER OF ATTORNEY 
KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that 
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized 
under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, C. Stephens 
Griggs; Charissa D. Lecuyer; Charles R Teter, III; Christy M. Braile; Debra J. Scarborough; Erin C. Lavin; Evan D. Sizemore; Hillary D. Shepard; Jeffrey C. Carey; 
Kellie A. Meyer; Lauren Scott; Mary T. Flanigan; Patrick T. Pribyl; Rebecca S. Leal; Tahitia M. Fry; Veronica Lawver 

all of the city of Kansas City state of MO each individually if there be more than one named, its true and lawful attorney-in-fact to make, 
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance 
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper 
persons. 

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed 
thereto this 5th day of October , ~-

Liberty Mutual Insurance Company 
The Ohio Casualty Insurance Company 

I By, W~pa,y ~-~ 
. _ .- ~ --- c...-- David M. Carey, Assistant Secretary 5-gj . 

- w State of PENNSYLVANIA .S :5 
~ 5, County of MONTGOMERY ss _§ [ 
~ ~ On this 5th day of October , 2021 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance 'rj a3 
~ tii Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes ~ ~ 
2 ...:'. therein contained by signing on behalf of the corporations by himself as a duly authorized officer. ~@) 
i~ ~ _ -o IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written. <l:'. Cl) 

i~ ~o 
0 ~ ,.,,.-----c,--:-::,---,---,--,-,---, ------::r: 

Commonwealth of Pennsylvania - Notary Seal a,>-= 
(I) 0 Teresa Pastella, Notary Public ,,f-..._ c ell g 

...., Q) Montgomery County f// ~ ~ _ , . , f/ -I- ,I J ._ E 
0 ...., My commission expires March 28, 2025 By: pu,,u...,_; ~ _g Q) 
C CO ~ :!!' Commissionnumber1126044 -=<'-~-~~~~~~~~-----------~ '--
Q)-_;: 4"--~L-J�°'" {, Member, Pennsylvania Association of Notanes Teresa Pastella, Notary Public o 
rn en ~ ,;qRY fA)"o'-' o o m~ ._~ 
.g' 2 This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual ~ ql 
~ .s_ Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows: (?_ ~ 
._ 2 ARTICLE IV - OFFICERS: Section 12. Power of Attorney. 0 0 
.8 ~ Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the =a..-
;g ~ President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety ~ ~ 
g? ~ any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall -o rl 
0 t:: have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such § ID 

z i3 instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the -:= ~ 
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority. J: -! 
ARTICLE XIII- Execution of Contracts: Section 5. Surety Bonds and Undertakings. 
Any officer of the Company authorized for that purpose in writing by the chairman or the president and subject to such limitations as the chairman or the president may prescribe, 

shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, 
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the 
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if 
signed by the president and attested by the secretary. 

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in­
tact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety 
obligations. 

__ M_ar_c_h __ , 2023 . 

By:~~ 
Renee C. Llewellyn, Assistant Secretary 
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CHUBB 
Power of Attorney 
Federal Insurance Company I Vigilant Insurance Company I Pacific Indemnity Company 
Westchester Fire Insurance Company I ACE American Insurance Company 

Know All by These Presents, that FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE COMPANY, a New York corporation, PACIFIC INDEMNITY 

COMPANY. a Wisconsin corporation, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY corporations of the Commonwealth of 
Pennsylvania, do each hereby constitute and appoint Christy M. Braile, Jeffrey C. Carey, Mary T. Flanigan, Tahitia M. Fry, C. Stephens Griggs, Erin C. Lavin, 
Veronica Lawver, Rebecca S. Leal, Charissa D. Lecuyer, Kellie A. Meyer, Patrick T. Pribyl, Debra J. Scarborough, Lauren Scott, Hillary D. Shepard, 
Evan D. Sizemore and Kristin D. Thurber of Kansas City, Missouri-------------------------------

each as their true and lawful Attorney-in-Fact to execute under such designation in their names and to affix their corporate seals to and deliver for and on their behalf as surety 
thereon or otherwise, bonds and undertakings and other writings obligatory in the nature thereof (other than bail bonds) given or executed in the course of business, and any 
instruments amending or altering the same, and consents to the modification or alteration of any instrument referred to in said bonds or obligations. 

In Wihless Whereof, said FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FII\E INSURANCE COMPANY 
and ACE AMERICAN INSURANCE COMPANY have each executed and attested these presents and affixed their corporate seals on this 9th day of March, 2023. 

lxl\'/11 :VJ. Chlorcs • .-\..~i~tOOl St'crctJl'):' \\'arren Efchhorn. \'ice f>resickm 

STATE DF NEW JERSEY 

County of Hunterdon ss. 

On this 9th day of March, 2023 before me, a Notary Public of New Jersey, personally came Dawn M. Chloros and Warren Eichhorn, to me known to be Assistant Secretary and Vice 

President, respectively, of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and 
ACE AMERICAN INSURANCE COMPANY, the companies which executed the foregoing Power of Attorney, and the said Dawn M. Chloros and Warren Eichhorn, being by me duly 

sworn, severally and each for herself and himself did depose and say that they are Assistant Secretary and Vice President, respectively, of FEDERAL INSURANCE COMPANY, 
VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE COMPANY and ACE AMERICAN INSURANCE COMPANY and know the 

corporate seals thereof, that the seals affixed to the foregoing Power of Attorney are such corporate seals and were thereto affixed by authority of said Companies; and that their 
signatures as such officers were duly affixed and subscribed by like authority. 

Alben Contwsi 
NOTARYPUBUCOFNEWJERSEY 

Notarial Seal 

No50202369 
Commfssion Expires Aui:ust 22,2027 

CERTIFICATION 
Resolutions adopted by the Boards of Directors of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY on August 30, 2016; 
WESTCHESTER FIRE INSURANCE COMPANY on December 11, 2006; and ACE AMERICAN INSURANCE COMPANY on March 20, 2009: 

URESOI.VED. that the following authorizations relate to the execution, for and on behalf of the Company, o( bonds, undertakings, recognizances, contracts and other written commitments o( the Company 
entered into in the ordinary course of business (each a "Written Commitment'1: 

{1) Each of the Chairman, the PresJdent and the Vice Presidents of the Company is hcr1?by authorized to execute any Written Commitment for and on behalf of the Company, under the 
seal of the Company or Otherwise. 

(2) Each duly appointed attorney-in-fact of the Company is hereby authorized to execute any Written Commitment for and on behalf ofthc Company, under the seat of the Company or otherwise, 
to the extent that such action is authorized by the grant of powers provided for in such person's written appointment as such attorney-in-fact. 

(3) Each of the Chairman, the President and the Vice Prm.idents of the Company is h1?reby authorized, for and on behalf of the Company, to appoint in writing any person the attorncy-in­
fact of the Company with full power and authority to execute, for and on behalf of the Company, under the seal of the Company or otherwise, such Written Commibncnts of the 
Company as may bl! specified in such written appointment. which specification may be by general type or dass of Written Commitments or by specification of one or more particular 
Written Commitments. 

{4) Each of the Chairman, the President and the Vice Presidents of the Company is hereby authorized, for and on behalf of the Company, to delegate in writing to any other officer of the 
Company the authorlty to execute, for and on behalf of the Company, under the Company's seal or otherwise, such Written Commitments of the Company as arc specified in such 
written delegation, which specification may bl? by general type or class of Written Commibncnts or by specification of one or more particular Written Commitments. 

(5) The signature of any officer or other person exerutlng any Written Commitment or appointment or delegation pursuant to this Resolution, and the seal of the Company, may be affixed by 
facsimile on such Written Commitment or written appointment or delegation. 

FURTHER RESOLVED, that the foregoing Re.solution shall not be deemed to be an exclusive statement of the powers and authority of officers, employees and other persons to act for and on behalf of tho 
Company, and such Resolution shall not limit or otherwise affect the exercise of any such power or authority otherwise validly granted or vested." 

I, Dawn M. Chloros, Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, PACIFIC INDEMNITY COMPANY, WESTCHESTER FIRE INSURANCE 
COMPANY and ACE AMERICAN INSURANCE COMPANY (the "Companies") do hereby certify that 

(i) the foregoing Resolutions adopted by the Board of Directors of the Companies are true, correct and in full force and effect, 
(ii) the foregoing Power of 1~~0fl!ey is true, correct and in full force and effect. 

Given undermyhan?•n~~-~~~~.,\;~,n'.~atWhitehouseStation, NJ,this March 14, 2023 
. ~ .... ~.:~iY-\'~.,;./~~: ;r, 

~~~~~ 
~~-,~~ ~·~"' .\·~~:~-~J;z:~::.::~ _~: t··_:..,,, r,Y. ·-~ [t1wn \1.Chlont..A."<J~t:.mtS<.:Crl-tm-f 

Combined; FEO-VIG-Pl-WFIC-AAIC (i-ev. 11~19) 
FLORIDA_ P.'\LM 8E1,CH COUNTY 

!S 
with 
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DEPARTMENT OF AIRPORTS 
MISCELLANEOUS AIRPORT IMPROVEMENTS - CMAR (DBE PROGRAM) 

SUFFOLK CONSTRUCTION COMPANY INC 
PB NO: PB20-11 RFP CONCOURSE B EXPANSION 
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