
Agenda Item#: 3-C-1 

PALM BEACH COUNTY 
BOARD OF COUNTY COMMISSIONERS 

AGENDA ITEM SUMMARY 

Meeting Date: December 15, 2020 {X} Consent 
{ } Workshop 

{ } Regular 
{ } Public Hearing 

Department: 
Submitted By: 
Submitted For: 

Engineering and Public Works 
Engineering and Public Works 
Construction Coordination Division 

I. EXECUTIVE BRIEF 

Motion and Title: Staff recommends motion to approve: 

A) Change Order No. 10 with J.W. Cheatham, LLC (JWC) in the amount of $396,641.74 and a 
time extension of 104 days for Silver Beach Road, east of Congress A venue to Old Dixie 
Highway (R2018-1330) (Project). 

B) A budget amendment of $396,642 in the Road Impact Fee Fund - Zone 1 to recognize 
reimbursement funding from the City of Riviera Beach Utility Special District (City) and 
appropriate it to the Project. 

SUMMARY: Per PPM CW-F-050, this change order exceeds the threshold of $100,000 and 
allowable time extensions relating to staff approvals of change orders to contracts as calculated by 
multiplying the number of days of the time extension request by the liquidated damages amount 
in the executed contract, and requires the Board of County Commissioners (BCC) approval. 
Change Order No. 10 will compensate JWC for costs and delays associated with removal, 
abandonment and relocation of existing City water main and sanitary sewer that were found to be 
in conflict with the construction of the proposed roadway; and will extend the contract time by 104 
days resulting in a new completion day of April 20, 2021. The City agreed through Resolution 19-
20UD to reimburse the full amount of Change Order 10 to Palm Beach County (County). The 
contract was approved on September 18, 2018, prior to the effective date of the Equal Business 
Opportunity Ordinance and pursuant to the Small Business Enterprise (SBE) Ordinance at the 
time. The SBE goal for all contracts is 15%. JWC committed to 15 .5 % SBE participation. Their 
SBE participation for this change order is 1.4 %, and their cumulative SBE participation to date, 
including this change order, is 11.3 %. However, JWC expects to meet their SBE goal by 
completion of this contract. JWC is a Palm Beach County based company. District 7 (YBH) 

Background and Justification: During construction of the Project, it,was discovered tnat an 
existing City water main and sanitary sewer would be in conflict with construction of A venue 'S' 
as well as the new frontage road along the south side of Silver Beach Road. The City was made 
aware and agreed to fully reimburse the County for the cost to relocate the water main and sanitary 
sewer. On November 20, 2018 the County and the City entered into an interlocal agreement 
(R2018-1733) for joint participation and project funding for construction of utility adjustments for 
tl?-e Project. The City passed Resolution 19-20UD on September 16, 2020 authorizing their Finance 
Department to issue payment for reimbursement of the additional costs of Change Order No. 
10. An amendment to R2018-1733 will be brought to the BCC for approval once executed by the 
City. 

Attachments: 
1. Location Map 
2. Change Order No. 10 with Exhibits A, B, C. and D 
3. Budget Amendment 
4. Change Order History 

~ Reco£by:YBH/TEL ~~...z ~ ll/t../,a~,2_,c> 
Date g:::~eer ' 

Approved by: ~ \ll3alaJ 
Assistant County Administrator Date 

http:396,641.74


II. FISCAL IMP ACT ANALYSIS 

A. Five Year Summary of Fiscal Impact: 

Fiscal Years 
Capital Expenditures 
Operating Costs 
External Revenues 
Program Income (County) 
In-Kind Match (County) 
NET FISCAL IMP ACT 
# ADDITIONAL FTE 
POSITIONS (Cumulative) 

2021 
$3962642 

-0-
($3962642) 

-0-
-0-

$ -0-

2022 
-0-
-0-
-0-
-0-
-0-
-0-

2023 
-0-
-0-
-0-
-0-
-0-
-0-

2024 
-0-
-0-
-0-
-0-
-0-

. -0-

2025 
_:Q: 
_:Q: 
_:Q: 
_:Q: 
_:Q: 
_:Q: 

Is Item Included in Current Budget? 
Does this item include the use of federal funds? 

Yes 
Yes 

No 
No 

X 
X 

Budget Account No: 
Fund 3501 Dept 361 Unit 0994 Object 8101/6948 

Recommended Sources of Funds/Summary 
Road Impact Fees - Zone 1 
Silver Bch Rd/ E of Con-old Dix 

of Fiscal Impact: 

Change Order #10 

Utility Relocation Expense $ 396,641.74 
Reimbursable City of Riviera Beach ($ 396,641.74) 
Fiscal Impact $ -0-

Change Order #10 Time extension 

**The time extension in this change order exceeds staff 
approval/authority, and requires the Board of the County 
Commissioners approval. 

C. Departmental Fiscal Review: -·---~~~~rnJ.....,_,__-..........,i ...... ~ !,_...A ..... .......... ------

III. REVIEW COMMENTS 

B. Approved as to Form 
and egal Sufficiency: 

'or '-. H<•-""~ . 
11/3,, /;;i-0-a.-0 

· Assistant County Attorney 

C. Other Department Review: 

Department Director 

This summary is not to be used as a basis for payment. 
2 

F:\ADM_SER\FISCAL\AGENDAPAGE2\FY 2021\20.018.CONS.CITY RIVIERA BEACH.DOC 

http:396,641.74
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ATTACHMENT 1 

PROJECT LOCATION 

SIL VER BEACH ROAD 
EAST OF CONGRESS A VENUE 

TO 
OLD DIXIE HIGHWAY 

PALM BEACH COUNTY PROJECT NO. 2003514 

LOCATION MAP 



PALM BEACH COUNTY BOARD OF COUNTY COMMISSIONERS 
ENGINEERING & PUBLIC WORKS DEPARTMENT 

P. O. BOX 212.29, WEST PALM BEACH, FL 33416-1229 

REQUEST: REQUESTING DIVISION: INFORMATION: 
WORKORDERNO. _· __ 0 ROAD & BRIDGE DATE September 30, 2020 � TRAFFIC NEW AUTHORIZATION REQUESTOR Stephen O'Neil 
CHANGE ORDER NO. _1_0 __ _ ROADWAY PRODUCTION COMMISSION DISTRICT NO: _7 _____ _ 
SUPPLEMENTAL NO. ___ _ CONSTRUCTION COOR. RESOLUTION NO: _R_2_01_8_-1_3_3_0 ____ _ 
OTHER: _______ _ STREETSCAPE PBC PO NUMBER: ________ _ ~ ~ 

PROJECT LOCATION/UMITS: Silver Beach Road, East of Congress Avenue to Old Dixie Highway 

PROJECT NUMBER: 2003514 BUDGET LINE ITEM: _________ _ 
CONTRACT NO: ___________ CONTRACT DATE: _9/_1812_0_1_8 _______ _ 

CONTRACTOR/CONSULTANT/VENDOR: J.W. Cheatham, LLC VENDOR#------
CONTACT: Moe Moussavi CONTACT PHONE NUMBER: 561-471-4100 

Details: Change Order #10 is for compensation associated with extra work due to drainage and roadway conflicts with 
unforeseen City of Riviera Beach Utilities Speclal District existing water main and sanitary sewer pipes and includes a 
contract time extension of 104 days. 
See Exhibit "A" - Change Order Details 
See Exhibit "B" - Bond Rider 
See Exhibit "C" - Certificate of Insurance 
See Exhibit 0 D" - EBO Schedule 1 and 2 

The total amount of this request1 per the attached documentation, Is not to exceed$ .:;39=-6::.i.6=-4.;;.;1~.7:....4::.-.-___ _ 

The Small Business Enterprise (SBE) goal for this contract is .1§.:.§..%. 
The estimated SBE participation for this request Is .1i,%. 
The cumulative SBE participation to date for this Contract including th is request is 11.3 %. 

The Minority/Women Owned Business Enterprise (M/\NBE) goal for this contract is NA%. The estimated M/WBE 
participation for this request Is NA %. The cumulative M/WBE participation to date for this Contract Including this 
request is~%. 

Palm Beach County Engineering and Public Works Contact: 
Mark Tomlinson Director, Construction Coordination 561-684-4180 
Name Title Telephone Number 

CONTRACTOR/CONSULTANT/VENDOR APPROVALS 
Please indicate your receipt of this request by signing 
and returning this original document to our office. 

-s . ,-..... . ""'~ ' ' () h , I z..o ,_,, 
Signature Date 

St:-(c:,.J f-'I · {Y,,:,14).J~' Vi'-':-- p .... e,,Jc,.-r 
Print Name and Title 

Please sign below and submit with invoice at the 
completion of the project. Project completed In 
compliance with Contract and Project Specifications. 

Signature Date 

Print Name and ntle 

December 15, 2020 

,0 1))'1 f .ro 
Date 

Date 

ATTEST: Sharon R. Bock, Approved as to Form and Legal 
aerk & Comptroller Sufficiency: 

PBC Board of Co. Commissioner 

(Deputy Clerk) Date (County Attorney) 



CHANGE ORDER EXHIBl1" .li."(Pagel..o~ 

D Owner Initiated _________ _ 
~ Differing Site Conditions ______ _ 
D Zoning/Code/Ordinance Changes ____ _ 
D Errors/Omissions/[n Design ___ _ 

D Quantity Overruns/Underruns 
~ Request By Another Agency/Outside Party: 

Riviera Beach Utilities Special District 
u2] A. Reimbursable D B. Non-Reimbursab]e 
Other: 

PROJECT: Silver Beach Road. East of Congress A venue to CHANGEORDERNO: Ten(l0) 
Old Dixie Hi~hway COUNTY PROJECT NO: 2003514 

TO: J.W. Cheatham, LLC CONTRACT DATE: 9/18/2018 
RESOLUTION NO: R2018-1330 
DISTRICT NO: 7 

You are directed to make the following changes in this Contract: 
1.) Pursuant with Contract Section 4-3.7, Differing Site Conditions, install 660 LF of water main for The City of 
Riviera Beach and abandon 800 LF of unforeseen existing City of Riviera Beach water main by grouting. Connect 
new water main to existing water main, remove and dispose of 2 existing Air Release Valves (ARV), install l new 
ARV. Cost includes mobilization, all fittings, restraints, sample points, maintenance of traffic and allowances for 
restoration of roadway, swales, sod. 
Extend contract time 60 days. Subtotal $322,961.00 

2.) Pursuant with Contract Section 4-3.7, Differing Site Conditions, install additional drainage structures S-24A and 
S-28A per Plan Revision 10 to resolve a conflict with an unforeseen existing City of Riviera Beach sanitary sewer 
pipe. Cost includes equipment remobilization and labor costs. 
Extend contract time 44 days. Subtotal $73,680.74 

Total contract time extension= 104 days Total Cost$ 396,641.74 

Fully Reimbursable to Palm Beach County by The City of Riviera Beach Utilities Special District 

The original Contract Sum was . $ 5,IBQ.420.25 
Net change by previous Change Orders . $ 161.737.27 
The Contract Sum prior to this Change Order was $ 5,342.157.52 
The Contract Sum will be increased by this Change Order $ 396.641.74 
The new Contract Sum including this Change Order will be $ 5,738,799.26 
The Contract Time will be increased by. (104) Days 
The Date of Completion including this Change Order therefore is April 20, 2021 

EXECUTION OF THIS CHANGE ORDER ACKNOWLEDGES FINAL SETTLEMENT OF, AND RELEASES ALL CLAIMS FO~ COSTS 
AND TIME ASSOCIA1ED, DIREClLY OR INDIRECTLY. wrm TIIE ABOVE-STATED MODIFICATION(S). INCLUDING ALL 
CLAIMS FOR CUMULATIVE DELAYS OR DISRUPTIONS RESULTING FROM, CAUSED BY, OR INCIDENT TO, SUCH 
MODIFICATION(S), AND INCLUDING ANY CLAIM TIIAT THE ABOVE-STATED MODIFICA TION(S) CONSTITUTES, IN WHOLE 
OR PART, A CARDINAL CHANGE TO nIE CONTRACT. 

::3' ·W• C\u~4fh ~,w,, LL c.. 
CONTRACTOR :n', we.:, +p .... -t P'. 
Address \ ~, 1.. 4/.e-~+ P" -n,i j3e-ac..k; rB,,, J},IJ 

NAME: Se{c.J t"· t"g91J;,nAv1 

SIGNATURE: $·/\A·Jk~I 
TITI.,E: V jl(_,. p~e., ,· l-... -1-

DATE: ~fl> /t.:1 s~ 

http:5,738,799.26
http:396.641.74
http:5,342.157.52
http:161.737.27
http:5,IBQ.420.25
http:396,641.74
http:73,680.74
http:322,961.00


EXHIBl'r ft." 
Road Building & 

Earthmoving Contractors 

September 2, 2020 

Palm Beach County 
Construction Coordination Division 
P.O. Box 21229 
West Palm Beach, FL 33416 

Attn: Mr. Stephen O'Neil, Chief Construction Coordinator 

Re: Silver Beach Road-Project No. 2003514 
16" Water Main Replacement and Grouting 

Dear Mr. O'Neil: 

Pursuant to our teleconference meeting on September 2, 2020 we submit the following revised 
prices for replacement of 16" Water Main and Grouting of existing 16" Water Main per plans 
received June I, 2020. 

Johnson-Davis Mobilization 1 LS @ $11,000.00 /LS $] 1,000.00 
Johnson-Davis Flaggers 15 DA @ $715.00 /DA $10,725.00 
Survey and As~uilts 1 LS @ $4,895.00 /LS $4,895.00 
Testing Allowance I AL @ $2,500.00 /AL $2,500.00 
Swale Excavation and Shoulder Regrading 1 AL @ $11,460.00 /AL $11,460.00 
Stabilized Shoulder Replacement 1 AL @ $6,950.00 /AL $6,950.00 
Road Patches (at grouting locations, Tie-in 1 AL @ $12,600.00 /AL $12,600.00 
point and Removal of 2 Existing AR Vs) 
16" CL350 DIP 660 LF @ $125.40 /LF $82,764.00 
Connect to existing (includes Fitting ) 6EA @ $4,876.00 /EA $29,256.00 
16" MJ Fitting 4 EA @ $1,375.00 /EA $5,500.00 
Sample Points 2 EA @ $954.00 /EA $1,908.00 
Grout existing 16" Pipe 800 LF @ $35.20 /LF $28,160.00 
Remove and Dispose of existing ARV 2 EA @ $2,750.00 /EA $5,500.00 
Install ARV on existing pipe 2 EA @ $9,438.00 /EA $18,876.00 
Road/Curb/Sidewalk Repair Allowance for 1 AL @ $12,000.00 /AL $12,000.00 
New ARV's 

7396 Westport Place West Palm Beach, FL 33413 Phone: (561) 471-4100 Fax: (561) 471-8348 

http:12,000.00
http:12,000.00
http:18,876.00
http:9,438.00
http:5,500.00
http:2,750.00
http:28,160.00
http:1,908.00
http:5,500.00
http:1,375.00
http:29,256.00
http:4,876.00
http:82,764.00
http:12,600.00
http:12,600.00
http:6,950.00
http:6,950.00
http:11,460.00
http:11,460.00
http:2,500.00
http:2,500.00
http:4,895.00
http:4,895.00
http:10,725.00
http:1,000.00
http:11,000.00


EXHIBll"A "(Pagel. 

Road Building & 
Earthmoving Contractors 

Sod Bahia 4000 SY @ $2.25 /SY $9,000.00 
Additional Bond Cost 1 LS @ $3,235.00 /LS $3,235.00 
Restrain Existing Pipe 168 LF @ $99.00 /LF $16,632.00 

Road/Curb/Sidewalk Repair & MOT 1 AL @ $50,000.00 /AL ~50,000.00 

Allowance for Restoration ofRestrainedof 
Pipes 

Total $322,961.00 

Additional Contract Days 60 Days 

Notes: 
• The above additional contract days and costs are based on this proposal being formally 

accepted by the City of Riviera Beach Council by September 16, 2020 and pipe material 
ordered on September 17, 2020 

• The increase to 16'' DIP pipe price is due to increase in pipe material cost 
• All Allowance items to be paid for per FOOT Specifications 
• Mill, overlay and striping if required by others. 

Your timely review and approval is requested. Please call me should you have any questions. 

Sincerely, 
J. W. Cheatham, LLC 

5- -~~ 
Moe Moussavi 
Vice President 

7396 Westport Place West Palm Beach, FL 33413 Phone: (561) 471-4100 Fax: (561) 471-8348 



JOHNSON-DA VIS INC 
/!.;;nAaelc,;;;. 

604 HILLJJRATH DRIVE 
UNT.ANA, FL 33462-1694 

PHONE: 561-588-1 J 70 FAX: S61-585-5252 
CU-C0t/3087 

8/13/2020 

JW Cheatham 
7396 Westport Place 
West Palm Beach, FL, 33413 · 

Attn: Moe Moussavi 

Project: Silver Beach Rd - East of Congress A venue to East of Old Dixie Highway. 
Project No.: 2003514 

Subject: Letter 006: Relocation of 16 inch Water Main for the City of Riviera Beach 

Dear Mr. Moussavi, 

Johnson Davis is providing the cost for the relocation of the 16 inch Water Main on 
Silve1' Beach for the above reference project. The tentative cost for this work is $190,770.00 with includes 
all allowable mark ups. 

Please see break down of the items: 
·:.:..: '.,. •• ~:,, •• f ··; )\1,Ql3''NAME· ;;. !. 

:mv~ Bf:Ali:J,0\0@ 
·' 

,. .. - • ~~~~-. -. :s· 

:rte.rn # DeSCRIPTrON 
IS~ 

Quantity V.M. BX£> AMOUNT 

MOBILIZATIC:,N 1.00 LS 10,000.00 10.000,00 

16'' CL360 DIP-' 660.00 LF 114.00 75,240.00 

CONNECT TO l:XISTING 

(INCLVDING FITIJ:NGS 6.00 EA 4,600.00 Z7.600.00 

16" MJ fITr!NGS 4.00 EA lr2!50.00 5,000.00 
SAMPLf POIN;T 2.00 EA 900.00 1,800.00 

GROUT EXISTING 16" PIPE 800.00 LF 32.00 Z5,600.00 

REMOVe ANC DISPOSE OF 
EXISTING, ARV 

2.00 EA 2,500.00 5,000.00 

INSTALL ARV ON EXISTING 
PIPE 

2.0D EA 8,!Ja0.00 17,160.00 

FLAGGE~s 15.00 DAY !5?50,00 8,250,00 

Restroin E'xis1 ing Pipe 168.00 LF 90.00 15,lZO.OO 

-----------------------------------;-r;a:no.oc,, --------------------------------------~--~ 

~t, l\Mr..J>✓, 
~j-~~ • .:..Ji~t'i'/ '()t,~11J-M1r,c,-/t:Cw, • 7/4.chi-CAI.C'11,11.///4:4/ie::J· • 
\~: !:-=ff_/: V / 

Main office: 604 Hlllbrath Drive- Lantana, FL 33462 • Phone: 561-588-1171 • Fax: 561-585-5252 
. :\ •• r~, r,:·~·~··?-:"· Ft. Pierce Office: 863 S. Kings Hwy• Ft. Pierce, FL 34945 •Phone: 772-468-9200 • Fax: 772-468-9202 

http:r;a:no.oc
http:190,770.00


EXHIBll" _fl_ "(Page_£; __ 

"'NOTES 
Rr.s1roio ,.xi$1 iri.3 to be none by De:odman 

* EXCLUSIONS 
.. All MOT costs bv Prime Ce>l\tr'tlCt<)r-. 

"Consh·uc:iion survey and cP.rtific.ation os-buil-fs by Primf'. Ccmtractor. 

,. Del'\,ity testin9 ond conc.l'ete testing costs ore not includad. 

• Ne restora.tion other than backfill is included in our prcJ>osoJ. 
• Any clton i,nd/or dry bockfill l'notcrial r.e:~dcd 1o ocniev~ deMiti~s ~vcr out pipe is to be supplied to al.II" crews ot di1'c.hside 

by Prime Controctor at no ccst to Johnsan-t>ovis. 

"' The cost of dfspo$al o1 excess ex:<"ovotion. unsultoble. excavfltion. osph-0Jt. concriete on<l r~ad base is NOT included ill our 

prop-oso.l. 
" Supply aod placernr.nt 9f hay bales, rock bogs. siH te.nce. cmd silt screeru: -0re no1 included Ill our proposal. 

• Co!ft of NPDES permit and monitoring by Pritne Contractor. 

• l>ortoble sanitary facilities provided by Prime Controctot•. 
• Bond premium is no'f indudt.d in our proposol. 

* Clearing and Grubbing is EXCLUDED and must be performed by others 
• One mobitizatfon i5 included ii'\ our proposal. 
• No storage lot costs are included in our proposal. 
• All costs associated with pl!rmit fees, insp-ection fe:es & itnpact fr.es will be p<1id by othP".r.S and is NOT included in our 

prop-osa!. 
"' It\itidl and Fino.I Sowcutting of existing osphellt for rood cuts Is not lriduded in our proposal. 
" Borrie.r Wull is to be supplied. ins1'alled, nnd moved by Prime Controc1or. 
• (;ona'etr. curb ol'\d gt,tte.r r~moval or r~ploci:.ments are. not included ln our propoSilL 
11 Woter Meter and usage is not includP..d in our proposal. 
"Approx. 145 LF of Restroit\ln9 Existil\9 pipe under curbing, sidcwolk, Asphalt, & Sod ond restorirtiori of 11\ese areas ore .exdded. 

Please provide us with a change order for this work to start securing the material with long lead 
times. 

Accordingly, Johnson Davis reserves the right to seek additional compensation/ time 
extension for this extra work. If you have any questions or concerns regarding this matter, please 
contact this office at (561) 275-7950. 

Thanks, 

Edwin Jacobs 
Johnson-Davis, Inc. 

http:placernr.nt


__ _ EXHIBll" .fL"(Pagef 

Breakdown of Moblllization 
Item Hour Unit$ Total 

Lowboy to and From Loader and Backhoe 12 $ 90.00 $ 1,080.00 
Crew Flat to and From, Misc flat 15 $ 84.00 $ 1,260.00 
Trlaxle Haul trash and construction materials 14 $ 72.00 $ 1,008.00 
Supervision Costs - Super for 1.5 hr per day 99 $ 58.00 $ 5,742.00 
Total $ 9,090.00 
w/ 10% Profit $ 9,999.00 



• 

June 18, 2020 

Mr. Moe Moussavi 
J. W. Cheatham, LLC 
7396 Westport Place 
West Palm Beach, FL 33413 

Re: Silver Beach Watermain Revision 

Dear Mr. Moussavi: 

F.R.S. & Associates, Inc. (FRS) is pleased to offer the attached proposal for Professional 
Surveying and Mapping Services on the above referenced project. 

We propose to provide these professional services as attached hereto in Exhibit "N and in 
accordance with the tenns and conditions as set forth in Exhibits ,cB" and "C". As you review the 
Scope of Services outlined in Exhibit "A" there may be some items that are unnecessary or are 
being provided by other sources. If you would like revisions or adjustments made to the Scope of 
Services, FRS would be glad to discuss them with you. 

FRS appreciates the opportunity to submit this proposal for Professional Surveying and Mapping 
Services. Thank you for considering FRS as your Surveyot· and we look forward to working with 
you. 

Sincerely, 

F.R.S. & ASSOCIATES, INC. 
Professional Surveyors and Mappers 

Gary P. Williams, P.S.M. 
President 



• 
SCOPE OF SURVEYING SERVICES 

FOR 

SILVER BEACH WATERMAIN REVISION 

• The fee stated below is based on staking once. Any other staking will be done on an 
hourly basis ,as outlined in Exhibit "C". 

1) Stake, grade and offset revised water main. 
$1,620.00. 

2) Calculate changes and revisions for our layout. 
$850.00. 

3) As-built the revised water main. 
$1,080.00. 

4) Provide· as-built I record revisions. 
$900.00. 

TOTAL SCOPE$ 4,450.00 



September 2, 2020 

Palm Beach County 

EXHIBl'r' Ji" 
Road Building & 

Earthmoving Contractors 

Construction Coordination Division 
P.O. Box 21229 
West Palm Beach, FL 33416 

Attn: Mr. Stephen O'Neil, Chief Construction Coordinator 

Re: Silver Beach Road -Project No. 2003514 
Additional Drainage Structures Due to Sewer Conflict 

Dear Mr. O'Neil: 

Pursuant to our teleconference meeting on September 2, 2020, I submit the following price for 
additional drainage structure S-24A and S-28A due to conflict with existing sewer lines and , 
replacement of clay pipe with 20 LF of DIP pipe at new drainage structures per plan revision 
dated 07/13/2020 at above referenced project. 

Equipment Remobilization 
Project Foreman 
MOT 
Johnson-Davis Inc. cost to Install 2 manholes and 
Replace Clay Pipe w/DIP at new structures 
JWC's Allowable Mark Up (10%) 
Layout and Asbuilts 
JWC's Allowable Mark Up (10%) 
Additional Bond Cost (1.5%) 

Additional Contract Time 44 Days 

1.00 LS 

6.00 WKS 

1.00 LS 
1.00 LS 

1.00 LS 

1.00 LS 

1.00 LS 

1.00 LS 

@ 

@ 

@ 

@ 

@ 

@ 

@ 

@ 

Total 

$1,802.00 /LS 

$3,153.00 /WK 

$18,671.00 /LS 
$29,133.86 /LS 

$2,913.38 /LS 

$1,035.00 /LS 

$103.50 /LS 

$1,104.00 /LS 

$1,802.00 

$18,918.00 

$18,671.00 
$29,133.86 

$2,913.38 

$1,035.00 

$103.50 

$1,104.00 

$73,680.74 

Note: The above prices are good through 7/31/2020 

Please call should you have any questions. 

Sincerely, 
J. W. Cheatham, LLC 
4•~-~~I 

Moe Moussavi 
Vice President 

7396 Westport Place West Palm Beach, FL 33413 Phone: (561) 471-4100 Fax: (561) 471-8348 



• 
JOHNSON-DA VJ;$ INC. 

·,;?) / 
(C?.1,n..CU,~~i,,J, 

604 H/LLBRATH DRIVE 
LANT,,fNA, .. FL 33461-1694 

PHQNE:-561-SllB-117.(J FAX: S61-S85.-Sl$2-
CU-C{).f3087 

7/21/20-2.0 

JW Cheatham 
7396 Westport Place 
West Palm Beach, FL; 33413 

Attn: Moe Moussavi 

Proje-c=fr :Silver Beach Rd~ E:ast of Congress Avenue to East of Old Dixie Highway. 
Project No~: 2003514 

Subject: .Letter 008! Cost for Additional Ma.nholes (S-24A & S-28A) and Sewer 
Rep Ii-cement 

Dear Mr. Moussavi, 

Johnson Davis is- providing the cost for the additional manholes and the replacement of a 
portion of the sew~ line on the. above referenced project. The total .cost for tfils work is $2Q, 133.86. This 
does rtot include .any MOT for :.flagging, nor ,ai1y restoration and survey.-- Please provid"e us with a 
change order for this work to start securing the material. The duration for- this work is 3 days.. 
Please see backup attached. 

Accordingly~ Johns-on. Davis .reserv.es the right to seekadciH:i,mal compensation/ tim.e 
extensiQn fonhis extra work. If you .have any questions ot concerns regarding this matter, please 
conta,ctthi-s office_ at (5.61) z·75.7.9:50. 

Thanks, 

Edwin J~cobs 
foh11s·on-Davis, Inc. 

• ,.&m,1;; ~n<J,?t-111:7C/~1tr • 9/44l-tplt'J~t,1.lc/1/4:&_-&,~Jc e 
u ~ 

Main office: 604 Hillbrath Drive- Lantana, FL 33462 • Phone: 561~588-1171 • Fax: 561-585-5252 
Ft, Pl~rce Office: 863 S. Kings Hwy- -Ft. Pierce, FL 34945 • Phor.ie: 772-468:..g200 • 'Fax~ 712-468-9202 



CHANGE ORDER REQUEST 

July 21, 2020 
Moe Moussavl 
7396 Westport Place 
West Palm Beach, FL, 33413 

Attn: Moe Moussavl 

RE: Silver Beach Rd from Congress Ave to Old Dixie HGWY 
WPB ProJ. No.: 2003514 

ITEM: Addltfonal Manholes & Sewer Replacement 

J-D JOB #: 31530 
J-D COR#: 

Moe, 
The following Is our cost summary and detalled breakdown for the additional work requested related to: 
Install 2 manholes and replace a section of clay gravity sewer line with llned DIP. 

DATE: 21"Jul-2020 
TASK: Additional Manholes & Sewer Replacement 

1 Labor 1 LS $8,722.30 $8,722.30 

2 Equipment 1 LS $7,810.25 $7,810.25 

3 Material: 1 LS $10,506.30 $10;506.30 
4 Subcontractors 1 LS $345.00 $345.00 

6 Re-moblllzatlon 1 LS $1,750.00 $1,760.00 

Total Amount of Change Order: $29,133.86 

Total Amount of Days Added to The Contract: 3 

Please review and forward to the responsible parties for authorization. 
As always, should there be any questions, please feel free to contact our office. 

Sincerely, 

&/,;, a;,"k 

Project Manager 



• • EXHIBlr'Jl 

Johnson-Davis Inc. 

Job Name: Sliver Beach Rd from Congress Ave to Old Dixie HGWY Date: __ 7 __ /2_1 __ /2_0_20;.,___ 

I 

I 

JD Job #:_3 __ 15.;..;3_0 __ _ 
Description of Work: AddlUonal Manholes & Sewer Replacement 

Labor 

Name Positron 
Standard 

Hours 
Overtime 

Hours 
~tanctard 

Rate 
Overtime 

Rate Total 
$ - $ - $ -

Lead man Lead Man 26 $ 44.74 $ 53.69 $ 1,163.18 
Excavator OP Ooer-Exc 26 $ 24.75 $ 29.70 $ 643.50 

Loader OP Oper-Ldr 26 $ 23.25 $ 27.90 $ 804.60 

Ploe Laver PL 26 $ 31.25 $ 37.60 $ 812.50 
Skllled Laborer SL 26 $ 19.38 $ 23.26 $ 603.75 
Skllled Laborer SL 26 $ 19.38 $ 23.25 $ 503.75 
Skilled Laborer SL 26 $ 19.38 $ 23.25 $ 503.75 

$ " $ . $ -
$ " $ - $ -

Labor Subtotal $ 4,734.93 
Burden 0.5351 $ 2,533.66 

Markup on Labor . : 20.0%- ·• $ 1,453.72 
Labor Total $ 8,722.30 

EQu/pment 
Oescrlntlon Qty Hours Rate Total 
Komatsu Loader 1 26 $ 70.16 $ 1,824.23 
CAT Excavator 1 26 $ 155.25 $ 4,036.50 
Cut off Saw 14" 1 26 $ 4.64 $ 120.58 
Foreman Truck with Hand Tools 1 26 $ 23.20 $ 603.20 
Tamoer 1 26 $ 7.96 $ 207.03 

$ - $ -
$ - $ -
$ - $ -
$ - $ -

Equipment Subtotal: $ 6,791.53 
Markup on Equipment ·tf5·.0%:'.' ''.i $ 1,018.73 

Equipment Total $ 7,810.25 
Material & Rentals 
Description Qty Unit Rate Total 
Manholes 1 LS 5,463.24 $ 6,463.24 
P401 DIP Ploe 60 LF 45.00 $ 2,700.00 
Misc material 1 LS 376.00 $ 375.00 

$ -
$ -
$ -
$ -

Material Subtotal: $ 8,638.24 
Tax 7% $ 597.68 

Overhead Cost 0% $ 
Markup on Material 15.0% i $ 1,370.39 

Material Total $ 10,506.30 
Subcontractor 
Oescrlotlon Qtv Unit Rate Total 
Disposal 1 LS $ 300.00 $ 300.00 I 

$ -
Subcontractor Subtotal: $ 

Overhead Cost 0.0% $ 
Markup on Subcontractors 15.0% : $ 

Subcontractor Total $ 

300.00 

45.00 
345.00 

Comments: 
Total plus 10% Overhead: $ 27,383.86 

http:10,506.30
http:1,370.39
http:8,638.24
http:7,810.25
http:1,018.73
http:6,791.53
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• 
Concrete Products of the Palm Sales Order 
POBox9605 
Riviera Beach, FL 33419 Date S.O. No. 

7/15/2020 615 

Name / Address 

Johnson-Davis, Inc 
604 Hillbrath Drive 
Lantana, FL 33462 

Ship To 

Silver Beach Road 
Silver Beach Road btwn Congress & Dixie 
Riviera Beach - Palm Beach Co 
PO: 31530.001 
JD2019-031 

P.O.No. 

31530.001 

·::~_..: .!··. •,• .:.item···' · .-Des~rlJ?tlo~ .. · Order~i:f. :-:·. .. 

co 07.15.20 
S'torin MH Base · · P.~ Stonµ Manhol~ Base>.: .. -.·. · · · 
Storm MH Base J8 Storm Manhole Base < 
17.0Ring.. . ./~:;:,._ 17.0)JngOnly·: :f ·:.:·_­
XB Stm Sew Cover XB Storm Sewer Cover 

,., ,:; . -· · _,· Florfd(S~te)ales Tax~% 

·:,-

'.:1:1~( 

Rep Project 

JD Silver Beach Road J... 
..... ,~=• .. 

-~::R:~te ~-- . : ·.:· .. Amount · 
-:.· ·. ·.:.:··. , . 

Z,197;0~ .. :J)'.f( ·iJ~1~QQ';r. 
21345.00 2,345.00T 

1m:;oo .. ··~=ill·:~·-. ·_:79~:00--r 
205.00 410.00T 

··.: i-6,00%.' '.:,fa·:· .. · .. ;:J:309.24 

Total $5,463.24 

http:5,463.24
http:J:309.24
http:21345.00
http:07.15.20
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July 20, 2020 

Mr. Moe Moussavi 
J.W. Cheatham, LLC 
73 96 Westport Place 
West Palm Beach, FL 33413 

Re: Silver Beach Drainage Conflict 

Dear Mr. Moussa vi: 

F.R.S. & Associates, Inc. (FRS) is pleased to offer the attached proposal for Professional 
Surveying and Mapping Services on the above referenced project. 

We propose to provide these professional services as attached hereto in Exhibit "N and in 
accordance with the terms and conditions as set forth in Exhibits ''B" and "C". As you review the 
Scope of Services outlined in Exhibit "A" there may be some items that are unnecessary or are 
being provided by other sources. If you would like revisions or adjustments made to the Scope of 
Services, FRS would be glad to discuss them with you. 

FRS appreciates the opportunity to submit this proposal for Professional Surveying and Mapping 
Services. Thank you for considering FRS as your Surveyor and we look forward to working with 
you. 

Sincerely, 

F.R.S. & ASSOCIATES, INC. 
Professional Surveyors and Mappers 

Gary P. Williams, P.S.M. 
President 

--~·:·.·_·:. 



--~ 

. -~·:.· • 
EXHIBIT "A" 

SCOPE OF SURVEYING SERVICES 

FOR 

SILVER BEACH DRA1NAGE CONFLICT 

• The fee stated below is based on staking once. Any other staking will be done on an 
hourly basis as outlined in Exhibit "C,,. 

1) Stake added structures S-24A and S-28A, re-stake pipe alignment from S-24 to S-25 and from 
S-28 to S-29. 
$615.00. 

2) As-built added structures S-24A and S-28A. 
$420.00. 

TOTAL SCOPE $ 1,035.00 



Stephen O'Neil 

from: Stephen O'Neil 
Sent: Wednesday, September 9, 2020 9:35 AM 
To: 'Suzanne Dombrowski'; Moe at JW Cheatham 
Cc: Bryan Cullop; McNicholas, Martha; Batista, Jonathan; Mark Tomlinson; Tanya McConnell 

N.; Kathleen Farrell; Robert Niston 
Subject: RE: Silver Beach Road Change Orders 

Thank you Suzanne, 
We will prepare the change orders for PBC BCC approval. 

Stephen O'Neil 
Chief Construction Coordinator 
Palm Beach County Department of Engineering & Public Works 
Construction Coordination Division 

Office 561-684-4180 
Email soneil@pbcgov.org 

From: Suzanne Dombrowski <SDombrowski@chenmoore.com> 
Sent: Wednesday, September 9, 2020 9:29 AM 
To: Stephen O'Neil <SOneil@pbcgov.org>; Moe at JW Cheatham <jwcmoe@jwcheatham.com> 
Cc: Bryan Cullop <bcullop@chenmoore.com>; McNicholas, Martha <MMcNicholas@rivierabeach.org>; Batista, Jonathan 
<JBatista@rivierabeach.org> 
Subject: Silver Beach Road Change Orders 

****** Note: This email was sent from a source external to Palm Beach County. Links or attachments should 
not be accessed unless expected from a trusted source.****** 

Good Morning, 

CMA recommended approval of the attached change orders and Riviera Beach is in agreement. These will be presented 
to the board for approval on 9/16. 

Thanks, 

CHEN MOORE AND ASSOCIATES 
500 Australian Ave. South, Suite 850 

Suzanne Dombrowski, P.E., ENV SP West Palm Beach, FL 33401 

sdombrowski@chenmoore.com 
WEST PALM BEACH BRANCH Office +1 (561) 746-6900 x 1035 
MANAGER/ Cell +1 (954) 650-7996 

1 
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Stephen O'Neil 

From: Suzanne Dombrowski <SDombrowski@chenmoore.com> 
Sent: Thursday, September 17, 2020 11 :04 AM 
To: Moe at JW Cheatham; Stephen O'Neil 
Cc: Edwin Jacobs; Batista, Jonathan; Bryan Cullop 
Subject: RE: Silver Beach Road 2003514 16" Water main replacement 
Attachments: Pages from Agenda_2020_9_ 16_Meeting(854).pdf 

Categories: Red Category 

****** Note: This email was sent from a source external to Palm Beach County. Links or attachments should 
not be accessed unless expected from a trusted source. ****** 

Moe, 

The water main and sewer/drainage change orders were approved at last nights meeting. I have attached the agenda so 
you can see the resolution. 

Thanks. 

CHEN MOORE AND ASSOCIATES 
Suzanne Dombrowski, P.E., ENV SP 
Senior Engineer & West Palm Beach Office Manager 
0: +1561.746.6900, Ext. 1035 I C: +1 954.650.7996 

From: Moe at JW Cheatham <jwcmoe@jwcheatham.com> 
Sent: Thursday, September 17, 2020 8:55 AM 
To: Stephen O'Neil <SOneil@pbcgov.org>; Suzanne Dombrowski <SDombrowski@chenmoore.com> 
Cc: Edwin Jacobs <ejacobs@johnsondavis.com> 
Subject: Silver Beach Road 2003514 16" Water main replacement 

I CAUTION:External email. 

Suzanne/Steve 

Please advise if the change order for replacement of 16" Water Main and drainage revisions due to sewer conflict were 
approved by the City of Riviera Beach so we can go ahead and order the pipe. 

Thanks 

Moe Moussavi 
J.W. Cheatham, LLC 
7396 Westport Pl, 
West Palm Beach, Fl. 33413 
561-471-4100 Ext. 248 

1 
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UTILITY SPECIAL DISTRICT 
BOARD OF DIRECTORS MEETING 

AGENDA 

VIA COMM UNI CAT ION MEDIA TECHNOLOGY 
Riviera Beach, FL 33404 

WEDNESDAY, SEPTEMBER 16, 2020 
5:30 PM 

NOTICE 

IN ACCORDANCE WITH THE AMERICANS WITH DISABILITIES ACT, OF 1990, PERSONS IN NEED OF A 

SPECIALACCOM M ODATION TO PARTICIPATE IN THE PROCEEDING SHALL, CONTACT THE EXECUTIVE 
ASSISTANT AIDEAT 561-845-4185 NO LATER THAN 96 HOURS PRIOR TO THE PROCEEDINGS. IF 

HEARING IMPAIRED, TELEPHONE THE FLORIDA RELAY SERVICES 1-800-955-8771 (TDD) OR 1-800-955-

8770 (VOICE) FOR ASSISTANCE. 

DISTRICT BOARD OF DIRECTORS 

CHAIRPERSON 
JULIAA. BOT EL, Ed. D - DISTRICT 4 

CHAIR PRO-TEM 
DOUGLAS A. LAWSON - DISTRICT 5 

BOARD MEMBERS 
TRAD RICK McCOY - DISTRICT 1 

KaSHAMBA MILLER-ANDERSON - DISTRICT 2 

SHIRLEY D. LANIER - DISTRICT 3 

Ex-Officio Board Member 
MAYOR RONNIE L. FELDER 



ADMINISTRATION 

Jonathan Evans, City Manager 
Dr. Jimmie L. Johnson, Director of Utilities 
Claudene L. Anthony, CMC, District Clerk 

Dawn S. Wynn, District Attorney 
Randy Sherman, District Finance Director 

PLEASE TAKE NOTICE AND BE ADVISED that if any interested person desires to appeal any decision made by the Utility 

Special District Board of Directors with respect to any matter considered at this meeting, such interested person, at own 

expense, will need a record of the proceedings, and for such purpose may need to ensure that a verbatim record of the 

proceedings is made, 'Nhich record includes the testimony and evidence upon 'Nhich the appeal is to be based, pursuant 

to F.S. 286.0105. 

LOBBYING- ORDINANCE 4001 ADOPTED SEPTEMBER 2011 

Lobbyist registration and reporting forms are available for you online and in print. Forms can be obtained in the Office of 

the City Clerk and Council Chambers. Registration and reporting forms shall be submitted to the Office of the City Clerk. 

ANY MEMBER OF THE PUBLIC WISHING TO COMMENT PUBLICLY ON ANY MATTER, 
INCLUDING ITEMS ON THE AGENDA, SHALL SUBMIT THEIR COMMENTS BY EMAIL TO CITY 
CLERK CLAUDENE ANTHONY AT PUBLICCOMMENTS@RIVIERABEACH.ORG. THE EMAIL 
SHALL CONTAIN THE APPLICABLE AGENDA ITEM NUMBER(S) ALONG WITH THE PRECISE 
WORDING TO BE READ INTO THE RECORD; EXPLICIT LANGUAGE WILL NOT BE READ. 
EMAILS WITHOUT APPLICABLE AGENDA ITEM NUMBER(S) WILL BE READ UNDER THE 
GENERAL PUBLIC COMMENT SECTION. BE ADVISED, PUBLIC COMMENTS WILL BE 
ACCEPTED, FOR EACH APPLICABLE ITEM AND THE GENERAL PUBLIC COMMENT SECTION, 
UNTIL CLOSURE IS ANNOUNCED BYTHE CHAIRPERSON OR THE CITY CLERK. 

ALL EMAIL ADDRESSES AND SUBMITTED COMMENTS ARE AND WILL BE PUBLIC RECORD. 
(CHAPTERS 119 & 668, FLORIDA STATUTES) 

THE CITY CLERK OR DESIGNEE WILL READ PUBLIC COMMENTS INTO THE RECORD AT THE 
APPROPRIATE TIME FOR NO ·MORE THAN THREE (3) MINUTES UNLESS THE TIME LIMIT IS 
REDUCED BYA VOTE OF THE CITY COUNCIL BASED ON THE VOLUMINOUS NATURE OF THE 
NUMBER OF PUBLIC COMMENTS RECEIVED. 

IF YOU HAVE ANY QUESTIONS PLEASE CONTACT THE CITY CLERK'S OFFICE AT (561) 845-
4090 OR EMAIL CROBINSON@RIVIERABEACH.ORG. 

CALL TO ORDER 

Roll Call 

Invocation 

Pledge of Allegiance 

AGENDA Approval 

Additions, Deletions, Substitutions 

mailto:CROBINSON@RIVIERABEACH.ORG
mailto:PUBLICCOMMENTS@RIVIERABEACH.ORG


Disclosures by Board of Directors 

Adoption of Agenda 

Comments From the Public on Consent Agenda (Three Minute Limitation Total) 

CONSENT AGENDA 

ALL MATTERS LISTED UNDER THIS ITEM ARE CONSIDERED TO BE ROUTINE AND ACTION WILL BE TAKEN BY ONE 

MOTION. THERE WILL BE NO SEPARATE DISCUSSION Of= THESE ITEMS UNLESS A BOARD MEMBER SO 

REQUESTS, IN WHICH EVENT, THE ITEM WILL BE REMOVED FROM THE GENERAL ORDER OF BUSINESS AND 

CONSIDERED IN ITS NORMAL SEQUENCE ON THE AGENDA. 

MINUTES 

1. AUGUST 19, 2020 UTILITY SPECIAL DISTRICT MEETING 
MINUTES 

RESOLUTIONS 

END OF CONSENT AGENDA 

AWARDS AND PRESENTATIONS 

PUBLIC HEARINGS 

REGULAR AGENDA 

2. RESOLUTION NUMBER 17-20UD A RESOLUTION OF THE 
BOARD OF DIRECTORS OF THE CITY OF RIVIERA 
BEACH UTILITY SPECIAL DISTRICT, PALM BEACH 
COUNTY, FLORIDA, ADOPTING THE FISCAL YEAR 2020-
2021 BUDGET FOR THE UTILITY SPECIAL DISTRICT; AND 
PROVIDING AN EFFECTIVE DATE. 

DR. JIMMIE JOHNSON, EXECUTIVE DIRECTOR OF 
UTILITIES, Ph.D., ICMA-CPM (561)845-4185 

3. RESOLUTION NUMBER 16-20UD A RESOLUTION OF THE 
BOARD OF DIRECTORS OF THE CITY OF RIVIERA 
BEACH UTILITY SPECIAL DISTRICT, PALM BEACH 
COUNTY, FLORIDA, ACCEPTING THE WATER AND 
WASTEWATER REVENUE SUFFICIENCY AND RATE 
DESIGN ANALYSIS; AUTHORIZING THE UTILITY SPECIAL 
DISTRICT TO UPDATE THE WATER SYSTEM AND 
WASTEWATER SYSTEM FEES, RATES AND CHARGES; 
AND PROVIDING AN EFFECTIVE DATE. 

RANDY SHERMAN, DISTRICT FINANCE DIRECTOR, 561-
845-4041 

4. RESOLUTION NUMBER 18-20UD A RESOLUTION OF THE 
BOARD OF DIRECTORS OF THE CITY OF RIVIERA 
BEACH UTILITY SPECIAL DISTRICT, PALM BEACH 
COUNTY, FLORIDA, APPROVING THE PROPOSAL FROM 



BROWN AND CALDWELL FOR INDEPENDENT 
CONSULTING IMPLEMENTATION OF WATER TREATMENT 
PLANT IMPROVEMENTS; AUTHORIZING THE DISTRICT 
FINANCE DIRECTOR TO MAKE PAYMENTS FROM 
PROJECT NUMBER 18160 IN AN AMOUNT NOT TO 
EXCEED $255,830.00; AND PROVIDING AN EFFECTIVE 
DATE. 

JONATHAN BATISTA, ASSISTANT EXECUTIVE DIRECTOR 
OF UTILITIES, 561-845-4185 

5. RESOLUTION NUMBER 19-20UD A RESOLUTION OF THE 
BOARD OF DIRECTORS OF THE CITY OF RIVIERA 
BEACH UTILITY SPECIAL DISTRICT (DISTRICT), PALM 
BEACH COUNTY, FLORIDA,APPROVING TWO CHANGE 
ORDERS ASSOCIATED WITH THE SILVER BEACH RD. 
PROJECT WITH PALM BEACH COUNTY (COUNTY); 
AUTHORIZING THE DISTRICT FINANCE DIRECTOR TO 
TRANSFER $396,641.74 FROM PROJECT NUMBER 18146 
TO 18122; AND AUTHORIZING THE DISTRICT FINANCE 
DIRECTOR TO MAKE PAYMENTS FROM PROJECT 
NUMBER 18122 INANAMOUNT NOTTO EXCEED 
$396,641.74; AND PROVIDING AN EFFECTIVE DATE. 

DR. JIMMIE JOHNSON, Ph.D., ICMA-CPM, DIRECTOR OF 
UTILITIES, 561-845-4185 SUZANNE DOMBROWSKI, CHEN 
MOORE, P.E., ENV SP 

END OF REGULARAGENDA 

DISCUSSION AND DELIBERATION 

DISCUSSION BY THE EXECUTIVE DIRECTOR OF THE UTILITY SPECIAL 
DISTRICT OR THE CITY MANAGER 

STATEMENTS BY THE DISTRICT BOARD 

ADJOURNMENT 

http:396,641.74
http:396,641.74
http:255,830.00


Boad No: 108907383 

INCREASE RIDER 

Rider to In, auac&ed co tnd tonn I pue of Payment a .Pafarnuce Boncl Nwnber10§907383 , daled lhe __ _ 
clay or. ________ issueclbyTravelers casualty and Surety company of America 
, oo,poradoo otpnlied an4 CKistin& under th Im orthoSrato or er • (hentnaftercallcd the •SIJreft'). oabebatf or 
J.W. Cheatham, LLC {hemnftcr called the 4Principal"). in favor of 
Patm Beach county (hnnafter called tho •ObJisee"). 

ltlsuacJemood and .-lhattba penal sum of the anachedboncUs heRbf INCREASSDuroJJows: 
F'ive MUhon Tllree Hundllld Forty Two Tbo-«I One Hundred Fifty Sevin Dollars and 52/100 

FRHII: $5.342.157.52 
Five Million Seven Hundred Thirty Eight Thousand Seven Hundred Ninety Nine 

To: $5,738,799.26 OoUars ang 2§1100 

TheallachedbondsbaJIRsuf,JecltoallotitstennS,conditlonsandUmilationaeiccoptaslu:rd11modifled. 

JNWITNESSWBEllEOP,thc81loveboundeopamcshmscxatedtrdsinstrumentunderlheirsevemseaJsthis~dayor 
October , 2020 , lllenamoand corpora&oscal of each COtpGrlt8 puty being hereto afflxecl and these presentS duly sJped by Its 
undessigned ,epresenlative. pumllftt to au11aority otits aovemina body. I I, · ._,1 \ l 

I I 

;;··_:··' ' { 

_[ r:.' / _:, J.W. Cheatham, LLC 
(Pdnclpal) 

7396 Westport Place, West Palm Beach, FL 33413 ) 

(Business .Mdta1) 

V t'C<.. (' ... "' >, '.Jc.-,.r 
(Tillo) 

One Tower Square , Hartford, CT 06183 

(Business Address) 

By~~'-1/~ 
(Sisutuns) Charles D. Nielson (ride) 

Attorney-In-Fact 

http:5,738,799.26
http:5.342.157.52


Travelers casualty and Surety Company of America 
Travelers casualty and Surety Company 
St. Paul Fire and Marine Insurance Company TRAVELERSJ 

~ 

POWER OF ATTORNEY 
KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casually and Surety Company, and St. 
Paul Fire and Maline Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein collecllvely called the 
"Companies"), and that the Companies do hereby make, constitute and appoint CHARLES D NIELSON of MIAMI LAKES 
Florida • their true and lawful Attomey-in-Fact to sign, execute, seal and acknowledge any and all bonds, recognizances, 
conditional undertakings and other writings obligatory In the nature thereof on behalf of the Companies in their business of guaranteeing the 
fidelity of persons, guaranteeing the perfonnance of contracts and executing or guaranteeing bonds and undertakings required or pennltted In any 
actions or proceedings allowed by law. 
IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 3rd day of February. 
2017. 

state of Connecticut 
By: 

City of Hartford ss. 

On this the 3rd day of February, 2017, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior Vice President of 
Travelers Casualty and Surely Company of America, Travelers casualty and Surety Company, and St. Paul Fire and Marine Insurance Company, and 
that he, as such, being authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations 
by himself as a duly authorized officer. 

In Witness Whereof, I hereunto set my hand and official seal • 

My Commission expires the 30th day of June, 2021 
Marfe C. Tetreault, Notary Public 

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Travelers Casually and • Surety Company of America, Travelers Casualty and Surety Company, and St. Paul Fire and Marine Insurance Company, which resolutions are now in 
full force and effect, reading as follows: 

RESOLVED, that the Chairman. the President, any Vtee Chairman, any Executive Vice President, any Senior Vice President any Vice President, any 
Second Vice President, the Treasurer. any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attomeys-in-Fact and 
Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with 
the Company's name and seal with the Company's seal bonds, recognizances. contracts of indemnity, and other writings obligatory in the nature of a 
bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may remove any such appointee and revoke 
the power given him or her; and it is 

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President. any Senior Vice President or any Vice 
President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation 
Is In writing and a copy thereof is filed In the office of the Secretary; and it is 

FURTHER RESOLVED, that any bond, recognizance, contract of Indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional 
undertaking shall be valid and binding upon the Company when (a) signed by the President any Vice Chairman, any Executive Vice President, any Senior 
Vice President or any Vice President, any Second Vcce President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant 
Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, If required) by 
one or more Attorneys-In-Fact and Agents pursuant to the power prescribed In his or her certlffcate or their certificates of authority or by one or more 
Company officers pursuant to a written delegation of authority; and it Js 

FURTHER RESOLVED, that the signature of eaeh of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice 
President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power 
of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-In-Fact for purposes only 
of executing and attesting bonds and undertakings and other writings obligatory In the nature thereof, and any such Power of Attorney or certificate bearing 
such facsimile signature or facsimile seal shall be valid and binding upon the company and any such power so executed and certified by such facslmlle 
signature and facslmlle seal shaD be valid and binding on the Company in the future with respect to any bond or understanding to which It Is attached. 

I, Kevin E. Hughes, the undersigned, Assistant Secretary of Travelers Casualty and Surely Company of America, Travelers Casually and Surety 
Company, and St. Paul Fire and Marine Insurance Company, do hereby certify that the above and foregoing Is a true and correct copy of the Power of 
Attorney executed by said Companies, which remains in full force and effect. 

Dated this 2nd day of October , 2020 

To verHy the authentlt:lty of this Power of Attomey, plea1e call us at J..•80D-421..-3880. 
Please refer to the above-named Attorney-In-Fact and the details of the bond to which the power Is attached. 



EXHIBll" t:."(Pagel..of.i) 
DA TE (MM/DD/YYYY) ACORD® CERTIFICATE OF LIABILITY INSURANCE 

~ I 3/4/2020 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER{S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s). 

PRODUCER ~~i~cT Debra Neumann, CIC 
Tequesta Insurance Advisors, a 

J ~g~,,ro Ext\: 561-746-4546 ~ No\: 561-746-9599 Marsh & McLennan Agency LLC Company 
218 South Hwy 1, Suite 300 ~D1~ss: dneumann@mma-fl.com 
Jupiter FL 33469 NAIC# INSURER!Sl AFFORDING COVERAGE 

10178 INSURER A: FCCI Insurance Company 
INSURED JWCHEAT1 25615 INSURER B: Charter Oak Fire Insurance Company 
JW Cheatham, LLC 25666 INSURER c: The Travelers Indemnity Company of Amer 7396 Westport Place 
West Palm Beach FL 33413 25674 INSURER D: Travelers Prop Casualty Co of America 

26247 INSURER E: American Guarantee and Liability Ins Co 

INSURERF: 

COVERAGES CERTIFICATE NUMBER: 203748013 REVISION NUMBER: 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR TYPE OF INSURANCE 
ADDL SUBR POUCYEFF POLICY EXP 

LIMITS LTR 11\IC:n IJ\l\tn POLICY NUMBER IMM/DD/YYYY\ IMM/DD/YYYYl 

B X COMMERCIAL GENERAL LIABILITY y y 6P795568 3/1/2020 3/1/2021 EACH OCCURRENCE $1,000,000 ...._ 

~ CLAIMS-MADE 0 OCCUR DAMA\.:>t: ~?E l"<t:1'1 I t:U 
PREMISES Ea occurrence\ $300,000 

- MED EXP (Any one person) $10,000 

PERSONAL & ADV INJURY $1,000,000 -
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $2,000,000 Fl [8JPRO- DLoc PRODUCTS - COMP/OP AGG $2,000,000 POLICY JECT 

OTHER: $ 

C AUTOMOBILE LIABILITY 6P659614 3/1/2020 3/1/2021 COMBINED SINGLE LIMIT $1,000,000 (Ea accident\ -
X ANY AUTO BODILY INJURY (Per person) $ 

- -OWNED SCHEDULED BODILY INJURY (Per accident) $ 
- AUTOS ONLY - AUTOS 

HIRED X NON-OWNED PROPERTY DAMAGE $ AUTOS ONLY AUTOS ONLY (Per accident) -
$ 

D X UMBRELLA LIAB ~ OCCUR 7P166123 3/1/2020 3/1/2021 EACH OCCURRENCE $2,000,000 -
EXCESSLIAB CLAIMS-MADE AGGREGATE $2,000,000 

DED J X J RETENTION $ 1 n nnn $ 

A WORKERS COMPENSATION 001WC20A79229 3/1/2020 3/1/2021 X I ~¥fTuTE I I OTH-
ER AND EMPLOYERS' LIABILITY Y/N 

ANYPROPRIET0R/PARTNER/EXECUTIVE 
~ NIA 

E.L. EACH ACCIDENT $1,000,000 
OFFICER/MEMBER EXCLUDED? 
(Mandatory in NH) E.L. DISEASE - EA EMPLOYEE $1,000,000 
If yes, describe under 
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT $1,000,000 

E Excess Umbrella AEC023355704 3/1/2020 3/1/2021 Each Occurrence $8,000,000 
Aggregate $8,000,000 

DESCRIPTION OF OPERATIONS I LOCA llONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 
Project No. 2003514 Silver Beach Road, E. of Congress Avenue to Old Dixie Highway Palm Beach County Board of County Commissioners, its 
Employees, Agents and Contractors are Additional Insureds as respects General Liability policy when required by written contract. Waiver of subrogation as 
respects General Liability poilcy in favor of Additional Insured Parties, when required by written contract. Umbrella follows form to the underlying policies as 
respects to Additional Insureds and Subrogation Waivers. The insurance afforded herein is subject to the terms, conditions and exclusions of the policy. 
Notice of cancelation requires 30 day notice (10 Days Nonpayment) as per policy/ contract. 

CERTIFICATE HOLDER CANCELLATION 

Palm Beach County Board of Co. Commissioners 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

2300 N. Jog Road 
West Palm Beach FL 33411 

I 

AUTHORIZED REPRESENTATIVE 

~~ 
© 1988-2015 ACORD CORPORATION. All rights reserved. 

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD 

mailto:dneumann@mma-fl.com
http:t:."(Pagel..of


EXHIBrr'c."( 

COMMERCIAL GENERAL LIABILITY 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

XTEND ENDORSEMENT FOR CONTRACTORS 

This endorsement modifies insurance provided under the following: 
COMMERCIAL GENERAL LIABILITY COVERAGE PART 

GENERAL DESCRIPTION OF COVERAGE - This endorsement broadens coverage. However, coverage for any 
injury, damage or medical expenses described in any of the provisions of this endorsement may be excluded or 
limited by another endorsement to this Coverage Part, and these coverage broadening provisions do not apply to 
the extent that coverage is excluded or limited by such an endorsement. The following listing is a general 
coverage description only. Read all the provisions of this endorsement and the rest of your policy carefully to 
determine rights, duties, and what is and is not covered. 

A. Who Is An Insured - Unnamed Subsidiaries C. Incidental Medical Malpractice 

B. Blanket Additional Insured - Governmental ~D. Blanket Waiver Of Subrogation 
Entities - Permits Or Authorizations Relating To E. Contractual Liability - Railroads 
Operations 

F. Damage To Premises Rented To You 

PROVISIONS a. An organization other than a partnership, joint 
venture or limited liability company; or A. WHO IS AN INSURED - UNNAMED 

SUBSIDIARIES b. A trust; 

The following is added to SECTION II - WHO IS as indicated in its name or the documents that 
AN INSURED: govern its structure. 
Any of your subsidiaries, other than a partnership, B. BLANKET ADDITIONAL INSURED 
joint venture or limited liability company, that is GOVERNMENTAL ENTITIES - PERMITS OR 
not shown as a Named Insured in the AUTHORIZATIONS RELATING TO OPERATIONS 
Declarations is a Named Insured if: 

The following is added to SECTION II - WHO IS 
a. You are the sole owner of, or maintain an AN INSURED: 

ownership interest of more than 50% in, such 
subsidiary on the first day of the policy period; Any governmental entity that has issued a permit 
and or authorization with respect to operations 

performed by you or on your behalf and that you b. Such subsidiary is not an insured under are required by any ordinance, law, building code 
similar other insurance. or written contract or agreement to include as an 

No such subsidiary is an insured for "bodily injury'' additional insured on this Coverage Part is an 
or "property damage" that occurred, or "personal insured, but only with respect to liability for "bodily 
and advertising injury" caused by an offense injury", "property damage" or "personal and 
committed: advertising injury" arising out of such operations. 

a. Before you maintained an ownership interest The insurance provided to such governmental 
of more than 50% in such subsidiary; or entity does not apply to: 

b. After the date, if any, during the policy period a. Any "bodily injury'', "property damage" or 
"personal and advertising injury" arising out of that you no longer maintain an ownership 
operations performed for the governmental interest of more than 50% in such subsidiary. 
entity; or 

For purposes of Paragraph 1. of Section II - Who 
b. Any "bodily injury'' or "property damage" Is An Insured, each such subsidiary will be 

included in the "products-completed deemed to be designated in the Declarations as: 
operations hazard". 

CG D316 0219 © 2017 The Travelers Indemnity Company. All rights reserved. Page 1 of 3 
Includes copyrighted material of Insurance Services Office, Inc., with its permission. 



COMMERCIAL GENERAL LIABILITY 

C. INCIDENTAL MEDICAL MALPRACTICE 

1. The following replaces Paragraph b. of the 
definition of "occurrence" in the 
DEFINITIONS Section: 

b. An act or omission committed in providing 
or failing to provide "incidental medical 
services", first aid or "Good Samaritan 
services" to a person, unless you are in 
the business or occupation of providing 
professional health care services. 

2. The following replaces the last paragraph of 
Paragraph 2.a.(1) of SECTION II - WHO IS 
AN INSURED: 

Unless you are in the business or occupation 
of providing professional health care services, 
Paragraphs (1)(a), (b), (c) and (d) above do 
not apply to "bodily injury'' arising out of 
providing or failing to provide: 

(a) "Incidental medical services" by any of 
your "employees" who is a nurse, nurse 
assistant, emergency medical technician 
or paramedic; or 

(b) First aid or "Good Samaritan services" by 
any of your "employees" or "volunteer 
workers", other than an employed or 
volunteer doctor. Any such "employees" 
or "volunteer workers" providing or failing 
to provide first aid or "Good Samaritan 
services" during their work hours for you 
will be deemed to be acting within the 
scope of their employment by you or 
performing duties related to the conduct 
of your business. 

3. The following replaces the last sentence of 
. Paragraph 5. of SECTION Ill - LIMITS OF 

INSURANCE: 

For the purposes of determining the 
applicable Each Occurrence Limit, all related 
acts or omissions committed in providing or 
failing to provide "incidental medical 
services", first aid or "Good Samaritan 
services" to any one person will be deemed to 
be one "occurrence". 

4. The following exclusion is added to 
Paragraph 2., Exclusions, of SECTION I -
COVERAGES - COVERAGE A - BODILY 
INJURY AND PROPERTY DAMAGE 
LIABILITY: 

Sale Of Pharmaceuticals 

"Bodily injury'' or "property damage" ansmg 
out of the violation of a penal statute or 
ordinance relating to the sale of 

pharmaceuticals committed by, or with the 
knowledge or consent of, the insured. 

5. The following is added to the DEFINITIONS 
Section: 

"Incidental medical services" means: 

a. Medical, surgical, dental, laboratory, x-ray 
or nursing service or treatment, advice or 
instruction, or the related furnishing of 
food or beverages; or 

b. The furnishing or dispensing of drugs or 
medical, dental, or surgical supplies or 
appliances. 

6. The following is added to Paragraph 4.b., 
Excess Insurance, of SECTION IV -
COMMERCIAL GENERAL LIABILITY 
CONDITIONS: 

This insurance is excess over any valid and 
collectible other insurance, whether primary, 
excess, contingent or on any other basis, that 
is available to any of your "employees" for 
"bodily injury'' that arises out of providing or 
failing to provide "incidental medical services" 
to any person to the extent not subject to 
Paragraph 2.a.(1) of Section II - Who Is An 
Insured. ~ 

D. BLANKET WAIVER OF SUBROGATION 

The following is added to Paragraph 8., Transfer 
Of Rights Of Recovery Against Others To Us, 
of SECTION IV - COMMERCIAL GENERAL 
LIABILITY CONDITIONS: 

If the insured has agreed in a contract or 
agreement to waive that insured's right of 
recovery against any person or organization, we 
waive our right of recovery against such person or 
organization, but only for payments we make 
because of: 

a. "Bodily injury" or "property damage" that 
occurs; or 

b. "Personal and advertising injury" caused by 
an offense that is committed; 

subsequent to the execution of the contract or 
agreement. 

E. CONTRACTUAL LIABILITY - RAILROADS 

1. The following replaces Paragraph c. of the 
definition of "insured contract" in the 
DEFINITIONS Section: 

c. Any easement or license agreement; 

Page 2 of 3 © 2017 The Travelers Indemnity Company. All rights reserved. CG D3 16 02 19 
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COMMERCIAL GENERAL LIABILITY 

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY. 

BLANKET ADDITIONAL INSURED-AUTOMATIC STATUS 
IF REQUIRED BY WRITTEN CONTRACT (CONTRACTORS) 

This endorsement modifies insurance provided under the following: 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 

The following is added to SECTION II - WHO IS AN 
INSURED: 
Any person or organization that: 
a. You agree in a written contract or agreement to 

include as an additional insured on this Coverage 
Part; and 

b. Has not been added as an additional insured for 
the same project by attachment of an endorse­
ment under this Coverage Part which includes 
such person or organization in the endorsement's 
schedule; 

is an insured, but: 

a. Only with respect to liability for "bodily injury'' or 
"property damage" that occurs, or for "personal 
injury" caused by an offense that is committed, 
subsequent to the signing of that contract or 
agreement and while that part of the contract or 
agreement is in effect; and 

b. Only as described in Paragraph (1), (2) or (3) be­
low, whichever applies: 
(1) If the written contract or agreement specifical­

ly requires you to provide additional insured 
coverage to that person or organization by 
the use of: 
(a) The Additional Insured - Owners, Les­

sees or Contractors - (Form B) endorse­
ment CG 20 10 11 85; or 

(b) Either or both of the following: the Addi­
tional Insured- Owners, Lessees or Con­
tractors - Scheduled Person Or Organi­
zation endorsement CG 20 1 0 10 01, or 
the Additional Insured - Owners, Lessees 
or Contractors - Completed Operations 
endorsement CG 20 371 o 01; 

the person or organization is an additional in­
sured only if the injury or damage arises out 
of "your work" to which the written contract or 
agreement applies; 

(2) If the written contract or agreement specifical­
ly requires you to provide additional insured 
coverage to that person or organization by 
the use of: 

(a) The Additional Insured - Owners, Les­
sees or Contractors - Scheduled Person 
or Organization endorsement CG 20 1 0 
07 04 or CG 20 10 04 13, the Additional 
Insured - Owners, Lessees or Contrac­
tors - Completed Operations endorse­
ment CG 20 37 07 04 or CG 20 37 04 13, 
or both of such endorsements with either 
of those edition dates; or 

(b) Either or both of the following: the Addi­
tional Insured - Owners, Lessees or Con­
tractors - Scheduled Person Or Organi­
zation endorsement CG 20 10, or the Ad­
ditional Insured - Owners, Lessees or 
Contractors - Completed Operations en­
dorsement CG 20 37, without an edition 
date of such endorsement specified; 

the person or organization is an additional in­
sured only if the injury or damage is caused, 
in whole or in part, by acts or omissions of 
you or your subcontractor in the performance 
of "your work" to which the written contract or 
agreement applies; or 

(3) If neither Paragraph (1) nor (2) above applies: 
(a) The person or organization is an addi­

tional insured only if, and to the extent 
that, the injury or damage is caused by 
acts or omissions of you or your subcon­
tractor in the performance of "your work" 
to which the written contract or agree­
ment applies; and 

(b) Such person or organization does not 
qualify as an additional insured with re­
spect to the independent acts or omis­
sions of such person or organization. 

The insurance provided to such additional insured is 
subject to the following provisions: 
a. If the Limits of Insurance of this Coverage Part 

shown in the Declarations exceed the minimum 
limits required by the written contract or agree­
ment, the insurance provided to the additional in­
sured will be limited to such minimum required 
limits. For the purposes of determining whether 

CG D6 04 0219 © 2017 The Travelers Indemnity Company. All rights reserved. Page 1 of 2 



COMMERCIAL GENERAL LIABILITY 

this limitation applies, the minimum limits required 
by the written contract or agreement will be con­
sidered to include the minimum limits of any Um­
brella or Excess liability coverage required for the 
additional insured by that written contract or 
agreement. This provision will not increase the 
limits of insurance described in Section Ill - Limits 
Of Insurance. 

b. The insurance provided to such additional insured 
does not apply to: 

(1) Any "bodily injury'', "property damage" or 
"personal injury'' arising out of the providing, 
or failure to provide, any professional archi­
tectural, engineering or surveying services, 
including: 

(a) The preparing, approving, or failing to 
prepare or approve, maps, shop draw­
ings, opinions, reports, surveys, field or­
ders or change orders, or the preparing, 
approving, or failing to prepare or ap­
prove, drawings and specifications; and 

(b) Supervisory, inspection, architectural or 
engineering activities. 

(2) Any "bodily injury'' or "property damage" 
caused by "your work" and included in the 
"products-completed operations hazard" un­
less the written contract or agreement specifi­
cally requires you to provide such coverage 
for that additional insured during the policy 
period. 

c. The additional insured must comply with the fol­
lowing duties: 

(1) Give us written notice as soon as practicable 
of an "occurrence" or an offense which may 

result in a claim. To the extent possible, such 
notice should include: 

(a) How, when and where the "occurrence" 
or offense took place; 

(b) The names and addresses of any injured 
persons and witnesses; and 

(c) The nature and location of any injury or 
damage arising out of the "occurrence" or 
offense. 

(2) If a claim is made or "suit" is brought against 
the additional insured: 

(a) Immediately record the specifics of the 
claim or "suit" and the date received; and 

(b) Notify us as soon as practicable and see 
to it that we receive written notice of the 
claim or "suit" as soon as practicable. 

(3) Immediately send us copies of all legal pa­
pers received in connection with the claim or 
"suit", cooperate with us in the investigation 
or settlement of the claim or defense against 
the "suit", and otherwise comply with all policy 
conditions. 

(4) Tender the defense and indemnity of any 
claim or "suit" to any provider of other insur­
ance which would cover such additional in­
sured for a loss we cover. However, this con­
dition does not affect whether the insurance 
provided to such additional insured is primary 
to other insurance available to such additional 
insured which covers that person or organiza­
tion as a named insured as described in Par­
agraph 4., Other Insurance, of Section IV -
Commercial General Liability Conditions. 

Page 2 of 2 © 2017 The Travelers Indemnity Company. All rights reserved. CG D6 04 0219 



OIEBO SCHEDULE 1 

UST OF PROPOSED CONTRACTOR/CONSULTANT AND SUBCONTRACTOR/SUBCONSULTANT PARTICIPATION 
t.., .9 \ J p ,· J(. \ e,. 

SOUCITATION/PROJECT/BID NAME: S ; \ Ve....- B CA(. ~ ~ .) CO "ll'~.)J SOLICITATION/PROJECT/BID No.; ----'Z,c:..;;;o--,-o ..... J'---S_J_4~------
NAME OF PRIME RESPONDENT/BIDDER:_ ;;r • \,,J, C \,,_ eA ~ ii\!&,"""' 1 LI,.'°" ADDRESS: 7," , tve .s-t e • A e'- -\,., ·P · 17, ,: L. • .n "' , ::, 
CONTACT PERSON: Hoe. kq&4H A"'' PHONENO.:l.s:h) l,7t- '1C"'" E·MAIL;j"-'~1,,,01f'2.,, f ""'<~f'1 w't'ff •C"', 

SOUCITATION OPENING/SUBMITTAL DATE: ____________ _ DEPARTMENT: B o "- l we/ Pre J. "' « ::I .., e "" 

PLEASE Ll5f THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRJME CONTRACTO CONSUL TA ON THIS PROJECT. 
PLEASE ALSO UST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS SUBCONSULTANTS ON THE 
PROJECT. 

(Check all Appllcable Categories) 
.!19n§ll SBE DOLLAR AMOUNT OR l>ERCENTAGE Of WORK ~ 

Minority/Women smafl 
Business Bu-sinus Bl11cll Hispanic Women caucasian Other 

Name, Address and Phone Number 
(Please Specify) 

1. f R.:, 4- ~ ~j" C, • •"'"*->; :t~"' s .... ~sr•t:> » 

(§,,) � � ~ 
2. � � � 
3. � � � 
4. � � � 
s. D D � 

(Please use addltJonal sheets If necessary} 

" 0 s:; ~ ~s---~" 0 0 Total 

11 Total 8111 Price$ il 11~ .e 1'1~ 'z_( Total SBE • M/WBE Partldpatlon 5,'18f.,:, 

V ,'t-e. p,;,;11 .I I• J~ .,,-# 
I hereby certify that die above Information i1 aa:un.te to the best ot my knowledge: s:- ....... ·~' 

Signature Title 

Note: 1. The amount Usted on this fonn for a Subcontractor/subconsultant must be supported by price or percentage nsted on the properly executed Schedule 2 or attached signed proposal. 
2. Flrm5 may be certified by Palm Beach County as an SBE and/or an M/WBE. If firms are certified as both an SBE and/or M/WBE, please Indicate the dollar amount under the appropriate 

catecory. 
3. Modlfltatlon of this fonn Is not permitted and wlll be rejected upon submittal. 

http:aa:un.te


DEBO LmER OF INTENT- SCHEDULE 2 

~-~£!1J1JrutSthedu.!!.Ull!!lru!fnAaammll.mve10 the Pdm, l;p.ntrmi!r/w..D.ml~l!.§HD.IDU,tw'.lm~ 
any tlerl and aha11Jd be treated as ,vth. lb•.§.slw!y'11...fbJl!9Mlll ~1!.l!li.d.JJJ.W1Ju.Jru:f!2tl!!1.!bl.U,.U..!l!!ln& the Schadula 2, 
~.frt1~.Jblt_imMJllt . ..lLll.~IM[oJL.~tmnt, All S11bcontr11ctorr/subcon1utt11nts, lncludlns anv tiered 
Subcontractor,/subconsultant!, mutt properly execute this document. Each prop� rlv executed Schedule 2 must be submitted with 
the bid/proposal, 

SOLICITATION/PROJECfNUMBER:__.2-.=.~..,;o_3~$'...:../'-f...,__ __________ --:-----:----

SOUCITATION/PROJECTNAME1 S,'\ve,.., se~r.,..b /?.ou~ Co'.!J ... .,.,~ -1. 0 IJ 01·,r.,·c:s 
6 Prime COntra.cton J• \,J • ck~ it,&\"""', !.t.. c.. Subcontractor· ~ ~ S c,. .. J A St S O c. 1 ~ >., ~~ ._ 

(Chaq boxla) that DARM / /t. 
~B! CWBE CMB! � M/WBli CNon-s/M/WBE DateofPalmBeaehCountyCertlncatlon(lfappllcable)· 9 Ii ~ ICl} 

The undersigned affirms they are the followlng (select one ftom each column If appllcable): 
'13l!mm.l ~ 

;,(Male OFemale CAftlcan-Amerlcan/Black CIAslan American )(eaucasl;in American 0Suppllar 
C Hispanic Amerleln CN11t1Ve American 

s/MfWU PAJnJCIN]JQN-$(MIWBIJ Pr!mH mutt dammcnt all wqfk tq be pcrfprrnod by Sb•lc PWD wgtk [prep 9D th1s fonn. Fallure to submit a 
p,opedy encuttd Smedule 2 fonny!LMlW.Upertldpatlon may mult In thatpartldpatlon not beln1 counted, Specify In detal~ thescopa of work 
to be performed Of ltams supplied with the dollar amount and(or pe~ntegeforeach work Item, S/M/WBE uedltwlll only be &IV•n forth11 areas In 
which the S/M/WBE Is Clltlf!ad, A d1taU1d proposal 1m1.y b11ttach1d to a properly axacutad Schedule 2, . 

Una 
l\tm 

Item DescrfpUon Unit Prlca Quantity/ 
Unltl 

Conllnganda/ 
Allowancu 

Total Prfca/Pemmt1111 

Si \w:~ O••c.l A J 1../4-to. .. ,-.,,,;. 1".,,:,,\ ..,, t.r., .. J, $ - '-1.1'1.S-t> ·" _, 
IS,t,.k.a • A-$1,u,-l-r S~3'1A dS~t.KA JoJJ";•• I, s - Lo :Sf·"'• 

Thi! undetstgnedSUbcontractor/subconsukantls prepared to self-perform the above-described worktnconJunctlon with thearorementlonad project 

atthefotrowtnatotalprfcearpercentame: $ S::> 1, (SJ: " 0 

If the undtnfgnedfntencfs to1ubcontra1:t1ny portlon of this work to another Subcont,actor/subconsultant, please list tlie buslnassname and thll 
amount llelaw acr.ampanled by a separata prope,ty 111ecut1d Sc:htdule ~. 

Prtc6orPorcontago1 __________ _ 

Name of Z.""/!14 tfer Suba>ntrmar}lubconsultent 

Print Name of Prime 

av:2•,-..~ \ 
Authorized Signature 

St!. "( ~ J f-'\ • f'1 0 k j.) A. ~ \ 
PlfntName Print Nam• 

V 1°C.c,.. ('h .>1 'Jc.- f- PRESIDE/VT 
lltle 1ltle 

Date: __ /_r; .... /_1_>_/_t._(J_L_• ____ _ 

Revised 09/17/2019 



Page 1 of 1 2021- ----------
BOARD OF COUNTY COMMISSIONERS 

PALM BEACH COUNTY 
BUDGET Amendment 

FUND Road Program Impact Fees Zone-1 BGRV 101620-027 
BGEX 101620-131 

ORIGINAL CURRENT ADJUSTED EXPENDED/ REMAINING 
ACCOUNT NUMBER ACCOUNT NAME BUDGET BUDGET INCREASE DECREASE BUDGET ENCUMBERED BALANCE 

ASOF 
10/16/2020 

REVENUES 
Silver Bch Rd/ E of Con-Old Dix 
3501-361-0994-6948 Utility Relocation Reimbursements 

TOTAL RECEIPTS & BALANCES 

EXPENDITURES 
Silver Bch Rd/ E of Con-Old Dix 
3501-361-0994-8101 Contributions Othr Govtl Agney 

TOTAL APPROPRIATIONS & EXPENDITURES 

927,764 

43,848,039 

927 764 

42,862,234 

396,642 

396,642 

0 

0 

1,324,406 

43,258,876 

378 504 

43,848,039 

314 034 

42,862,234 

396,642 

369,642 

0 

0 

710 676 

43,258,876 

0 710,676 

~.!.GNATU~_/,~·· ..... DATE By Board of County Commissioners ,~r~ 

.,,.,.-,,, .. ·"Ci At Meeting of 10/15/2020 ( ·- c.:/--~ ,:;!.~~:·:-::::~-:::>· ""•:···,~.~- ;o/!(,,j2,o Engineering & Public Works 
<..._ 

Administration / Budget Approval 

OFMB Department - Posted Deputy Clerk to the 
Board of County Commissioners 



CHANGE ORDER HISTORY 

PALM BEACH COUNTY PROJECl 2003514 - s·1 1 ver B eac h R oa, d E 0 fC ongress A veto OldD' lXle . H lwy 

C.O.# DATE APPROVED COUNTY ENGINEER 
AMOUNT TIME 

C.R. COMMITTEE 
AMOUNT TIME 

TOT AL DEPT. & C.R. APPROVALS 
AMOUNT TIME 

BOARD OF CO. COMM. 
AMOUNT TIME 

l 4/23/2019 7,999.20 0 

2 9/10/2019 20,983.00 143 

3 11/6/2019 3,426.91 0 

4 5/27/2020 14,427.00 18 

5 6/16/2020 9,660.00 0 

6 6/24/2020 59,557.69 3 

7 7/15/2020 28,774.59 10 

8 7/27/2020 5,151.28 3 

9 Pending 11,757.60 4 

TOTAL 37,994.99 7 102,759.28 31 140,754.27 38 20,983.00 143 

CUMULATIVE TOTAL 37,994.99 7 102,759.28 31 140,754.27 38 20,983.00 143 

As of PPM CW-F-050 
Dated February 4, 2016 

SINGLE AMT. 
$50,000.00 
MAX.AMT. 

$250,000.00 or 
5% of contract 

MAX. TIMI 
30DAYS 

SINGLE AMT. 
$100,000.00 
MAX.AMT. 

$250,000.00 or 
5% of contract 

MAX. TIMI 
90DAYS 

MAXIMUM CUMULATIVE 
CO. ENG. & C.R. COMM. 
$250,000.00 or 5% of contract 

MAX.CUM. 
CO.ENG.&C.R 
120 DAYS 


